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SECTION 00 0105

CERTIFICATIONS PAGE

STATE OF IOWA

| hereby certify that the portion of this technical
submission described below was prepared by me or
under my direct supervision and responsible charge.
| am a duly Licensed Architect under the laws of the
State of lowa.

Printed or typed name: Darrell P. Frett
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License Number: 3529

License Expires: June 30, 2026

Pages, Sheets, or Divisions covered by this Seal:
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SECTION 00 1113

ADVERTISEMENT FOR BIDS

PROJECT: INDEPENDENCE CSD - EAST ELEMENTARY SCHOOL ROOF REPLACEMENT
EAST ELEMENTARY SCHOOL
1103 1st Street W
Independence, lowa 50644
BIDS DUE: April 14, 2026 at 1:00 PM
TO:
THE Owner (HEREINAFTER REFERRED TO AS Owner ):
Independence Community School District
1207 1st Street W
Independence, IA 50644
Architect (hereinafter referred to as Architect/Engineer):
Shive-Hattery, Inc.
222 Third Ave. SE, Suite 300
Cedar Rapids, 1A 52401
NON-MANDATORY PREBID MEETING:
DATE: April 7, 2026
TIME: 10:00 AM
LOCATION: East Elementary School
TO: POTENTIAL BIDDERS

Sealed bids will be received by the Owner at Independence Community School District Office
until 1:00 PM, Central Time, on April 14, 2026.

Sealed bids will be opened and publicly read at the Independence Community School District
Office at 1:00 PM, Central Time, on April 14, 2026 or at such later time and place as may then
be fixed.

Bids will be considered by the Owner at a public meeting to be held at Administrative Office,
1207 1st Street W, Independence, IA 50644 at 6:00 PM, Central Time, on April 20, 2026 or at
such later time and place as may then be fixed.

The general nature of the work is as follows:

Independence CSD - East
Elementary School Roof March 24, 2026 Advertisement for Bids
Improvements 001113 -1
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

This summer's construction project will include removal and replacement of four roof sections
totaling 31,759 square feet. The work will consist of removal of the current single ply membrane
and insulation system to the existing gypsum deck and replacement with an adhered 90-mil
EPDM membrane and an R-30 insulation system with a self-adhered vapor barrier. Installation
will include a 30-year NDL Warranty. Other work includes relocating three roof drains and
associated piping and capping two obsolete roof drains.

The Owner’s construction budget for this project is $904,300.

The work must commence June 1, 2026 and must be completed August 14, 2026 and Final
Completion September 4, 2026.

Bidding documents may be examined at the Architect/Engineer's office, at the Owner's office,
online at, and at the following location(s):

constructconnect Bid Center constructconnect.com/bid-center

Dodge Data & Analytics, construction.com 4300 Beltway Place, Ste. 180, Arlington, TX

76018-5253

iISgFt isgft.com 4500 W. Lake Forest Drive Ste. 502, Cincinnati, OH 45242

Master Builders of lowa mbionline.com, 221 Park Street, Des Moines, |A 50309

mbiplanroof-dsm@mbionline.com

Rapids Reproductions, DFS Plan Room, Shive-Hattery Custom Portal, rapidsrepro.com

6015 Huntington Ct. NE, Cedar Rapids, IA 52402
Copies of the Bidding documents may be obtained by Bidders and Sub-bidders at Rapids
Reproductions, DFS Plan Room, Shive-Hattery Custom Portal, Rapidsrepro.com, 6015
Huntington Ct. NE, Cedar Rapids, IA 52402. There is no deposit. It is requested that bidders
return the documents in good condition within ten days after receipt of bids.

Each Bidder shall accompany the Bid with a Bid security, in a separate envelope, as security
that the successful bidder will enter into a contract for the work bid upon and will furnish after the
award of the contract corporate surety bond or bonds, acceptable to the Owner, for the faithful
performance of the contract, in an amount equivalent to one hundred percent of the amount of
the contract. The bidder's security shall be in an amount equivalent to 5% of the bid amount, and
shall be in the form of a cashier's or certified check drawn on a bank in lowaor a bank chartered
under the laws of the United States of America, or a certified bank share draft drawn on a credit
union in lowa or chartered under the laws of the United States of America or a bid bond with
corporate surety satisfactory to the Owner. The bid security will be held by the Owner until a
contract is fully executed and bonds are approved by the Owner.

Contractors using “materials, supplies, and equipment” on projects in designated “exempt
entities” may purchase these items without liability for the sales tax. The contractor must have a
purchasing agent authorization letter and an exemption certificate from the public entity to
present to the retailer, which specifies the construction project and will be available for that
project only.

Owner will issue an authorization letter and an exemption certificate to the contractor and/or
subcontractors for the purchase or use of building materials, supplies, and equipment to be used
on this project only. DO NOT include sales tax on your bid form.

No bid may be withdrawn for a period of 30 days after the date of the scheduled closing time for
the receipt of bids.

The Owner seeks to provide opportunities for Targeted Small Businesses in the awarding of
contracts and is authorized to award contracts to Targeted Small Businesses per the lowa Acts
of the 73rd General Assembly, 1989 Regular Session, Senate File 2274. For further information
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

about the Targeted Small Business policies, contact the Owner. This project has a target for
Targeted Small Business participation of ten percent (10%).

Bidders shall be prepared to submit a performance bond and payment bond and a two-year
maintenance bond conditioned on the faithful performance of the contract. Out-of-state bidders
shall be prepared to submit an Out-of-State Contractor Bond to the lowa Division of Labor in
accordance with Chapter 91C of the Code of lowa.

By virtue of statutory authority, a preference will be given to products and provisions grown and
coal produced within the State of lowa, and to lowa labor to the extent lawfully required under
lowa law.

It is the intent of the Owner to award a contract to the lowest responsible, responsive bidder
provided the bid has been submitted in accordance with the bidding requirements. The Owner
reserves the right to waive informalities or irregularities. The Owner reserves the right to reject
any or all bids.

Published by order of the Board of Directors of the Independence Community School District

By: Janet Grafft
Title: Board Secretary

Advertisement for Bids
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SECTION 00 1115
NOTICE OF PUBLIC HEARING

FOR IOWA CITIES, COUNTIES AND SCHOOL DISTRICTS

INDEPENDENCE CSD - EAST ELEMENTARY SCHOOL ROOF IMPROVEMENTS

INDEPENDENCE COMMUNITY SCHOOL DISTRICT

To Whom It May Concern:

You are hereby notified that at 6:20 PM, Central Time on March 23, 2026, at the Administrative Office,
1207 1st Street W, Independence, IA 50644, there will be a public hearing on the proposed plans,

specifications, form of contract, and estimated cost of the project. Any persons interested may appear
and file objections to the proposed plans, specifications, form of contract, or cost of such improvement.

The following is a description of the Public Improvement This summer's construction project will include
removal and replacement of four roof sections totaling 31,759 square feet. The work will consist of
removal of the current single ply membrane and insulation system to the existing gypsum deck and
replacement with an adhered 90-mil EPDM membrane and an R-30 insulation system with a self-
adhered vapor barrier. Installation will include a 30-year NDL Warranty. Other work includes relocating
three roof drains and associated piping and capping two obsolete roof drains. .

The location of the project is as follows:
East Elementary School
1103 1st Street W
Independence, I1A 50644

Proposed drawings, specifications, and form of contract may be examined at Rapids Reproductions,
DFS Plan Room, Shive-Hattery Custom Portal, Rapidsrepro.com, 6015 Huntington Ct. NE, Cedar
Rapids, 1A 52402.

Published by order of the Board of Directors, Independence Community School District.
By: Janet Grafft
Title: Board Secretary

END OF SECTION 00 1115
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SUMMARY

SECTION 00 2113
INSTRUCTIONS TO BIDDERS

AIA Document AIA A701 Instructions to Bidders, is the Instructions to Bidders and is hereby made a part
of these Documents to the same extent as if bound herein. This form can be purchased from the

American Institute of Architects State Office as follows:

AlA lowa

400 Locust Street, Suite 100
Des Moines, IA 50309
Phone: 515-244-7502

Fax: 515-244-5347
www.aiaiowa.org

OR

AIA Chicago

35 East Wacker Drive, Suite 250
Chicago, IL 60601

Phone: 312-670-7770

Fax: 312-670-2422

www.aiachicago.org

Refer to Document 00 2115 Supplementary Instructions to Bidders for additions and amendments to

these Instructions to Bidders.

Independence CSD - East
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SECTION 00 2115
SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

ARTICLE 1: DEFINITIONS

No Supplements

ARTICLE 2: BIDDER'S REPRESENTATIONS

Add the following Subparagraphs to Paragraph 2.1:

215 Work shall commence June 1, 2026, and must be completed by August 14 2026
and Final Completion on September 4, 2026.

2.1.6 The Bidder is fully experienced and properly qualified to perform the class of
work provided for herein, and that it is properly licensed, equipped, organized and financed
to perform such work. The Bidder shall act as an independent contractor and not as the
agent of Owner in performing the Contract. The Bidder shall maintain complete control over
its employees and all of its subcontractors. Nothing contained in this Contract or any
subcontract awarded by Bidder shall create any contractual relationship between any such
subcontractor and Owner. The Bidder shall perform all work in accordance with its own
methods subject to compliance with the Contract and shall adhere to the schedule of
progress and completion deadlines.

21.7 The Bidder has included all work associated with the Contract Documents in their
Bid, regardless of any direction given by or dictated by any Bid Depositories, other
Agencies or Municipalities not specifically party to the Contract. The Bidder shall coordinate
the scopes of work to be performed by themselves and their individual Subcontractors prior
to bid sufficiently to ensure that all work associated with the Contract Documents,
regardless of the Drawing or Specification Section in which they appear, are covered in the

Bid.

2.1.8 The Bidder has familiarized themselves with federal, state, and local laws,
ordinances, rules and regulations affecting performance of the Work and employment of
labor.

2.1.9 The Bidder has not participated in collusion or fraud in preparation of the bid for

this project and shall provide a non-collusion affidavit to accompany the submitted bid.
Add the following Paragraph 2.2 and Subparagraphs 2.2.1 thru 2.2.3:
2.2. Preference

2.21 The State of lowa, its agencies, and its political subdivisions, including cities,
school districts and public utilities are required by lowa Code Section 73A.21 to require a
reciprocal resident bidder and resident labor force preference.

222 A “Resident Bidder” means a person or entity authorized to transact business in
the State of lowa and having a place of business for transacting business within the state at
which it is conducting and has conducted business for at least three years prior to the date
of the first advertisement for the public improvement. If another state or foreign country has
a more stringent definition of a resident bidder, the more stringent definition is applicable to
bidders from that state or foreign country.

Independence CSD - East
Elementary School Roof
Improvements

Project # 2112101000
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

ARTICLE 3:

2.2.3 A resident bidder shall be allowed a preference as against a nonresident bidder
from a state or foreign country other than lowa if that state our foreign country gives or
requires any preference to bidders from that state of foreign country, including but not
limited to any preference to bidders, the imposition of any type of labor force preference, or
any other form of preferential treatment to bidders or laborers from that state of foreign
county. The preference allowed shall be equal to the preference given or required by the
state or foreign country in which the nonresident bidder is a resident.

BIDDING DOCUMENTS

Delete Subparagraph 3.1.1 and substitute the following Subparagraph 3.1.1:

Add subparagraphs 3.2.1.1, 3.2.1.2 and 3.2.1.3 as follows:

3.2.1.1  If a discrepancy between different parts of the contract documents exists, the
more stringent or higher cost requirement shall apply.

3.2.1.2  Bidders will not be entitled to any additional compensation or any extension of
the Contract Time for conditions that can be determined by examining the site and the
Bidding and Contract Documents.

3.2.1.3  Prior to bid, it is the responsibility of each bidder, sub-contractor, and material
supplier to examine the documents for the work of all trades that may have an effect on the
work that the bidder, sub-contractor, or supplier intends to perform.

Add subparagraphs 3.3.2.1 and 3.3.2.2 as follows:

3.3.2.1  Substitution requests must be submitted by prospective bidders on 00 4325 -
Substitution Request Form. Substitution requests from manufacturers, distributors, or other
entities that are not bidding as a general contractor will be rejected without review.

3.3.2.2  Approval of a substitution request does not in any way diminish the contractor's
obligation to meet the specified requirements or the Architect's design intent.

Delete Subparagraph 3.4.3 and replace with the following:

3.4.3 Addenda will be issued in order to be received by all planholders of record not
less than 48 Hours prior to the date and time that bids are due, except an addendum
withdrawing the Request for Bids or one which includes postponement of the date for
receipt of bids.

ARTICLE 4: BIDDING PROCEDURES

4.1 Preparation of Bids

Add the following Subparagraph 4.1.8

41.8 Items shall be purchased free of any sales tax, as provided for in Section 7 of
House File 2672 amends Section 422.42, subsections 15 and 16, Code Supplement 2001
and Section 10 amends Section 422.47, Code Supplement 2001, by adding new subsection
5.

Add the following Subparagraph 4.1.9:

Supplemental Instructions to
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

4.1.9 The Contractor shall take note and comply with all governing laws, rules, and
regulations affecting the Work. This may include such laws, rules, and regulations as:

4.1.9.1. Licensing of Contractors for special requirements, e.g. hazardous waste
removal.

4.1.9.2. Requirements for special construction permits.
4.1.9.3. Exemption from sales tax, if applicable.

4.1.9.4. Wage rates and employment requirements when required by law or by
Owner.

4.1.9.5. Local labor requirements.
4.1.9.6. Non-discriminatory hiring practices.
4.1.9.7. Targeted small business participation.
4.2 Bid Security
Delete Subparagraph 4.2.1 and substitute the following Subparagraph:

421 Each Bidder shall accompany the bid with a bid security, in a separate envelope,
as security that the successful Bidder will enter into a Contract for the work bid upon and
will furnish after the award of the Contract, a corporate surety bond or bonds, acceptable to
the Owner, for the faithful performance of the Contract, in an amount equivalent to 100% of
the amount of the Contract. The Bidder's security shall be in an amount equivalent to 5% of
the Bid Amount, and shall be in the form of a cashier's or certified check drawn on a bank in
lowa or a bank chartered under the laws of the United States, or a certified share draft
drawn on a credit union in lowa or chartered under the laws of the United States or a bid
bond from a corporate surety satisfactory to the Owner. Should the Bidder refuse to enter
into such Contract or fail to furnish such bonds, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as a penalty. The amount of the bid
security shall not be forfeited to the Owner in the event the Owner fails to comply with
Paragraph 6.2. Bid security of the successful bidder will be held by the Owner until an
Agreement is fully executed and bonds are received and acceptable to the Owner.

4.3  Submission of Bids
Delete Subparagraph 4.3.1 and substitute the following Subparagraphs 4.3.1 and Subparagraph(s):

4.3.1 All copies of the Bid and other documents, not including the bid security, required
to be submitted with the Bid, shall be enclosed in a sealed opaque envelope. The bid
security, if any, shall be submitted in a separate sealed opaque envelope. Each envelope
shall bear the return address of the bidder and shall be addressed as follows:

TO: Independence Community School District

Address: Independence Community School District Office, 1207 1st Street W
BID FOR: Independence CSD - East Elementary School Roof Improvements
or as applicable:

BID SECURITY FOR: Independence CSD - East Elementary School Roof Improvements

Supplemental Instructions to
March 24, 2026 Bidders
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

4.3.1.a Each bidder who is not a Targeted Small Business (TSB) and who will be using a
TSB subcontractor or supplier shall submit with the bid on the Targeted Small Business
Participation Form provided herein, the name(s) of lowa Targeted Small Business(es) to
which a subcontract will be awarded, a description of the work to be performed, and the
dollar amount assigned to the work to be performed.

4.3.1.b  If a prime contractor fails to meet the Targeted Small Business participation goal
indicated, the prime contractor shall provide a list of Targeted Small Business(es) contacted
on the Targeted Small Business Contact Form provided herein.

4.3.1.c If the Bid, the bid security, if any, and other documents required to be submitted
with the Bid are sent by mail, the sealed envelopes shall be enclosed in a separate mail
envelope with the notation "SEALED BID ENCLOSED" on the face thereof.

4.4 Modification or Withdrawal of Bid
Add Subparagraph 4.4.1.1 as follows:

4.4.1.1  The specific time period during which Bids may not be withdrawn shall be as
stated on the Bid Form bound herein.

Add Article 4.5 Pre-Bid Conference as follows:
4.5 Pre-Bid Conference

445 The Advertisement for Bid includes notification of a non-mandatory pre-bid
conference for the purpose of answering questions and providing information to prospective
Bidders. The pre-bid conference will be held at East Elementary School, Independence, |A
50644 on April 7, 2026 at 10:00 AM.

ARTICLE 5: CONSIDERATION OF BIDS

51 Opening of Bids

Paragraph 5.1 No Supplements

Delete subparagraph 5.3.1 and substitute the following subparagraph:

5.3.1 It is the intent of the Owner to award a contract or multiple contracts to the lowest
responsible, responsive Bidder(s) provided the Bid(s) has/have been submitted in
accordance with the requirements of the Bidding Documents and does/do not exceed the
funds available. The Owner shall have the right to waive informalities and irregularities in a
Bid or Bids received and to accept the Bid(s) which, in the Owner’s judgment, is/are in the
Owner’s best interests.

ARTICLE 6: POST-BID INFORMATION
Add Subparagraph 6.1.1 as follows:

6.1.1 Out-of-state-bidders shall furnish documentation prior to execution of the
Agreement confirming the Bidder is in compliance with Chapter 91C Construction
Contractors and Chapter 490 Business Corporation Division XV Foreign Corporations of the
Code of lowa.

ARTICLE 7: PERFORMANCE BOND AND PAYMENT BOND

No Supplements.

Supplemental Instructions to
Bidders March 24, 2026
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Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

ARTICLE 8: FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR
Add the following Paragraph 8.1 Execution of Agreement:

8.1 The selected Bidder shall, within ten (10) calendar days after receipt of Notice of
Award, sign and deliver the required number of executed counterparts of the Agreement
along with any required attached documents. Within ten (10) calendar days after receipt of
executed documents from the selected Bidder, the Owner shall deliver one fully executed
counterpart to the Contractor.

END OF SECTION 00 2115
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SECTION 00 4100

BID FORM
PROJECT: INDEPENDENCE CSD - EAST ELEMENTARY SCHOOL ROOF IMPROVEMENTS

BID TO: INDEPENDENCE COMMUNITY SCHOOL DISTRICT
1207 1ST STREET W
INDEPENDENCE, IA 50644

DELIVER BID TO: INDEPENDENCE COMMUNITY SCHOOL DISTRICT OFFICE
1207 1ST STREET W
INDEPENDENCE, IA 50644

SUBMITTED BY:

(BIDDER TO ENTER NAME AND ADDRESS).

BIDDER'S FULL NAME

ADDRESS

CITY, STATE, ZIP

NOTE: Submit one original of this Bid Form. All blanks shall be completed. Only bids on this form
will be accepted. Submit Bid Security, if required, in separate envelope. Bidder shall carefully review
the Instructions to Bidders and Supplementary Instructions to Bidders prior to completing this form.

1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an
agreement with OWNER in the form included in the Contract Documents to perform and furnish all
Work as specified or indicated in the Contract Documents for the Bid Price and within the schedule
indicated in this Bid and in accordance with the other terms and conditions of the Contract
Documents. Bidder accepts all of the terms and conditions of the Advertisement for Bids and
Instructions to Bidders, including without limitation those dealing with the disposition of Bid security.
This Bid will remain subject to acceptance for 30 days after the day of Bid opening.

2. The undersigned Bidder submits, herewith, bid security in accordance with the terms set forth in
the Advertisement for Bids and Supplementary Instructions to Bidders.

3. The Bidder has examined and carefully studied the Bidding Documents and the following
Addenda, receipt of all which is hereby acknowledged:

DATE NUMBER

4. BIDDER has visited the site and become familiar with and is satisfied as to the general, local and
site conditions that may affect cost, progress, performance and furnishing of the Work.

5. BIDDER is familiar with and is satisfied as to all federal, state and local Laws and Regulations
that may affect cost, progress, performance and furnishing of the Work.

Independence CSD - East
Elementary School Roof Bid Form
Improvements March 24, 2026 00 4100 -1
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Independence CSD - East Elementary School Roof Improvements
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6. BIDDER will complete the Work in accordance with the Contract Documents per Section 00 4201
Schedule of Bid Prices

7. In the event of discrepancies between unit prices and the unit price extension and/or total price
listed on this Bid Form, unit price shall govern.

8. BIDDER agrees that the Work will be completed in accordance with the project schedule in the
Advertisement for Bids.

9. BIDDER accepts the provisions of the Agreement as to liquidated damages in the event of failure
to complete the Work within the times specified in the Agreement.

10. Bidder certifies that this proposal is made in good faith, without collusion or in connection with any
other person, organization, or corporation bidding on the work.

11. The following documents are attached to and made a condition of this Bid:

a. Required Bid Security in the amount of and in the form of
SUBMITTED IN A SEPARATE ENVELOPE.

b. 00 4201 - Schedule Of Bid Prices.
c. 00 4100.04 - Targeted Small Business (TSB).

d. A tabulation of Subcontractors, Suppliers and other persons and organizations required
to be identified in this Bid.

e. Statements or evidence of bidder's qualifications.
f. 00 4100.03 - Non-Collusion Affidavit.

g. 00 4100.01 - Bidder Status Form and 00 4100.02 - Authorization to Transact Business
Worksheet.

12. This Bid submitted on , 20

13. State Contractor License No.

14. The bidder shall not make any revisions to the bid forms or the Schedule of Bid Prices and shall
not devise any alternates other than those provided. Any such notes, revisions, or comments shall
be grounds for rejection of the bid as not being responsive.

15. Complete the applicable item(s) listed below. If this Bid is submitted by an agent of BIDDER,
attach a current Power-of-Attorney certifying the agent's authority to bind the BIDDER.

IF BIDDER IS:
An Individual

By:

(signature of individual) (typed or printed name)

doing business as:

Business Address:

Bid Form
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Project # 2112101000

Phone No.

A Partnership
By:

(Firm Name)

(signature of general partner) (typed or printed name)

Business Address:

Phone No.

A Corporation

By:

(Corporation Name)

State of Incorporation:

By:

(signature of person authorized to sign)

(typed or printed name and title)

Attest:

(Secretary)

Business Address:

Phone No.

END OF SECTION 00 4100

March 24, 2026
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SECTION 00 4100.01
BIDDER STATUS FORM

To be completed by all bidders Part A
Please circle Yes or No for each of the following:

Part 1 Bidder Status Form

1.1 IOWA BIDDER STATUS FORM

A. The lowa Division of Labor Bidder Preference Law is required by lowa Code 73A.21. and can
be referenced here: http://www.iowadivisionoflabor.gov/bidder-preference-law

1. lowa Bidder Status Form

YES NO My company is authorized to transact business in lowa
(To help you determine if your company is authorized, please review the
worksheet on the next page).

YES NO My company has an office to transact business in lowa.

YES NO My company's office in lowa is suitable for more than receiving mail,
telephone calls, and e-mail.

YES NO My company has been conducting business in lowa for at least 3 years prior
to the first request for bids on this project.

YES NO My company is not a subsidiary of another business entity or my company is
a subsidiary of another business entity that would qualify as a resident bidder
in lowa.

If you answered "Yes" for each question above, your company qualifies as a
resident bidder. Please complete Parts B and D of this form.

If you answered "No" to one or more questions above, your company is a
nonresident bidder. Please complete Parts C and D of this form.

Independence CSD - East
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To be completed by resident bidders

My company has maintained offices in lowa during the past 3 years at the following addresses:

Dates: / / to / / Address:

City, State, Zip:

Dates: / / to / / Address:

City, State, Zip:

Dates: / / to / / Address:

City, State, Zip:

You may attach additional sheet(s) if needed.

Bidder Status Form
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To be completed by non-resident bidders Part C

1. Name of home state or foreign country reported to the lowa Secretary of State:

2. Does your company's home state or foreign country offer preferences to bidders who are
residents? (Circle one) YES NO

3. If you answered "Yes" to question 2, identify each preference offered by your company's home
state or foreign country and the appropriate legal citation.

You may attach additional sheet(s) if needed.
To be completed by all bidders Part D

| certify that the statements made on this document are true and complete to the best of my
knowledge and | know that my failure to provide accurate and truthful information may be a
reason to reject my bid.

Firm name:

Signature: Date:

You must submit the completed form to the government body requesting bids per 875 lowa
Administrative Code Chapter 156. This form has been approved by the lowa Labor Commissioner.

END OF SECTION 00 4100.01

Bidder Status Form
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SECTION 00 4100.02
AUTHORIZATION TO TRANSACT BUSINESS WORKSHEET

This worksheet may be used to help complete Part A of the Resident Bidder Status form. If at
least one of the following describes your business, you are authorized to transact business in
lowa. Circle Yes or No.

YES NO My business is currently registered as a contractor with the lowa Division of
Labor.

YES NO My business is sole proprietorship & | am an lowa resident for lowa income tax
purposes.

YES NO My business is a general partnership or joint venture. More than 50 percent of the
general partners or joint venture parties are residents of lowa for lowa income tax
purposes.

YES NO My business is an active corporation with the lowa Secretary of State & has paid
all fees required by the Secretary of State, has filed its most recent biennial report,
& has not filed articles of dissolution.

YES NO My business is a corporation whose articles of incorporation are filed in a state
other than lowa, the corporation has received a certificate of authority from the
lowa secretary of state, has filed its most recent biennial report with the secretary
of state, & has neither received a certificate of withdrawal from the secretary of
state nor had its authority revoked.

YES NO My business is a limited liability partnership which has filed a statement of
qualification in this state & the statement has not been canceled.

YES NO My business is a limited liability partnership which has filed a statement of
qualification in a state other than lowa, has filed a statement of foreign
qualification in lowa & a statement of cancellation has not been filed.

YES NO My business is a limited partnership or limited liability partnership which has filed
a certificate of limited partnership in this state, & has not filed a statement of
termination.

YES NO My business is a limited partnership or a limited liability limited partnership whose
certificate of limited partnership is filed in a state other than lowa, the limited
partnership or limited liability limited partnership has received notification from
the lowa secretary of state that the application for certificate of authority has been
approved & no notice of cancellation has been filed by the limited partnership or
the limited liability limited partnership.

YES NO My business is a limited liability company whose certificate of organization is filed
in lowa & has not filed a statement of termination.

Independence CSD - East
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YES NO My business is a limited liability company whose certificate of organization is filed
in a state other than lowa, has received a certificate of authority to transact
business in lowa & the certificate has not been revoked or canceled.

END OF SECTION 00 4100.02

Authorization to Transact
Business Worksheet March 24, 2026
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SECTION 00 4100.03

NON-COLLUSION AFFIDAVIT

The undersigned bidder or agent, being duly sworn on oath, says that he/she has not, nor has any
other member, representative, or agent of the firm, company, corporation or partnership
represented by him, entered into any combination, collusion or agreement with any person relative
to the price to be bid by anyone at such letting nor to prevent any person from bidding nor to
include anyone to refrain from bidding, and that this bid is made without reference to any other bid
and without any agreement, understanding or combination with any other person in reference to
such bidding.

He/She further says that no person or persons, firms, or corporation has, have or will receive
directly or indirectly, any rebate, fee gift, commission or thing of value on account of such sale.

OATH AND AFFIRMATION

| HEREBY AFFIRM UNDER THE PENALTIES FOR PERJURY THAT THE FACTS AND
INFORMATION CONTAINED IN THE FOREGOING BID FOR PUBLIC WORKS ARE TRUE AND
CORRECT.

Dated this day of ,

Name of organization:

Title of person signing:

Signature:

ACKNOWLEDGEMENT

STATE OF )
COUNTY OF )

Before me, a Notary Public, personally appeared the above named and swore that the statements
contained in the foregoing document are true and correct.

SUBSCRIBED AND SWORN TO ME THIS DAY OF ,

Notary Public Signature:

My Commission Expires:

END OF SECTION 00 4100.03
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SECTION 00 4100.04
TARGETED SMALL BUSINESS (TSB)
PRE-BID CONTACT INFORMATION
Form 730007WP 7-97 Page #
Contractor
Project
County
City
(To be completed by all bidders per the current contract provision)
In order for your bid to be considered responsive, you are required to provide information on this
form showing your targeted small business contacts made with your bid submission. This
information is subject to verification and confirmation.
In the event it is determined that the Targeted Small Business goals are not met, then before
awarding the contract, the Contracting Authority will make a determination as to whether or not the
apparent successful low bidder made good faith efforts to meet the goals.
NOTE: Every effort shall be made to solicit quotes or bids on as many subcontractable items as
necessary to achieve the established goals. If a TSB's quote is used in the bid, it is assumed that
the firm listed will be used as a subcontractor.
Pre-Bid Targeted Small Business (TSB) Contacts

SUBCONTRACTOR TSB DATES QUOTES QUOTATION
CONTACTED RECEIVED USED IN BID
Yes/No Yes/No Dollar Amt
Dates Proposed To Be
Contacted Subcontracted

Total dollar amount proposed to be subcontracted to TSB on this project $
List items by name to be subcontracted:

Independence CSD - East
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END OF SECTION 00 4100.04

Targeted Small Business (TSB)
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SECTION 00 4201

SCHEDULE OF BID PRICES

PROJECT: INDEPENDENCE CSD - EAST ELEMENTARY SCHOOL ROOF REPLACEMENT

LEGAL NAME OF
BIDDER:

ADDRESS OF
BIDDER:

THE PROJECT CONSISTS OF BASE BID 1. ALL BIDS MUST BE BID.
BASE BID 1 - SECTIONS A, B, AND C

DESCRIPTION QUANTITY UNIT PRICE TOTAL PRICE

1.  REMOVAL AND REPLACEMENT  LUMP SUM LUMP SUM $
OF ROOF SECTIONS A, B, AND

C
2.  GYPSUM DECKING 500 SF $ /SF $
TOTAL $
TOTAL BASE BID: ($ )

(USE WORDS)

UNIT PRICE QUANTITIES ARE NOT GUARANTEED. FINAL PAYMENT WILL BE BASED ON
ACTUAL QUANTITIES.

END OF SECTION 00 4201
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SECTION 00 4325
SUBSTITUTION REQUEST FORM

REFERENCE: AIA A701 INSTRUCTIONS TO BIDDERS SUBPARAGRAPH 3.3

NOTE: ALL REQUESTS FOR SUBSTITUTIONS MUST BE SUBMITTED BY A BIDDING
CONTRACTOR ONLY. OWNER RESERVES THE RIGHT TO ACCEPT OR REJECT ALL SUCH
SUBSTITUTIONS AT ITS SOLE DISCRETION. SUBSTITUTION REQUESTS MUST BE
RECEIVED BY THE Architect/Engineer 10 days PRIOR TO THE RECEIPT OF BIDS.

ALL REQUESTS MUST BE SUBMITTED BY BIDDING CONTRACTORS ONLY.
PROJECT: Independence CSD - East Elementary School Roof Improvements
A/E: Shive-Hattery, Inc.

BIDDER:

BY:

DATE:

SPECIFIED MATERIAL, PRODUCT OR EQUIPMENT:

RELATED SPECIFICATION SECTIONS:

RELATED DRAWING NUMBERS:

PROPOSED SUBSTITUTION:

REASON FOR PROPOSED SUBSTITUTION:

ATTACHED DATA: Refer to AlA Instructions To Bidders (AIA A701-1997) subparagraph 3.3
Substitutions for requirements. Attach additional pages, if necessary.

ltem Description
No.

For Use by the Architect/Engineer

Substitution:.  _ Approved __ Not Approved

Independence CSD - East
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Approved As Noted __ Not Approved - Received too Late

By: Date:
END OF SECTION 00 4325

Substitution Request Form
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CHECKLIST:

1.1 1S AIADOCUMENT A101-2017 GOING TO BE THE FORM OF AGREEMENT?

SECTION 00 5200
AGREEMENT FORM

PART 1 GENERAL

21 FORM OF AGREEMENT

A

22

AIA A101-2017 "Standard Form of Agreement Between Owner and Contractor”, where the
basis of payment is a stipulated Sum, forms the basis of the contract between the Owner and
Contractor and is hereby made a part of these Documents to the same extent as if bound
herein. All provisions which are not amended or supplemented remain in full force and effect.

This form can be purchased from the American Institute of Architects state office as follows:

1.

AlA lowa

400 Locust Street, Suite 100
Des Moines, 1A 50309

Phone: 515-244-7502

Fax: 515-244-5347
www.aiaiowa.org

OR

AIA Chicago

35 East Wacker Drive, Suite 250
Chicago, IL 60601

Phone: 312-670-7770

Fax: 312-670-2422
www.aiachicago.org

OR

AlA Indiana

115 West Washington Street #955
Indianapolis, IN 46204

Phone: 317-634-6993

www.aiaindiana.org

RELATED REQUIREMENTS

A. Section 00 7200 - General Conditions.
B. Section 00 7300 - Supplementary Conditions.
C. Section 01 4216 - Definitions.

Independence CSD - East
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PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)
END OF SECTION 00 5200

Agreement Form
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SECTION 00 5350
INSURANCE AND BONDS - A101 EXHIBIT A

INSURANCE AND BONDS

The following Supplements modify, change, delete from or add to the "Insurance and Bonds," American
Institute of Architects (AIA) Document A101 - 2017 Exhibit A. Where any Article, Section or clause or
portion thereof of the Exhibit A - Insurance and Bonds is modified or deleted by these Supplementary
Conditions, the unaltered portions of that Article, Section, Section or clause or portion thereof shall
remain in effect.

ARTICLE A.2 OWNER’S INSURANCE

The following Sections in Article A.2 are either selected, not selected or revised as stated below:

A.2.4.1 Loss of Use, Business Interruption Insurance with policy limit of $50,000 is selected.
Delete the words "and Delay in Completion Insurance,"

A.2.4.2 Ordinance or Law Insurance with policy limit of $500,000 is selected.
A.2.4.3 Expediting Cost Insurance with policy limit of $50,000 is selected.
A.2.4.4 Extra Expense Insurance with policy limit of $50,000 is selected.
A.2.4.5 Civil Authority Insurance is not selected.

A.2.4.6 Ingress/Egress Insurance is not selected.

A.2.4.7 Soft Costs Insurance with policy limit of $50,000 is selected.

A.2.5.1 Cyber Security Insurance is not selected.

A.2.5.2 Other Insurance is not selected.

ARTICLE A.3 CONTRACTOR’S INSURANCE AND BONDS

The following Sections in Article A.3 are either selected, not selected or revised as stated below:

A.3.1.1 In the last sentence, after the words "Contractor's Commercial General Liability",
add the words "Commercial Auto Liability, Pollution coverage, if applicable,"

A.3.1.1 After the last sentence, add the sentence:

Insurance policies required by this insurance section shall contain a provision
that coverages afforded under the policies will not be canceled or allowed to
expire until at least thirty (30) days prior written notice has been given to the
Owner and Architect.

Add the following to Section A.3.1.1:

A.3.1.1.1 If this insurance is written on the Comprehensive General Liability
policy form, the Certificates shall be on an ACORD form, completed and

Independence CSD - East
Elementary School Roof
Improvements

Project # 2112101000

Insurance and Bonds - A101
March 24, 2026 Exhibit A
00 5350 -1



Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

supplemented in accordance with AIA G715, Instruction Sheet and Supplemental
Attachment for an ACORD Certificate of Insurance form.

A.3.1.1.2 The Owner shall provide written natification to the Contractor of the
cancellation or expiration of any insurance required by Exhibit A. The Owner shall
provide such written notice within five (5) business days of the date the Owner is
first aware of the cancellation or expiration, or is first aware that the cancellation
or expiration is threatened or otherwise may occur, whichever comes first.

A.3.1.3 In the first sentence, after the words "commercial general liability," add
the words "commercial auto liability, pollution coverage, if applicable, and excess
or umbrella liability"

A.3.2.1  Add the following A.3.2.1.1 to Section A.3.2.1

A.3.2.1.1  Allinsurance coverages, except workers compensation, provided by the
Contractor under A.3 shall provide for a waiver of subrogation to the Owner, Architect and
Architect' s consultants, and agents and employees.

A.3.2.2 Replace Section A.3.2.2.1 in its entirety with the following:

A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence
form with policy limits of not less than one million ($1,000,000) each occurrence, two million
($2,000,000) general aggregate (endorsed to apply on a per project basis), and two million
($2,000,000) aggregate for products-completed operations hazard (maintain for (2) two
years after final payment), providing coverage for claims including

A.3.2.2.1 Replace Section A.3.2.2.1.5 in its entirety with the following:

A.3.2.2.1.5 $250,000 limit for damage to premises rented to Contractor
A.3.2.2.1  Add Sections A.3.2.2.1.6 through A.3.2.2.1.9:

A.3.2.2.1.6 $10,000 limit on medical expenses on any one person

A.3.2.2.1.7 $10,000 limit on medical

A.3.2.2.1.8 Contractual liability for personal & advertising injury

A.3.2.2.1.9 Electronic data liability endorsement with limits not less than $50,000
A.3.2.2.2 Delete Section A.3.2.2.2.4
A.3.2.3 Revise Section A.3.2.3 as follows:

A.3.2.3 Automobile Liability policy limits will be not less than one million ($1,000,000) per
accident.

A.3.2.3 Add to the end of the last sentence "including coverage for pollution liability
broaden cover for automobile per CA 9948 and MCS 90 filings if required by law.

A.3.2.4 Revise Section A.3.2.4 as follows:

A3.24 Revise the second sentence in Section A.3.2.4 to read"...Commercial General
Liability, Automobile Liability, and Employer Liability..."

Insurance and Bonds - A101
Exhibit A March 24, 2026
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A.3.2.6 Employers' Liability policy limits will be not less than one million ($1,000,000) each accident,
one million ($1,000,000) each employee, and one million ($1,000,000) policy limit.

A.3.2.8 Policy limits will be not less than two million ($2,000,000) per claim and two million
($2,000,000) in the aggregate for Professional Liability insurance.

A.3.2.9 Policy limits will be not less than two million ($2,000,000) per claim and two million
($2,000,000) in the aggregate for Pollution Liability insurance.

A.3.2.10 If a Combined Professional Liability and Pollution Liability insurance policy is procured, policy
limits will be not less than five million ($5,000,000) per claim and five million ($5,000,000) in the
aggregate.

A.3.2.11  Policy limits will be not less than one million ($1,000,000) per claim and two million
($2,000,000) in the aggregate for maritime liability risks insurance.

A.3.2.12  Policy limits will be not less than one million ($1,000,000) per claim and one million
($1,000,000) in the aggregate for manned or unmanned aircraft insurance.

A.3.3.2.2 Railroad Protective Liability Insurance is not required and therefore A.3.3.2.2 is not selected.
A.3.3.2.5 After the word "owned" add the words "and rented".
A.3.3.2.6 Add the following other insurance coverage to A.3.3.2.6:

Should the Contractors subcontractors or its lower tier subcontractor' s work involve the moving,
lifting, lowering, rigging or hoisting of property or equipment, Subcontractor shall carry Rigger' s
Liability insurance to insure against physical loss or damage to the property and/or equipment in

the amount no less than one million ($1,000,000).

END OF SECTION 00 5350
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TO:

Independence CSD - East
Elementary School Roof
Improvements

SECTION 00 6325

SUBSTITUTION REQUEST FORM - DURING CONSTRUCTION

PROJECT: Independence CSD - East Elementary School Roof Improvements
OWNER: Independence Community School District
A/E: Shive-Hattery, Inc.

BID DATE:
We hereby submit for your consideration the following product instead of the specified item for
the above project:

DRAWING NO.: DRAWING NAME:

SPEC SECT. SPEC NAME PARAGRAPH SPECIFIED ITEM

Proposed Substitution:

Attach complete information on changes to Drawings and/or Specifications which proposed
substitution will require for its proper installation.

Submit, with request, all necessary samples and substantiating data to prove equal quality and
performance to that which is specified. Clearly mark manufacturer's literature to indicate
equality in performance.

CERTIFICATION OF EQUAL PERFORMANCE AND ASSUMPTION OF LIABILITY FOR
EQUAL PERFORMANCE

The undersigned states that the function, appearance and quality are equivalent or superior to
the specified item.

Submitted by:
Signature:

Title:

Firm:

Address:

Telephone: Date:
Signature shall be by person having authority to legally bind the firm to the above terms.
Failure to provide legally binding signature will result in retraction of approval.

FOR USE BY Architect/Engineer:
___Accepted __ Accepted as Noted __ Not Accepted ___Received Too Late
Date:

FILL IN BLANKS BELOW

Substitution Request Form -
March 24, 2026 During Construction
006325 -1
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Does the substitution affect dimensions shown on Drawings? Yes No
If Yes, clearly indicate changes:

Will the undersigned pay for changes to the building design, including engineering and
detailing costs caused by the requested substitution? Yes No
If No, fully explain:

What effect does substitution have on other Contracts or other trades?

What effect does substitution have on construction schedule?

Manufacturer’s warranties of the proposed and specified items are:
Same Different

(Explain on Attachment)
Reason for Request:

Itemized comparison of specified item(s) with the proposed substitution. List significant
variations:

Accurate cost data comparing proposed substitution with product specified:

Designation of maintenance services and sources:

(ATTACH ADDITIONAL SHEETS IF REQUIRED)
END OF SECTION 00 6325

Substitution Request Form -
During Construction March 24, 2026
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SECTION 00 7100
CONTRACTING DEFINITIONS

PART 1 GENERAL

1.1 APPLICABILITY: THESE DEFINITIONS ARE INTEGRAL TO THE AGREEMENT.

1.2  DEFINITIONS - DESIGN-BUILD DOCUMENTS

A

Contract Documents: As defined in the Conditions of the Contract and as follows:
1. At the time of execution of the Agreement, Contract Documents consist of the following:

a. The Agreement and Conditions of the Contract, and other documents listed on the
Table of Contents under the heading Contracting Requirements.

2. From time to time after execution of the Agreement, upon approval by the Owner, the
following types of documents will be incorporated into Contract Documents:

a. Drawings and other documents documenting the design.
b. Construction drawings and specifications detailing the execution of the design.

Project Program: The Owner's requirements for size, arrangement, organization, and location
of functional spaces , description of space functions, identification of fittings, equipment, and
furnishings, description of the physical and environmental requirements for each space,
together with a description of the image, goals, or "mission" of the project.

1.3 DEFINITIONS - TIME PERIODS AND MILESTONE DATES

A.

Preliminary Design: The time period during which the design criteria are finalized and
preliminary drawings and written descriptions are prepared to illustrate the proposed design of
the work or a portion of the work to the Owner, as described in the Conditions of the Contract.

Design Development: The time period during which the form, arrangement, size, and materials
of the work or a portion of the work are determined as described in the Conditions of the
Contract.

Construction Documents: The time period during which process working drawings,
specifications, and other documents describing the work or a portion of the work are prepared
in sufficient detail to allow accurate and complete construction.

Construction: The time period from the beginning of work on the project site until final payment
as defined by the Conditions of the Contract.

Substantial Completion: The date as defined in the Conditions of the Contract. Date of
Substantial Completion is the due date for the following:

1.  Design-Builder's complete punchlist of items to be completed.
2. Owner's complete punchlist of items to be completed.

3. Compliance with requirements of governing authorities, for submittals, inspections, and
permits.

4. Compliance with Owner's requirements for access to areas occupied by the Owner.

Closeout: The time period during which all details of both construction and commissioning are
completed.

Independence CSD - East
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1. The Closeout period is the time from Date of Substantial Completion until final payment,
both as defined by the Conditions of the Contract.

2. Before and during the Closeout period, the Owner will ascertain whether the completed
project complies with Contract Documents.

G. Occupancy: The time period during which the project is occupied for its intended purpose.

1. The Occupancy period begins at Date of Substantial Completion, as defined by the
Conditions of the Contract.

H. Correction Period: The time period defined by the Conditions of the Contract.
PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED
END OF SECTION 00 7100

Contracting Definitions
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SECTION 00 7200
GENERAL CONDITIONS

FORM OF GENERAL CONDITIONS

AIA A201-2017 "General Conditions of the Contract for Construction” is the General Conditions
between the Owner and the Contractor and is hereby made a part of these documents to the same
extent as if bound herein. The document can be purchased from the American Institute of
Architects state office as follows:
AIA lowa
400 Locust Street, Suite 100
Des Moines, IA 50309
Phone: 515-244-7502
Fax: 515-244-5347
www.aiaiowa.org

OR
AIA Chicago
35 East Wacker Drive, Suite 250
Chicago, IL 60601
Phone: 312-670-7770
Fax: 312-670-2422
www.aiachicago.org

RELATED REQUIREMENTS
Section 00 7300 - Supplementary Conditions.
Section 01 4216 - Definitions.
END OF SECTION 00 7200
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SECTION 00 7300
SUPPLEMENTARY CONDITIONS

ARTICLE 1: GENERAL PROVISIONS

No Supplements

ARTICLE 2: OWNER

2.1 GENERAL
Add the following Clause 2.1.1.1 to Section 2.1.1:

2.1.1.1The Owner is:

Name: Independence Community School District
Address: 1207 1st Street W, Independence, |1A 50644
Telephone: (319) 334-7400

Add the following Clause 2.1.1.2 to Section 2.1.1:

2.1.1.2The Owner's Authorized contract Representative is:

Name: Chad O'Brien

Title: Director of Building & Grounds
Address: 1207 1st Street W

Telephone: (319) 327-1830

Email: cobrien@indeek12.org

23 INFORMATION AND SERVICES REQUIRED OF THE OWNER

Delete Section 2.3.2 and substitute the following Section 2.3.2:

2.3.2 The "Architect" is defined in this Contract as the Engineer or Architect lawfully
licensed to practice architecture or engineering or an entity licensed to lawfully practice
architecture or engineering in the jurisdiction where the project is located and identified as
such in this Contract and as is referred to throughout the Contract documents as if singular
in number. The term "Engineer," "Architect/Engineer," "Engineer/Architect," "Architect’s
authorized representative," "Engineer’s authorized representative," or “Architect/Engineer’s
authorized representative" shall mean "Architect” as defined in this Section.

Delete Section 2.3.6 and substitute the following Section 2.3.6:

2.3.6 The Owner will furnish the Contractor two (2) copies of the Contract Documents
for use in execution of the work. The Contractor may purchase additional copies at the cost
of reproduction, postage, and handling.
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ARTICLE 3: CONTRACTOR

3.2 REVIEW OF CONTRACT DOCUMENTS & FIELD CONDITIONS BY CONTRACTOR

Add the following sentence to the end of 3.2.2:

3.2.2 The Contractor also represents that all Contract Documents for the Project have
been examined, including those intended for work of trades not normally performed by the
Contractor's own forces, and that it has become thoroughly familiar with all conditions which
may pertain to or affect the Work under the Contract.

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

Add the following Sections 3.3.4 and 3.3.5:

3.34 The Owner reserves the right to retain ownership to any materials or equipment
that is part of the existing facility. If material or equipment is to be removed from the site, the
Contractor shall detach such items and before removing from site, obtain permission from
the Owner, or his designee, to do so. All items not retained by Owner shall be removed in a
proper manner by the Contractor.

3.3.5 The Contractor shall submit to the Owner before construction begins one copy of
Material Safety Data Sheets of hazardous substances to be stored on the Owner’s
premises or incorporated in the performance of this contract. The Contractor shall also keep
Material Safety Data Sheets posted at the work site for all substances while these
substances are on the Owner’s premises. Hazardous substances shall be any substance
which is covered by Law (Right to Know Rules).

3.4 LABOR AND MATERIALS

Add the following sentence to the end of 3.4.1:

3.41 Work required by the Contract Documents to be performed after working hours or
work the Contractor elects to perform after hours shall be included in the Contract Sum.

Add Sections 3.4.4 through 3.4.8:
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3.4.4 After the Contract has been executed, the Owner and the Architect will consider
a formal request for the substitution of products in place of those specified only under the
conditions set forth in the Specifications, Division 01, General Requirements.

3.4.5 By making requests for substitutions based on Subparagraph 3.4.4 above, the
Contractor:

1. Represents that the Contractor has personally investigated the
proposed substitute product and determined that it is equal or superior in
all respects to that specified;

2. Represents that the Contractor will provide the same warranty
for the substitution that the Contractor would for the specified product;

3. Certifies that the cost data presented in the substitution request
is complete and includes all related costs under this Contract except the
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Architect/Engineer's review and/or redesign costs, and waives all claims for
additional costs related to the substitution which subsequently become apparent;
and

4. Will coordinate the installation of the accepted substitute, making
such changes as may be required for the Work to be complete in all respects at
the Contractor's expense.

3.4.6 The Owner shall be entitled to reimbursement from the Contractor for amounts
paid to the Architect for reviewing the Contractor's proposed substitutions and making
agreed-upon changes in the Drawings and Specifications resulting from such substitutions.

3.4.7 The Owner shall be entitled to deduct from the Contract Sum amounts paid to the
Architect or Architect's Consultants to evaluate the Contractor's proposed substitutions and
to make agreed-upon changes in the Contract Documents made necessary by the Owner's
acceptance of such substitutions.

3.4.8 The Contractor, and its subcontractors, shall conform to local labor laws of the
State in which the project resides. Prior to starting Work, the Contractor shall become
familiar with local labor and trade conditions, skilled and unskilled, and shall conform to the
local conditions. The Contractor shall consider the availability of labor in the area and import
labor as may be required, at the Contractor's expense, to meet the Schedule for the Work.

3.6 TAXES

Delete the language in Section 3.6 and substitute the following Sections:

3.6.1 This Project is exempt from State and local sales and use taxes on sales of
building materials and fixtures to construction contractors for incorporation into real estate
for governmental bodies of the State of lowa. The Contractor shall continue to pay sales
tax on items that do not become a part of the Project. For details, refer to .

3.6.2 The Owner as a designated exempt entity will complete an online application to
register this Project with the lowa Department of Revenue and Finance. The Owner will
distribute Tax Exemption Certificates and Authorization Letters to the Contractor and all
Subcontractors who have been identified at, or before filing of the Performance Bond.

3.6.3 On or before the time the Performance Bond is filed, the Contractor shall provide
a listing to the Owner identifying all Subcontractors. Contractor and Subcontractors shall
make copies of the Tax Exemption Certificate and provide a copy to each supplier providing
construction material. This Certificate will allow the Contractor and Subcontractors to
purchase qualified building materials free from sales tax for the Project. The Tax Exemption
Certificate and Authorization Letter have been developed exclusively for this purpose and
are applicable only for this specific Project.

3.6.4 If the online registration is not available at the time The Contract is approved by
the Owner, the Owner will notify the Contractor, in writing, and the cost of sales tax on all
construction materials used for the Project will be added to the Contract Sum. The
Contractor shall then submit Form 35-002 to the Owner for lowa sales/use tax paid.

3.6.5 Payment will be made in accordance with the payment provisions set out in these
specifications and the Advertisement for Bids and Notice of Public Hearing. Notwithstanding
anything in these specifications and the Advertisement for Bides and Notice of Public
Hearing to the contrary, no Final Payment shall be released until Form 35-002 has been
filed with the Owner, where applicable, and all lien waivers are on file.
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3.6.6 Notwithstanding anything herein to the contrary, Contractor shall file with Owner
forms contemplated by the lowa Code enabling Owner to apply for a refund for sales or use
tax paid in carrying out the work.

3.7 PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS

Delete Section 3.7.5 and substitute the following Section 3.7.5:

3.75 If, in the course of the Work, the Contractor knowingly encounters and
recognizes human remains, burial markers, archeological sites or wetlands not indicated in
the Contract Documents, the Contractor shall immediately suspend any operations that
would affect them and shall notify the Owner and Architect. Upon receipt of such notice, the
Owner shall promptly take any action necessary to obtain governmental authorization
required to resume the operations. The Contractor shall continue to suspend such
operations until otherwise instructed by the Owner but shall continue with all other
operations that do not affect those remains and features. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence or good faith belief of such
existence of such remains or features may be made as provided in Article 15.

Add Clauses 3.7.5.1 through 3.7.5.3 to Section 3.7.5:

3.7.5.1 Upon securing building permits, any plan reviews and fees which may be
required by the State or Local Jurisdiction Having Authority in which the project resides,
such as Fire Alarm and Automatic Sprinkler System, shall be borne by the Contractor.

3.7.5.2 The Contractor is responsible for scheduling inspections related to the
performance of its Work and ensuring Work is complete for inspections. The Contractor is
responsible for any costs associated with re-inspection caused by Work that is not in
accordance with the requirements of the Contract Documents. In addition, the Contractor is
responsible for costs associated with Architectural/Engineering services related to
evaluation of the deficiencies and development of an acceptable solution.

3.7.5.3  The Owner shall be entitled to deduct from the Contract Sum amounts paid to the
Architect/Engineer or Architect/Engineer's Consultants for services related to evaluation of
the deficiencies and development of an acceptable solution, including agreed-upon
changes in the Contract Documents.

Add the following Section 3.7.6 and associated clauses 3.7.6.1 thru 3.7.6.3:
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3.7.6 The State of lowa, its agencies, and its political subdivisions, including cities,
school districts, public partnerships, and public utilities are required by lowa Code Section
73A.21 to require a reciprocal resident bidder and resident labor force preference.

3.7.6.1 A “Resident Bidder” means a person or entity authorized to
transact business in the State of lowa and having a place of business for
transacting business within the state at which it is conducting and has conducted
business for at least three years prior to the date of the first advertisement for the
public improvement. If another state or foreign country has a more stringent
definition of a resident bidder, the more stringent definition is applicable as to
bidders from that state or foreign country.

3.7.6.2 A resident bidder shall be allowed a preference as against a
nonresident bidder from a state or foreign country other than lowa if that state our
foreign country gives or requires any preference to bidders from that state of
foreign country, including but not limited to any preference to bidders, the
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imposition of any type of labor force preference, or any other form of preferential
treatment to bidders or laborers from that state of foreign county. The preference
allowed shall be equal to the preference given or required by the state or foreign
country in which the nonresident bidder is a resident.

3.7.6.3 If the Contractor is a nonresident bidder, the Contractor is
required to specify in the Agreement between the Owner and Contractor whether
any preference (as described in 3.7.6.2) is in effect in the nonresident bidder’s
state or country at the time of this bid and identify the source of the regulation.

3.9 SUPERINTENDENT

Delete Section 3.9.1 and substitute the following Section 3.9.1:

3.91 The Contractor shall employ a competent superintendent and necessary
assistants who shall be in attendance at the Project site whenever two or more
subcontractors are performing the Work. The superintendent’s absence from the project site
when work is being performed does not relieve the Contractor of any responsibility for
correctly performing the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the
Contractor.

3.10 CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULE

Delete the last sentence of Section 3.10.2 so that the Section now reads:

3.10.2 The Contractor promptly after being awarded the Contract and thereafter as
necessary to maintain a current submittal schedule, shall submit a submittal schedule for
the Architect’s approval. The Architect’s approval shall not be unreasonably delayed or
withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction
schedule, and (2) allow the Architect reasonable time to review submittals.

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

Add the following Section 3.12.11:

3.12.11  The Architect's and its Consultants' review of Contractor's submittals will be
limited to examination of an initial submittal and one (1) re-submittal. The Architect's review
of additional submittals will be made only with the consent of the Owner after written
notification to the Contractor and Owner by the Architect. The Owner shall be entitled to
deduct from the Contract Sum amounts paid to the Architect for evaluation of such
additional re-submittals.

3.13 USE OF SITE

Add the following Sections 3.13.1 and 3.13.2:

3.13.1 Contractor shall perform the Work so as to cause a minimum of inconvenience to
and interruption of the Owner's operations. Any and all interruptions of the operations of the
Owner necessary for the performance of the Work shall be noted in the Progress Schedule
and the Contractor shall additionally give the Owner sufficient advanced written notice of
such interruption as to allow the Owner to adjust operations accordingly. Contractor's failure
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to give the Owner timely written notice of such intentions shall place the responsibility of
any resulting delays or additional costs solely with the Contractor.

3.13.2 The Contractor, any subcontractor, supplier, vendor or anyone else for whom the
Contractor is responsible, shall not bring on the site any asbestos, PCB's, petroleum,
hazardous waste or radioactive materials, except for proper use in performing the Work.

3.14 CUTTING AND PATCHING

Delete Section 3.14.1 and replace with the following:

3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to
complete the Work or to make its parts fit together properly. Contractor shall be responsible
for cutting and patching not specifically indicated on the drawings, but required for
completion of their Work. No structural member shall be cut unless approved by the
Architect or Architect's Consultants. All areas requiring cutting, fitting, or patching shall be
restored to the condition existing prior to the cutting, fitting, or patching, unless otherwise
required by the Contract Documents.

ARTICLE 4: ARCHITECT

41 GENERAL

Add the following clause 4.1.1.1 to section 4.1.1:
4.1.1.1The Architect is:

Name: Shive-Hattery, Inc.

Address: 222 Third Ave. SE, Suite 300
Phone: (319) 364-0227

Project Contact Person: Stephen Stewart

Contact Person Email: sstewart@shive-hattery.com

4.2 ADMINISTRATION OF THE CONTRACT

Add Clause 4.2.2.1 to Section 4.2.2:

4.2.21  The Owner is entitled to reimbursement from the Contractor for amounts paid the
Architect for site visits made necessary by the fault of the Contractor or by defects and
deficiencies in the Work. The Owner shall be entitled to deduct from the Contract Sum
amounts paid to the Architect for such site visits.

Add the following sentence to the end of Section 4.2.13:

4213 The term aesthetic effect includes, but is not limited to color, texture, profile, and
relationship of masses.

ARTICLE 5: SUBCONTRACTORS

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK
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Delete Section 5.2.1 and substitute with the following Section 5.2.1:

521 Unless otherwise stated in the Contract Documents, the Contractor, within seven
(7) calendar days after award of the contract and prior to execution of the contract, shall
notify the Owner and Architect of the persons or entities (proposed for each principal portion
of the work including those who are to furnish materials or equipment fabricated to a special
design). After receipt of the information the Architect may notify the contractor within seven
(7) calendar days whether or not the Owner or the Architect, after due investigation, (1) has
reasonable objection to any such proposed person or entity, or (2) requires additional time
and/or information to complete the review. Failure of the Architect to reply within this time
period shall constitute notice of no reasonable objections.

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

No Supplements

ARTICLE 7: CHANGES IN THE WORK

7.1 GENERAL

Add the following Section 7.1.4 and associated clauses 7.1.4.1 thru 7.1.4.9:

7.1.4 The combined overhead and profit included in the total cost to the Owner of a
change in the Work shall be based on the following schedule:

7.1.4.1 For the Contractor, for Work performed by the Contractor's own
forces, 15 percent of the cost.

71.4.2 For the Contractor, for Work performed by the Contractor's
Subcontractors, 5 percent of the amount due the Subcontractors.

7.1.4.3 For each Subcontractor involved, for Work performed by that
Subcontractor's own forces, 15 percent of the cost.

7144 For each Subcontractor involved, for Work performed by the
Subcontractor's Sub-subcontractors, 5 percent of the amount due the Sub-
subcontractor.

7145 The maximum allowable combined overhead and profit passed
through to the Owner under any circumstances shall be a maximum of 25
percent.

71.4.6 Cost to which overhead and profit is to be applied shall be

determined in accordance with Section 7.3.4.

7.1.4.7 In order to facilitate checking of quotations for extras or credits,
all proposals, except those so minor that their property can be seen by inspection,
shall be accompanied by a complete itemization of costs including labor,
materials, and subcontracts. Itemize labor by trade, tasks, hour quantities and
labor rates. ltemize materials by product, quantity and unit price. Where major
cost items are subcontracts, they shall be itemized also. In no case will a change
involving over $500 be approved without such itemization.

7148 The Contractor represents that proposals will include all related
costs prior to presentation to the Owner or Architect for consideration.
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7.1.4.9 The Architect's review of the Contractor's proposals will be
limited to one initial submittal and one re-submittal. The Owner is entitled to
obtain reimbursement from the Contractor for amounts paid to the Architect for
evaluation and response to additional re-submittals, wherein the first two
submittals were not prepared in accordance with the Contract Documents.

7.2 CHANGE ORDERS

Add the following Section 7.2.2:

7.2.2 The forms used to process a Change Order will include AIA Document AIA
G701, Change Order.

ARTICLE 8: TIME

8.1 DEFINITIONS

Delete Section 8.1.4 and substitute the following Section 8.1.4:

8.1.4 The term "Day" as used in the Contract Documents shall mean working day,
excluding weekends and legal holidays.

8.2 PROGRESS AND COMPLETION

8.2.2 Delete the word "knowingly" in the first sentence.
8.2.3 Revise the end of the sentence after "Substantial Completion" as follows:
"...and Final Completion within the Contract Times specified."

ARTICLE 9: PAYMENTS AND COMPLETION

9.3 APPLICATION FOR PAYMENT

Delete Section 9.3.1 and substitute the following Section 9.3.1:

(For governmental bodies in lowa, including the State, Counties, Cities, School Districts,
etc.)

9.3.1 Atleast 30 (thirty) days before the date established for each progress
payment, the Contractor shall submit to the Architect an itemized Application for
Payment for operations completed in accordance with the schedule of values.
The application shall be notarized, if required, and supported by all data
substantiating the Contractor’s right to payment that the Owner or Architect
require, such as copies of requisitions, and releases and waivers of liens from
Subcontractors and suppliers. If the Contract Documents require the Owner to
retain a portion of the payments until some future time, the Applications for
Payment shall clearly state the percentage and the amount to be retained.
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(For private non-governmental entities:)
Add the following sentence to Section 9.3.1:
9.3.1 The form of Application for Payment shall be a notarized current

edition of AIA Document AIA G702 , Application and Certification for
Payment, supported by current edition of AIA Document AlIA G703,
Continuation Sheet.

Add the following Clause 9.3.1.3 to Section 9.3.1:

9.3.1.3 Until Substantial Completion, the Owner shall pay 95
percent of the amount due the Contractor on account of progress payments.

9.5 DECISIONS TO WITHHOLD CERTIFICATION

Delete Section 9.5.4 in its entirety.

9.6 PROGRESS PAYMENTS

Delete Section 9.6.1 and substitute the following Section 9.6.1:

9.6.1 After the Architect has issued a Certificate for Payment and the Owner has
approved the Application for Payment the Owner shall make payment in the manner
provided in the contract Documents and in accordance with Chapter 50, Act 505, lllinois
Compiled Statutes, latest edition.

Delete the first two sentences of Section 9.6.4 so that it reads as follows:

9.6.4 Neither the Owner nor Architect shall have an obligation to pay, or to see to the
payment of money to, a Subcontractor or supplier, except as may otherwise be required by
law.

9.8 SUBSTANTIAL COMPLETION

Delete Section 9.8.1 and substitute the following Section 9.8.1:

9.8.1 Substantial Completion is the stage in the progress of the Work as being when
any of the following occurs:

1) Completion of the public improvement project or the highway,
bridge, or culvert project or when the work on the public improvement or the
highway, bridge, or culvert project has been substantially completed in general
accordance with the terms and provisions of the contract.

2) The work on the public improvement or on the designated
portion is substantially completed in general accordance with the terms of the
contract so that the governmental entity or the department can occupy or utilize
the public improvements or designated portion of the public improvement for its
intended purpose. This subparagraph shall not apply to highway, bridge, or
culvert projects.

3) The public improvement project or the highway, bridge, or culvert
project is certified as having been substantially completed by either of the
following:

(a) The Architect or Engineer authorized to make such certification.
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(b) The authorized contract representative.
4) The governmental entity or the department is occupying or
utilizing the public improvement for its intended purpose. This subparagraph shall
not apply to highway, bridge, or culvert projects.

9.10 FINAL COMPLETION AND FINAL PAYMENT

Delete Section 9.10.2 and substitute the following Section:

9.10.2 Neither final payment nor remaining retained percentage shall become due until
the Contractor submits to the Architect (1) an affidavit that payrolls, bills for materials and
equipment, and other indebtedness connected with the Work for which the Owner or the
Owner’s property might be responsible or encumbered (less amounts withheld by Owner)
have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by
the Contract Documents to remain in force after final payment is currently in effect. (3) a
written statement that the Contractor knows of no substantial reason that the insurance will
not be renewable to cover the period required by the Contract Documents, (4) consent of
surety, if any, to final payment and (5), if required by the Owner, other data establishing
payment or satisfaction of obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the Contract, to the extent and in
such form as may be designated by the Owner. If a Subcontractor refuses to furnish a
release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to
the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after
payments are made, the Contractor shall refund to the Owner all money that the Owner
may be compelled to pay in discharging such lien, including all costs and reasonable
attorneys’ fees.

Add the following Section 9.10.6:

9.10.6 Final payment will be made no less than thirty (30) days after the date of acceptance
of the Work by the Owner subject to the provisions of Sections 9.10.1 through 9.10.5. The
following documents shall be completed by the contract completion date listed on the Form
of Agreement and shall be received prior to making final payment:

1) Building Permit(s)

2) Certificate of Occupancy

3) Affidavits

4) Warranties

6) Record Drawings

7) Operation & Maintenance manuals

9) Letter of certification that no known asbestos-containing building

materials or lead-based paint were provided or installed in the Work
Add the following Section 9.10.7 and Clauses 9.10.7.1 thru 9.10.7.4:

9.10.7 The following clauses are in accordance with lowa Code, Chapter 26, Section
26.13, Early Release of Retainage, and are reiterated here for reference. Other provisions
of Chapter 26, Chapter 573, and other applicable Chapters of the Code also apply:
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9.10.7.1 At any time after all work on the project is substantially completed, the
Contractor may request the release of all or part of the retained funds owed. The
request shall be accompanied by a sworn statement of the Contractor that, ten
(10) calendar days prior to filing the request, notice was given as required by
Section 7 (of Chapter 26) to all known subcontractors, sub-subcontractors and
suppliers.

9.10.7.2 Except as provided under Section 3 (of Chapter 26), upon receipt of such
request, the Owner shall release all or part of the retained funds. Retained funds
that are approved as payable shall be paid at the time of the next monthly
payment or within 30 days, whichever is sooner. [f partial retained funds are
released pursuant to a Contractor’s request, no retained funds shall be
subsequently held based on that portion of the work. If within 30 days of when
payment becomes due the Owner does not release the retained funds due,
interest shall accrue on the amount of retained funds at the rate of interest that is
calculated as the prime rate plus one percent per year as of the day interest
begins to accrue until the amount is paid.

9.10.7.3 If labor and/or materials are yet to be provided at the time the
request for the release of the retained funds is made, an amount equal to 200%
of the value of the labor and/or materials yet to be provided, as determined by the
Owner, may be withheld until such labor and/or materials are provided.

9.10.7.4 An itemization of the labor and/or materials yet to be provided, or
the reason that the request of retained funds is denied, shall be provided to the
Contractor within 30 calendar days of the receipt for release of retained funds.

9.11  LIQUIDATED DAMAGES

Add the following Section 9.11 to Article 9:

9.11 The Contractor and the Contractor’s surety, if any, shall be liable
for and shall pay the Owner Five Hundred Dollars, $500 as liquidated damages, and not as
a penalty, for each day (day as defined by 8.1.4) of delay after the established date of
Substantial Completion until the Work is substantially complete.

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY

10.2 SAFETY OF PERSONS AND PROPERTY

Delete Section 10.2.2 and substitute the following Section 10.2.2:

10.2.2 The Contractor shall give notices and comply with applicable laws, ordinances,
regulations and lawful orders of public authorities bearing safety of persons or property or
their protection from damage, injury or loss. This requirement also includes compliance with
lowa’s Smoke Free Air Act and lowa’s Sex Offender law which no longer allows registered
sex offenders to be on school property without the school’s permission. Refer to the
Acknowledgment and Certification document 00 7300.01 that all Contractors,
Subcontractors, and Vendors must sign.

Delete Section 10.2.4 and substitute the following Section 10.2.4:

10.2.4 When use, handling, and/or storage of explosives or other hazardous materials
or equipment or unusual methods is necessary for execution of the work, the Contractor
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shall give the Owner reasonable advance notice and shall exercise utmost care and carry
on such activities under the supervision of properly qualified personnel.

10.3 HAZARDOUS MATERIALS

Add the following sentence to Section 10.3.4:

10.3.4 No product containing asbestos, Polychlorinated Biphenyl (PCB), lead-based
materials or any other hazardous material identified by the United State Environmental
Protection Agency shall be incorporated into the Work.

ARTICLE 11: INSURANCE AND BONDS

111  CONTRACTOR’S INSURANCE AND BONDS

Add the following paragraphs to Section 11.1.2

11.1.2.1  The Contractor shall deliver the required bonds to the Owner not later than seven
days following the date the Agreement is entered into, or if the work is to be commenced
prior thereto in response to a letter of intent, the Contractor shall, prior to commencement of
the work, submit evidence satisfactory to the Owner that such bonds will be furnished.

11.1.2.2 The Contractor shall require the attorney-in-fact who executes the required
bonds on behalf of the surety to affix thereto a certified and current copy of the power of
attorney.

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK

Add the following Clause 12.2.2.4 to Section 12.2.2:

12.2.2.4 Upon request by the Owner and prior to the expiration of one year from the date
of Substantial Completion, the Architect will conduct and the Contractor shall attend a
meeting with the Owner to review the facility operations and performance.

ARTICLE 13: MISCELLANEOUS PROVISIONS

13.1  GOVERNING LAW

Delete the language in Section 13.1 and substitute the following language:

13.1 The Contract shall be governed by the law of the place where the Project is
located.

13.5 INTEREST

For lowa governmental entities.

Delete Section 13.5.and substitute the following Section 13.5:
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13.5 Payments due and unpaid under the Contract Documents shall bear interest from the date the
payment is due and shall bear interest at the rate established by Section 74A.2 and 573.12, Code of
lowa, latest revision.

13.6 EQUAL EMPLOYMENT OPPORTUNITY

Add the following subparagraphs to 13.6:

13.6.1 The Contractor shall conform in all respects with the provisions of the Federal
Civil Rights Act, the Code of lowa, Chapter 216 Civil Rights Commission and the rules and
regulations adopted thereto by the lowa Civil Rights Commission. The Contractor shall not
discriminate against any employee or applicant because of race, color, religion, sex,
national origin, sexual orientation, gender identity, ancestry, age, marital status, physical or
mental handicap. The Contractor shall require similar clauses in all of its subcontracts for
service or materials.

ADD THE FOLLOWING SECTION TO ARTICLE 13:
13.11 NICOTINE FREE ZONE

Add the following subparagraph to 13.11:

13.11.1  Nicotine is not allowed on the Owner’s premises which includes personal or
company vehicles parked on the Owner’s property.

ADD THE FOLLOWING SECTION TO ARTICLE 13:
13.12 SEX OFFENDER ACKNOWLEDGEMENT AND CERTIFICATION

Add the following subparagraphs to 13.12:

13.12.1 lowa law prohibits a sex offender who has been convicted of a sex offense
against a minor from being present upon the real property of the schools of the District. The
Contractor, all sub-contractors, suppliers and vendors acknowledge and certify that,
pursuant to law, a sex offender who has been convicted of a sex offense against a minor
may not operate, manage, be employed by, or act as a contractor, sub-contractor, supplier
or vendor at the schools of the District.

13.12.2 The Contractor and all sub-contractors, suppliers and vendors shall provide a
signed original of an Acknowledgment and Certification letter (provided at the end of this
Document). No worker of the Contractor, sub-contractors, suppliers or vendors will be
allowed to work, deliver or conduct business on site until this letter is received by the
Architect.

13.12.3 It shall be the responsibility of the Contractor to provide the Acknowledgment and
Certification letter to all sub-contractors, suppliers and vendors. An initial list of sub-
contractors, suppliers and vendors shall be provided to the Architect with the signed
contract. Updates to the sub-contractor, supplier and vendor list shall be provided to the
Architect within three (3) days after any additional entities are contracted with by the
Contractor.

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT
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No Supplements

ARTICLE 15:

CLAIMS AND DISPUTES

15.1 CLAIMS

Delete Section 15.1.2 in its entirety and substitute the following Section 15.1.2 and Clauses
15.1.2.1 thru 15.1.2.3:

15.1.2 Time Limits on Claims - As between the Owner and the Contractor, the
commencement of the statutory limitation period shall be as follows:

15.1.21 Before Substantial Completion. As to acts or failures to act
occurring prior to the relevant date of Substantial Completion, any applicable
statute of limitations shall commence to run and any alleged cause of action shall
be deemed to have accrued in any and all events not later than such date of
Substantial Completion.

15.1.2.2 Between Substantial Completion and Final Certificate for
Payment. As to acts or failures to act occurring subsequent to the relevant date of
Substantial Completion and prior to issuance of the final Certificate for Payment,
any applicable statute of limitations shall commence to run and any alleged cause
of action shall be deemed to have accrued in any and all events not later than the
date of issuance of the final Certificate for Payment.

15.1.2.3 After Final Certificate of Payment. As to acts or failures to act
occurring after the relevant date of issuance of the final Certificate for Payment,
any applicable statute of limitations shall commence to run and any alleged cause
of action shall be deemed to have accrued in any and all events not later than the
date of any act or failure to act by the Contractor pursuant to any Warranty
provided under Section 3.5, the date of any correction of the Work or failure to
correct the Work by the Contractor under Section 12.2, or the date of actual
commission of any other act or failure to perform any duty or obligation by the
Contractor or Owner, whichever occurs last.

Add Clauses 15.1.6.3 and 15.1.6.4 to Section 15.1.6:

15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the
circumstances that form the basis for the Claim, the date upon which each cause of delay
began to affect the progress of the Work, the date upon which each cause of delay ceased
to affect the progress of the Work and the number of days’ increase in the Contract Time
claimed as a consequence of each such cause of delay. The Contractor shall provide such
supporting documentation as the Owner may require including, where appropriate, a
revised construction schedule indicating all the activities affected by the circumstances
forming the basis of the Claim.

15.1.6.4 The Contractor shall not be entitled to a separate increase in the Contract Time
for each one of the number of causes of delay which may have concurrent or interrelated
effects on the progress of the Work, or for concurrent delays due to the fault of the
Contractor.

15.2  INITIAL DECISION MAKER

Supplementary Conditions
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Delete last sentence of Section 15.2.5 and substitute the following:

15.2.5 "If the parties do not mutually agree with the decision of the Initial Decision
Maker, then resolution shall be subject to litigation, unless an alternative dispute resolution
process such as mediation or arbitration is mutually agreeable to by the parties involved in

the dispute."
Delete Section 15.2.6.
Delete Sections 15.3 and 15.4 in their entirety.
PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION 00 7300

Supplementary Conditions
March 24, 2026 00 7300 - 15



This page intentionally left blank



SECTION 00 7300.01

SEX OFFENDER ACKNOWLEDGMENT AND CERTIFICATION

(“Company”) is providing services to the

School District (“District”) as a vendor,
supplier, or contractor or is operating or managing the operations of a vendor, supplier or
contractor. The services provided by the Company may involve the presence of the Company’s
employees upon the real property of the schools of the District.

The Company acknowledges that lowa law prohibits a sex offender who has been convicted of a
sex offense against a minor from being present upon the real property of the schools of the District.
The Company further acknowledges that, pursuant to law, a sex offender who has been convicted
of a sex offense against a minor may not operate, manage, be employed by, or act as a contractor,
vendor or supplier of services or volunteer at the schools of the District.

The Company hereby certifies that no one who is an owner, operator or manager of the Company
has been convicted of a sex offense against a minor. The Company further agrees that it shall not
permit any person who is a sex offender convicted of a sex offense against a minor to provide any
services to the District in accordance with the prohibitions set forth above.

This Acknowledgment and Certification is to be construed under the laws of the State of lowa. If
any portion hereof is held invalid, the balance of the document shall, notwithstanding, continue in
full legal force and effect.

In signing this Acknowledgment and Certification, the person signing on behalf of the Company
hereby acknowledges that he/she has read this entire document, that he/she understands its
terms, and that he/she not only has the authority to sign the document on behalf of the Company,
but has signed it knowingly and voluntarily.

Dated:

[name of vendor/supplier/contractor/sub-

contractor]

By:

Printed Name:

Title:

END OF SECTION 00 7300.01

Independence CSD - East
Elementary School Roof
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SECTION 01 1000
SUMMARY

PART 1 GENERAL

1.1 PROJECT
A. Project Name: Independence CSD - East Elementary School Roof Improvements
B. Owner's Name: Independence Community School District.
C. Architect's Name: Shive-Hattery, Inc.
D

The Project consists of: This summer's construction project will include removal and
replacement of four roof sections totaling 31,759 square feet. The work will consist of removal
of the current single ply membrane and insulation system to the existing gypsum deck and
replacement with an adhered 90-mil EPDM membrane and an R-30 insulation system with a
self-adhered vapor barrier. Installation will include a 30-year NDL Warranty. Other work
includes relocating three roof drains and associated piping and capping two obsolete roof
drains. .

1.2 CONTRACT DESCRIPTION
A. Contract Type: A single prime contract based on a Stipulated Price as described in Document
00 5200 - Agreement Form.
1.3 DESCRIPTION OF ALTERATIONS WORK

A. Scope of alterations work is indicated on drawings.

1.4 PROJECT SCHEDULE

A. The project schedule is defined in the Advertisement for Bids.

1.5 OWNER OCCUPANCY

A. Owner intends to continue to occupy adjacent portions of the existing building during the entire
construction period. Perform the Work so as not to interfere with Owner's day-to-day
operations. Maintain existing exits, unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities
without written permission from Owner and authorities having jurisdiction.

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's
operations.

B. Owner intends to occupy the Project upon Substantial Completion.
C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.

D. Schedule the Work to accommodate Owner occupancy.

1.6 CONTRACTOR USE OF SITE AND PREMISES

A. General: Contractor shall have full use of premises for construction operations, including use
of Project site, during construction period. Contractor's use of premises is limited only by
Owner's right to perform work or to retain other contractors on portions of Project.

Independence CSD - East
Elementary School Roof
Improvements

Project # 2112101000

Summary
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B. Construction Operations: Limited to areas noted on Drawings. Use of Site: Limit use of
premises to work in areas indicated. Do not disturb portions of Project site beyond areas in
which the Work is indicated.

C. Arrange use of site and premises to allow:
1. Owner occupancy. Allow for Owner occupancy of Project site and use by the public.
D. Provide access to and from site as required by law and by Owner:

1. Emergency Building Exits During Construction: Keep all exits required by code open
during construction period; provide temporary exit signs if exit routes are temporarily
altered.

Do not obstruct roadways, sidewalks, or other public ways without permit.

Driveways and Entrances: Keep driveways, parking garage, loading areas, and
entrances serving premises clear and available to Owner, Owner's employees, or
emergency vehicles at all times. Do not use these areas for parking or storage of
materials.

a. Schedule deliveries to minimize use of driveways and entrances.

b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

E. Use of Existing Building: Maintain existing building in a weathertight condition throughout
construction period. Repair damage caused by construction operations. Protect building and
its occupants during construction period.

F. Time Restrictions: Work shall be performed inside the existing building during normal business
working hours of 7:00 a.m. to 7:00 p.m., Monday through Friday, except otherwise indicated.

1. Limit conduct of especially noisy exterior work to the hours of 8:00 a.m. to 7:00 p.m.
2. Weekend Hours: Notification to owner of at least 72 hours.
3. Early Morning Hours: Coordinate with Owner.

G. Utility Outages and Shutdown:

1. Do not interrupt utilities serving facilities occupied by Owner or others unless permitted
under the following conditions and then only after arranging to provide temporary utility
services according to requirements indicated:

2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers
and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.

3. Limit shutdown of utility services to 8 hours at a time, arranged at least 24 hours in
advance with Owner.

Prevent accidental disruption of utility services to other facilities.
5.  Notify Architect not less than two days in advance of proposed utility interruptions.
Do not proceed with utility interruptions without Architect's written permission.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED
END OF SECTION 01 1000

Summary
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SECTION 01 2000
PRICE AND PAYMENT PROCEDURES

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.

1.2 RELATED REQUIREMENTS
A. Section 00 5000 - Contracting Forms and Supplements: Forms to be used.

B. Section 00 5200 - Agreement Form: Contract Sum, retainages, payment period, monetary
values of unit prices.

C. Section 00 7200 - General Conditions: Additional requirements for progress payments, final
payment, changes in the Work.

D. Section 00 7300 - Supplementary Conditions: Percentage allowances for Contractor's
overhead and profit.

E. Section 01 7800 - Closeout Submittals: Project record documents.

1.3  DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.
1.4 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the Schedule of Values with preparation of
Contractor's Construction Schedule.

B. Correlate line items in the Schedule of Values with other required administrative forms and
schedules, including the following:

1. Application for Payment forms with Continuation Sheets.
2. Submittals Schedule.
3. Contractor's Construction Schedule.
C. Use Schedule of Values Form: AIA G703, edition stipulated in the Agreement.

D. Content: Use the Project Manual table of contents as a guide to establish line items for the
Schedule of Values. Provide at least one line item for each Specification Section.

1. Identification: Include the following Project identification on the Schedule of Values:
a. Project name and location.
b. Name of Architect.
c. Contractor's name and address.
d. Date of submittal.

E. Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit draft to Architect/Engineer for approval.

Independence CSD - East
Elementary School Roof
Improvements

Project # 2112101000
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F. Forms filled out by hand will not be accepted.

G. Submit Schedule of Values to Architect at earliest possible date but no later than 7 days after
date on the Owner/Contractor Agreement OR Owner/Contractor Agreement.

H. Revise schedule to list approved Change Orders, with each Application For Payment.

I.  Round amounts to nearest whole dollar; total shall equal the Contract Sum.

J. Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated and
stored, but not yet installed.

K. Differentiate between items stored on-site and items stored off-site. If specified, include
evidence of insurance or bonded warehousing.

L. Schedule Updating: Update and resubmit the Schedule of Values before the next Applications

for Payment when Change Orders or Construction Change Directives result in a change in the
Contract Sum.

1.5 APPLICATIONS FOR PROGRESS PAYMENTS

A
B.
C.

Price and Payment Procedures
01 2000 - 2

Payment Period: Submit at intervals stipulated in the Agreement.
Form to be used: AIA Document G702 and AIA Document G703 Continuation Sheets.

Electronic media printout including equivalent information will be considered in lieu of standard
form specified; submit sample to Architect/Engineer for approval.

Forms filled out by hand will not be accepted.

For each item, provide a column for listing each of the following:
Item Number.

Description of work.

Scheduled Values.

Previous Applications.

Work in Place and Stored Materials under this Application.
Authorized Change Orders.

Total Completed and Stored to Date of Application.
Balance to Finish.

© ® N o ok~ wDN =

Retainage.
Execute certification by signature of authorized officer.
Submit one electronic copy of each Application for Payment.

Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Waiver Forms: Submit waivers and releases on form AIA G903, executed in a manner
acceptable to Owner.

Evidence of completion of Project closeout requirements.
AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
AIA Document G707, "Consent of Surety to Final Payment."

ok~ 0D

Evidence that claims have been settled.

March 24, 2026
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PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED
END OF SECTION 01 2000
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SECTION 01 2500
SUBSTITUTION PROCEDURES

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.

1.2 RELATED REQUIREMENTS

A. Section 00 2113 - Instructions to Bidders: Restrictions on timing of substitution requests.

B. Section 00 4325 - Substitution Request Form: Required form for substitution requests made
prior to award of contract (During procurement).

C. Section 00 6325 - Substitution Request Form - During Construction: Required form for
substitution requests made after award of contract (During construction).

Section 01 3000 - Administrative Requirements: Submittal procedures, coordination.
E. Section 01 6000 - Product Requirements: Fundamental product requirements, product
options, delivery, storage, and handling.

1.3 DEFINITIONS

A. Substitutions: Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.

1. Substitutions for Cause: Proposed due to changed Project circumstances beyond
Contractor's control.

a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience: Proposed due to possibility of offering substantial
advantage to the Project.

a. Substitution requests offering advantages solely to the Contractor will not be
considered.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product, equipment, assembly, or system.

2. Agrees to provide the same warranty for the substitution as for the specified product.

Independence CSD - East
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3. Agrees to coordinate installation and make changes to other work that may be required
for the work to be complete, with no additional cost to Owner.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5. Agrees to reimburse Owner and Architect/Engineer for review or redesign services
associated with re-approval by authorities.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents. Burden of proof is on proposer.

C. Content: Include information necessary for tracking the status of each Substitution Request,
and information necessary to provide an actionable response.

1. Forms indicated in the Project Manual are adequate for this purpose, and must be used.
D. Limit each request to a single proposed substitution item.

1. Submit an electronic document, combining the request form with supporting data into
single document.

3.2 SUBSTITUTION PROCEDURES DURING PROCUREMENT
A. Submittal Time Restrictions:

1. Section 00 2113 - Instructions to Bidders specifies time restrictions and the documents
required for submitting substitution requests during the bidding period.

B. Submittal Form (before award of contract):

1. Submit substitution requests by completing the form in Section 00 4325; see this section
for additional information and instructions. Use only this form; other forms of submission
are unacceptable.

3.3 SUBSTITUTION PROCEDURES DURING CONSTRUCTION
A. Submittal Form (after award of contract):

1. Submit substitution requests by completing the form in Section 00 6325; see this section
for additional information and instructions. Use only this form; other forms of submission
are unacceptable.

B. Submit request for Substitution for Cause within 14 days of discovery of need for substitution,
but not later than 14 days prior to time required for review and approval by Architect/Engineer,
in order to stay on approved project schedule.

C. Submit request for Substitution for Convenience immediately upon discovery of its potential
advantage to the project, but not later than 14 days prior to time required for review and
approval by Architect/Engineer, in order to stay on approved project schedule.

1. In addition to meeting general documentation requirements, document how the requested
substitution benefits the Owner through cost savings, time savings, greater energy
conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work,
including work by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:

a. Owner's compensation to the Architect/Engineer for any required redesign, time
spent processing and evaluating the request.

b. Other construction by Owner.

Substitution Procedures
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c. Other unanticipated project considerations.
D. Substitutions will not be considered under one or more of the following circumstances:

1. When they are indicated or implied on shop drawing or product data submittals, without
having received prior approval.

Without a separate written request.

When acceptance will require revisions to Contract Documents.

34 RESOLUTION

A. Architect/Engineer may request additional information and documentation prior to rendering a
decision. Architect will request information or documentation within 7 days of receipt of a
request for substitution.

B. Architect/Engineer will notify Contractor in writing of decision to accept or reject request within
15 days of receipt of request, or 7 days of receipt of additional information or documentation,
whichever is later.

3.5 ACCEPTANCE

A. Accepted substitutions change the work of the Project. They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

3.6 CLOSEOUT ACTIVITIES

A. See Section 01 7800 - Closeout Submittals, for closeout submittals.

B. Include completed Substitution Request Forms as part of the Project record. Include both
approved and rejected Requests.

END OF SECTION 01 2500

Substitution Procedures
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SECTION 01 2600
CONTRACT MODIFICATION PROCEDURES

PART 1 GENERAL

1.1 SECTION INCLUDES
A. Change Order Procedures

B. Construction Change Directive

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

1.3 PROPOSAL REQUESTS

A. Proposal Requests: Architect will issue a detailed description of proposed changes in the Work
that may require adjustment to the Contract Sum or the Contract Time. If necessary, the
description will include supplemental or revised Drawings and Specifications.

1. Proposal Requests issued by Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a
quotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

b. Include costs of labor and supervision directly attributable to the change.

c. Include an updated Contractor's Construction Schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and finish
times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

B. Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Include costs of labor and supervision directly attributable to the change.

Include an updated Contractor's Construction Schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

Independence CSD - East Contract Modification
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5.  Comply with requirements in Division 01 Section 01 6000 "Product Requirements" if the
proposed change requires substitution of one product or system for product or system
specified.

6. Proposal Request Form: Use Software-Generated Proposal Request.

C. Stipulated Sum/Price Change Order: Based on Proposal Request and Contractor's fixed price
quotation or Contractor's request for a Change Order as approved by Architect/Engineer.

D. Unit Price Change Order: For predetermined unit prices and quantities, the Change Order will
be executed on a fixed unit price basis. For unit costs or quantities of units of work which are
not predetermined, execute Work under a Construction Change Directive. Changes in
Contract Sum/Price or Contract Time will be computed as specified for Time and Material
Change Order.

E. Time and Material Change Order: Submit itemized account and supporting data after
completion of change, within time limits indicated in the Conditions of the Contract.
Architect/Engineer will determine the change allowable in Contract Sum/Price and Contract
Time as provided in the Contract Documents.

F. Maintain detailed records of work done on Time and Material basis. Provide full information
required for evaluation of proposed changes, and to substantiate costs for changes in the
Work.

G. Change Order Forms: Software-Generated Change Order form provided by Architect. A
sample form is available upon request..

H. Execution of Change Orders: Architect/Engineer will issue Change Orders for signatures of
parties as provided in the Conditions of the Contract.

1.4 CHANGE ORDER PROCEDURES

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures
of Owner and Contractor on AIA Document G701.

1.5 CONSTRUCTION CHANGE DIRECTIVE

A. Construction Change Directive: Architect may issue a Construction Change Directive on
EJCDC Document C-940. Construction Change Directive instructs Contractor to proceed with
a change in the Work, for subsequent inclusion in a Change Order.

1. Construction Change Directive contains a complete description of change in the Work. It
also designates method to be followed to determine change in the Contract Sum or the
Contract Time.

B. Documentation: Maintain detailed records on a time and material basis of work required by the
Work Change Directive.

PART 2 PRODUCTS (NOT USED)

PART 3 EXECUTION (NOT USED)
END OF SECTION 01 2600 01 2600

Contract Modification
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SECTION 01 3000
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL

1.1 SECTION INCLUDES

o« -

K.
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General administrative requirements.

Preconstruction meeting.

Pre-installation meeting.

Progress meetings.

Construction progress schedule.

Submittals for review, information, and project closeout.
Number of copies of submittals.

Requests for Interpretation (RFI) procedures.

Submittal procedures.

Administrative and supervisory personnel

Requests for information (RFI).

1.2 RELATED REQUIREMENTS

A.

Section 01 3216 - Construction Progress Schedule: Form, content, and administration of

schedules.

Section 01 6000 - Product Requirements: General product requirements.

Section 01 7000 - Execution and Closeout Requirements: Additional coordination

requirements.

Section 01 7800 - Closeout Submittals: Project record documents; operation and maintenance

data; warranties and bonds.

1.3 REFERENCE STANDARDS

A.

AlA G810 - Transmittal Letter; 2001.

1.4 GENERAL ADMINISTRATIVE REQUIREMENTS

A

Comply with requirements of Section 01 7000 - Execution and Closeout Requirements for
coordination of execution of administrative tasks with timing of construction activities.

Make the following types of submittals to Architect/Engineer:
Requests for Interpretation (RFI).

Requests for substitution.

Shop drawings, product data, and samples.

Test and inspection reports.

Design data.

S

Manufacturer's instructions and field reports.

Independence CSD - East
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7.  Applications for payment and change order requests.

8. Progress schedules.

9. Coordination drawings.

10. Correction Punch List and Final Correction Punch List for Substantial Completion.
11. Closeout submittals.

1.5 DEFINITIONS

A. RFI: Request from Contractor seeking interpretation, information, or clarification of the Contract
Documents.

B. Action Submittals: Written and graphic information that does require Architect's responsive
action.

C. Informational Submittals: Written information that does not require Architect's responsive
action. Submittals may be rejected for not complying with requirements.

1.6 PROJECT COORDINATION

A. Each contractor shall participate in coordination requirements. Certain areas of responsibility
will be assigned to a specific contractor.

B. Prepare memoranda for distribution to each party involved, outlining special procedures
required for coordination. Include such items as required notices, reports, and list of attendees
at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their
Work is required.

C. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:

1. Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

N o ok~ obd

Project closeout activities.

D. Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to the conservation of energy, water, and materials.

1.  Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged materials
that are designated as Owner's property.

1.7 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A. General: In addition to Project superintendent, provide other administrative and supervisory
personnel as required for proper performance of the Work.

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key
personnel assignments, including the superintendent and other personnel in attendance at

Administrative Requirements
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Project site. Identify individuals and their duties and responsibilities; list addresses, email
addresses, and telephone numbers, including home, mobile, and office telephone numbers.
Provide names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to the Project.

1.8 PROJECT MEETINGS

A

General: Schedule and conduct meetings and conferences at Project site, unless otherwise
indicated.

Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Architect of scheduled meeting
dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

Minutes: Record significant discussions and agreements achieved. Distribute the meeting
minutes to everyone concerned, including Owner and Architect, within three days of the
meeting.

1.9 REQUESTS FOR INFORMATION (RFI)

A

Procedure: Immediately on discovery of the need for information or interpretation of the
Contract Documents, prepare and submit a Request for Information (RFI) in the form specified,
with a necessary question regarding ambiguities or conflicts in the documents or field
conditions, concealed conditions at the site, clarification of a contract requirement, dimensions,
or other information for which clarification is required.

1. RFI's shall originate with Contractor, Architect, or Owner. RFls submitted by entities other
than Contractor, Architect, or Owner will be returned with no response.

2. Coordinate and submit RFls in a prompt manner so as to avoid delays in Contractor's
work or work of subcontractors.

3. The Contractor is required to review all RFI's submitted by subcontractor's and suppliers
for completeness, accuracy, validity, and justification prior to submission to the Architect.
The Contractor can commonly answer subcontractor /supplier RFI's without delegation to
the Architect.

4.  Promptly submit any RFI's that could result in a delay of the activities on the critical path if
the resolution is not obtained promptly. Provide a date on each RFI that the response is
required by, in order to not have an impact on the critical path of construction activities.

5. In the case of a condition that requires a change in the work to resolve a conflict or other
condition, the Contractor shall include a recommendation for resolution of the condition
and submit a separate Change Order Request (COR).

6. The Architect's response to an RFl is not an authorization to proceed with work involving
additional cost, time or both. If the response involves additional work the Contractor shall
provide the Architect with a complete description of work added and work deleted by the
response within seven (7) days of the issued date of the RFI response. If the response
involves additional work for which the Contractor will seek an adjustment to the contract
sum, time or both, the Contractor shall submit a cost proposal in the form of a Change
Order Request (COR) to the Architect. The Contractor shall not proceed with
incorporating the response into the work until a Change Order or, Construction Change
Directive has been fully executed.

7. Unless notified otherwise by the Contractor, the Architect's RFI response shall have the
same effect as the Architect's order for minor changes in the Work. The Contractor will
proceed with the Work, and the response will be incorporated into the contract that same
as the Architect's written order for minor changes in the Work. Notify the Architect in

Administrative Requirements
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10.

11.

12.

13.

writing if noted modifications cannot be made due to conflicting circumstances in the field,
in other contract documents, or for other reasons.

The Contractor shall not incorporate any language into RFI’'s or Change Proposals that
imply future additional costs or delays beyond those fully explained within the document.
The Contractor may stipulate conditions or constraints under which the pricing or time
may change; however, such conditions or constraints shall not infringe on the Architect’s
or Owner’s right to adequate time for review of the issue.

The Contractor shall not submit Confirming RFI's, i.e., RFI's requesting confirmation of
information already in the contract documents or previously provided, or requesting
confirmation to questions previously answered or clarification previously given. Similarly
the Contractor shall not submit Repetitive RFl's, i.e., RFI's, wherein the same information
is requested more than once, even if phrased in another format or asked in a different
manner. Confirming& Repetitive RFI's are considered frivolous.

The Contractor shall not retain or suppress RFI's for group submissions. Each individual
RFl is to be submitted expeditiously upon occurrence. Numerous RFI's submitted in a
short time period will not be considered reasonable, and will result in review times being
extended accordingly.

The Contractor shall not install any components in locations other than as indicated on
the contract documents unless 1) all other affected work has been reviewed and
coordinated with the relocation; and 2) the relocation is the resolution for an RFI, including
a statement by the Contractor that the relocation has been coordinated with other affected
work.

The Contractor shall not use an RFI as a means of proposing a deviation, an alternative
product, arrangement, or installation for the Contractor's convenience; these proposals
shall be submitted as Substitution Requests, and the RFI voided. A contractor-proposed
alternative arrangement or installation submitted as an RFI will not become the
subsequent basis for a claim by the contractor.

The Owner is entitled to reimbursement from the Contractor for amounts paid to the
Architect for evaluating and responding to:

a. Incomplete, illegitimate, or frivolous Contractor's requests for information and
requests for information that are not prepared in accordance with the Contract
Documents.

b. Contractor requests for information where the requested information is available to
the Contractor from a careful study and comparison of the contract documents, field
conditions, contractor-prepared coordination drawings, other Owner/Architect-
provided information or prior project correspondence or documentation.

c. Contractor-proposed alternative arrangements or installations for the convenience of
the contractor which, upon acceptance, requires the Architect to revise the contract
documents.

B. Content of the RFI: Include a detailed, legible description of item needing interpretation and the
following:

1.

ok~ wbd
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Project name.

Date.

Name of Contractor.
Name of Architect.

RFI number, numbered sequentially.
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Specification Section number and title and related paragraphs, as appropriate.
Drawing number and detail references, as appropriate.
Field dimensions and conditions, as appropriate.

© © N o

Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract Time or
the Contract Sum, Contractor shall state impact in the RFI.

10. Contractor's signature or review stamp.

11. Attachments: Include drawings, descriptions, measurements, photos, Product Data, Shop
Drawings, and other information necessary to fully describe items needing information or
interpretation. Each RFI shall include sufficient detail for evaluation.

a. Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials, assemblies,
and attachments.

Software-Generated RFI's: Software-generated form with substantially the same content as
indicated above.

Architect Action: Architect will review each RFI, determine action required, and return it. Allow
an average of ten working days for Architect's response for each RFI. RFI's received after 1:00
p.m. will be considered as received the following working day. Some issues may take longer
for review, the recipient of the RFI shall notify the sender of the RFI if additional time is
required.

1. The following RFI's will be returned without action:

a. Requests for approval of submittals.

o

Requests for approval of substitutions or deviations.

c. Requests for coordination information already indicated in the Contract Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.

e. Requests for interpretation of Architect's actions on submittals.

f.  Incomplete, inaccurate, invalid, and unjustified RFI's or RFI's with numerous errors.
g. Confirming or Repetitive RFI's.

2. Architect's action may include a request for additional information, in which case
Architect's time for response will start again.

3. Architect's action on RFI's that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit a Change Proposal according to
Division 01 Section "Contract Modification Procedures."

a. If the Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within seven days of receipt of the RFI
response.

RFI Log: RFI Log will be maintained on the Newforma Info Exchange Site provided by the
Architect. The software/site will be used to generate, transmit, log, and receive RFls and RFI
responses on the project. The RFI Log can be exported from the site and used to communicate
with other project team members. Software log with not less than the following:

1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect.

Administrative Requirements
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RFI number including RFls that were dropped and not submitted.
RFI description.

Date the RFI was submitted.

Date Architect response was received.

© N o o A

Identification of related Minor Change in the Work, Construction Change Directive, and
Proposal Request, as appropriate.

9. Identification of related Field Order, Work Change Directive, and Proposal Request, as
appropriate.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.1 NEWFORMA INFO EXCHANGE SERVER

A. Newforma Info Exchange server: The Architect will provide the Contractor access to this server
to download and upload files via any internet-capable computer running an internet browser
such as Microsoft Edge, Google Chrome, etc.

B. Benefits and features of Newforma Info Exchange for the Contractor include:

1. A collaborative submittal log is maintained within Newforma Info Exchange by the
Architect and Contractor.

2.  Submittal data files transmitted through Newforma Info Exchange bypass the file size
limits of email systems.

3. Submittal data files transferred through Newforma Info Exchange are encrypted.

Notifications and reminders can be optionally scheduled and expiration dates for
documents can be automatically set.

C. Exceptions: The following submittals are not to be done electronically.

1. Samples, color charts, original warranties, and notarized affidavits.

3.2 PRECONSTRUCTION MEETING
A. Architect/Engineer will schedule a meeting after Notice of Award.

B. Hold the conference at Project site or another convenient location. Conduct the meeting to
review responsibilities and personnel assignments.

C. Attendance Required Authorized Representatives of:
1. Owner.
2. Architect/Engineer and their subconsultants.

3. Contractor and its superintendent; major subcontractors; suppliers, and other concerned
parties.

D. Agenda: Discuss items of significance that could affect progress, including the following:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.

Administrative Requirements
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10.
11.
12.

13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.

Procedure for maintaining Record Documents.
Use of premises and existing building.

Submission of list of subcontractors, list of products, schedule of values, and progress
schedule.

Submission of initial Submittal schedule.
Designation of personnel representing the parties to Contract and their duties.

Procedures and processing of field decisions, submittals, substitutions, applications for
payments, proposal request, Change Orders, and Contract closeout procedures.

Scheduling (tentative construction schedule and phasing).
Critical work sequencing and long-lead items.
Procedures for RFls.

a. Incomplete, illegitimate, or frivolous Contractor's requests for information and
requests for information that are not prepared in accordance with the Contract
Documents.

b. Contractor requests for information where the requested information is available to
the Contractor from a careful study and comparison of the contract documents, field
conditions, contractor-prepared coordination drawings, other owner/architect-
provided information or prior project correspondence or documentation.

Procedures for testing and inspecting.

Work restrictions.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.

Construction waste management and recycling.

Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

Warranties and Warranty requirements.

First aid.

Safety and Security.

Progress cleaning.

Working hours.

Architect will record minutes and distribute copies within two days after meeting to participants,
with two copies to Architect/Engineer, Owner, Contractor participants, and those affected by
decisions made.

3.3 PREINSTALLATION MEETINGS

A
B.

Architect will schedule a meeting at the Project site prior to Contractor occupancy.

Attendance Required:: Installer and representatives of manufacturers and fabricators involved
in or affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise Architect of
scheduled meeting dates.

1.

Contractor.

Administrative Requirements
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2. Owner.
3.  Architect/Engineer.
4. Contractor's superintendent.
5. Major subcontractors.

C. Agenda: Review progress of other construction activities and preparations for the particular
activity under consideration, including requirements for the following:

22 0 N gk w0

- O

-_—
N

13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.

The Contract Documents.

Use of premises by Owner and Contractor.
Construction facilities and controls provided by Owner.
Temporary utilities provided by Owner.

Temporary facilities and controls.

Security and housekeeping procedures.

Schedules, including time schedules.

Application for payment procedures.

Procedures for testing and inspecting requirements.
Procedures for maintaining record documents.

Incomplete, illegitimate, or frivolous Contractor's requests for information and requests for
information that are not prepared in accordance with the Contract Documents.

Contractor requests for information where the requested information is available to the
Contractor from a careful study and comparison of the contract documents, field
conditions, contractor-prepared coordination drawings, other owner/architect-provided
information or prior project correspondence or documentation.

Related RFls.

Deliveries.

Review of mockups.

Compeatibility problems.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Space and access limitations.

Installation procedures.

Protection of adjacent work.

Protection of construction and personnel.

D. Do not proceed with installation if the conference cannot be successfully concluded. Initiate
whatever actions are necessary to resolve impediments to performance of the Work and
reconvene the conference at earliest feasible date.

E. Record minutes and distribute copies within two days after meeting to participants, with
electronic copies to Architect/Engineer, Owner, participants, and those affected by decisions
made. Record significant conference discussions, agreements, and disagreements, including
required corrective measures and actions.

3.4 PROGRESS MEETINGS

Administrative Requirements
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A. Schedule and administer meetings throughout progress of the Work at maximum bi-weekly
intervals. Coordinate dates of meetings with preparation of payment requests.

B. Make arrangements for meetings, prepare agenda with copies for participants, preside at
meetings.

C. Attendance Required: Owner, Architect/Engineer, Contractor Project Manager and Job
Superintendent as appropriate to agenda topics for each meeting. All participants at the
conference shall be familiar with Project and authorized to conclude matters relating to the

Work.
D. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of RFls log and status of responses.
7. Review of off-site fabrication and delivery schedules.
8. Maintenance of progress schedule.
9. Corrective measures to regain projected schedules.
10. Planned progress during succeeding work period.
11. Coordination of projected progress.
12. Maintenance of quality and work standards.
13. Effect of proposed changes on progress schedule and coordination.
14. Access.
15. Site utilization.
16. Temporary facilities and controls.
17. Work hours.
18. Hazards and risks.
19. Progress cleaning.
20. Status of correction of deficient items.
21. Field observations.
22. RFls.
23. Status of proposal requests.
24. Status of Change Orders.
25. Pending claims and disputes.
26. Documentation of information for payment requests.

27. Other business relating to work.
E. Record minutes and distribute copies within two days after meeting to participants, and those
affected by decisions made.

3.5 PROJECT CLOSEOUT CONFERENCE

Administrative Requirements

March 24, 2026 01 3000 -9



Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

A. Schedule the conference to review requirements and responsibilities related to project
closeout. Set a time convenient to Owner and Architect, but no later than 30 days prior to the
scheduled date of substantial completion.

1. Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and their superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the meeting. Participants at the meeting shall be familiar
with the Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect or delay Project closeout,
including the following:

a. Procedures required prior to Substantial Completion Inspection and Final Completion
Inspection.

1)  Procedure to request Architect review to determine the date of of Substantial
Completion.

2) Preparation and submission of Contractor's punch list.

3) Architect's process for Substantial Completion review and preparation of the
supplemental and final punch lists.

b. Procedures for processing Applications for Payment at Substantial Completion and
Final Completion.

c. Requirements for completing Closeout Documentation.

1) Affidavits
2) Release of Claims or Liens

d. Completion time for correcting defective work.

e. Partial release of Retainage

—h

Preparation and submission of Record Documents
g. Responsibility for removing temporary facilities and controls.
h. Final cleaning
i.  Preparation for final completion review.
3. Record minutes and distribute copies within two days after meeting to participants, and
those affected by decisions made.
3.6 CONSTRUCTION PROGRESS SCHEDULE- SEE SECTION 01 3216

A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned
operations for the first 60 days of work, with a general outline for remainder of work.

B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.

Within 20 days after review of preliminary schedule, submit draft of proposed complete
schedule for review.

1. Include written certification that major contractors have reviewed and accepted proposed
schedule.

D. Submit updated schedule with each Application for Payment.

3.7 REQUESTS FOR INTERPRETATION (RFI)

Administrative Requirements
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3.8

3.9

Definition: A request seeking one of the following:

1. Aninterpretation, amplification, or clarification of some requirement of Contract
Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

2. Aresolution to an issue which has arisen due to field conditions and affects design intent.

Whenever possible, request clarifications at the next appropriate project progress meeting,
with response entered into meeting minutes, rendering unnecessary the issuance of a formal
RFI.

Preparation: Prepare an RFl immediately upon discovery of a need for interpretation of
Contract Documents. Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.

1. Prepare a separate RFI for each specific item.
a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.

b. Do not forward requests which solely require internal coordination between
subcontractors.
2.  Prepare in a format and with content acceptable to Owner.
3. Prepare using software provided by the Electronic Document Submittal Service.

Reason for the RFI: Prior to initiation of an RFI, carefully study all Contract Documents to
confirm that information sufficient for their interpretation is definitely not included.

1. Include in each request Contractor's signature attesting to good faith effort to determine
from Contract Documents information requiring interpretation.

2. Unacceptable Uses for RFls: Do not use RFls to request the following::

a. Approval of substitutions (see Section - 01 6000 - Product Requirements)

3. Improper RFls: Requests not prepared in compliance with requirements of this section,
and/or missing key information required to render an actionable response. They will be
returned without a response, with an explanatory notation.

SUBMITTALS FOR REVIEW

A.

When the following are specified in individual sections, submit them for review:
1. Product data.

2. Shop drawings.

3. Samples for selection.

4. Samples for verification.

Submit to Architect/Engineer for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

Samples will be reviewed for aesthetic, color, or finish selection.

After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES
article below and for record documents purposes described in Section 01 7800 - Closeout
Submittals.

SUBMITTALS FOR INFORMATION

Administrative Requirements
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A. When the following are specified in individual sections, submit them for information:
Design data.

Certificates.

Test reports.

Inspection reports.

Manufacturer's instructions.

Manufacturer's field reports.

S L I

Other types indicated.
B. Submit for Architect/Engineer's knowledge as contract administrator or for Owner.

3.10 SUBMITTALS FOR PROJECT CLOSEOUT
A. Submit Correction Punch List according to the 007300 - Advertisement for Bids.

B. When the following are specified in individual sections, submit them at project closeout in
compliance with requirements of Section 01 7800 - Closeout Submittals:

1. Project record documents.
Operation and maintenance data.
Warranties.

Bonds.

Other types as indicated.

ok~ wDd

3.11 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents: Submit one electronic copy in Adobe Portable Document Format PDF
format; an electronically-marked up file will be returned. Create PDFs at native size and right-
side up; illegible files will be rejected. Submit separate PDF files for each specification section.
Multiple sections combined into one PDF file will be returned to the Contractor.

1. Name Files according to the following format: <Section Number> <Item Description>. For
example: 08 1113 Hollow Metal Doors Shop Drawings.

2. For shop drawings, the size of the electronic image must be equal with the standard
paper size of the sheet, for example:

3. A 30”x42” drawing should not be placed on an 11” x 17” sheet size.
An 117 x 17” drawing should not be placed on a 30” x 42” sheet size.

5.  For electronic shop drawings larger than 11” x 17”, one hard copy of the drawing(s) is
required to be submitted with the electronic copy. The hard copy will NOT be returned to
the Contractor.

6. If the Architect deems the electronic submittal illegible, corrupted, and unusable, or if the
file size is unreasonably large, then a new electronic copy or hard copy will be required.

B. Samples: Submit the number specified in individual specification sections; one of which will be
retained by Architect/Engineer.

1. After review, produce duplicates of the Architect's review information.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.12 SUBMITTAL PROCEDURES

Administrative Requirements
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General Requirements:
1. Transmit using approved form.

2. Sequentially identify each item. For revised submittals use original number and a
sequential numerical suffix.

3.  Schedule submittals to expedite the Project, and coordinate submission of related items.
a. For each submittal for review, allow 15 days excluding delivery time to and from the
Contractor.

b. For sequential reviews involving Architect/Engineer's consultants, Owner, or another
affected party, allow an additional 7 days.

Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.

3. Do not submit (Material) Safety Data Sheets for materials or products.
Shop Drawing Procedures:

1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting
the Contract Documents and coordinating related Work.

2.  Generic, non-project specific information submitted as shop drawings do not meet the
requirements for shop drawings.

Submittal System: The contractor will provide electronic submittals using Newforma Konekt
provided by the Architect/Engineer

Submittal Schedule:

1. In preparing the schedule, the Contractor should consider time required for review,
ordering, manufacturing, fabrication, and delivery plus include additional time required for
making corrections or revision to submittals noted by Architect and additional time for
handling and reviewing submittals required by those corrections.

a. Coordinate submittal schedule with list of subcontracts, the schedule of values, and
Contractor’s construction schedule.

b. Initial Submittal: Submit concurrently with startup construction schedule. Include
submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early because
of long lead time for manufacture or fabrication.

c. Final Submittal: Submit concurrently with the first complete submittal of Contractor’s
construction schedule. Submit revised submittal schedule to reflect changes in
current status and timing for submittals.

d. Format: Arrange the following information in a tabular format:

1 Schedule date for first submittal.

)
2) Specification Section number and title.
3) Submittal category: Action or Informational.
4) Name of subcontractor.
5) Description of the Work covered.
6) Scheduled date for Architect's final release or approval.
7) Scheduled date of fabrication.

Administrative Requirements
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8) Scheduled dates for purchasing.
9) Scheduled dates for installation.
10) Activity or event number.

F. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance of
related construction activities to avoid delay.

1.

Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received. This includes the
right to withhold action on a submittal requiring color selection until all related color
samples or submittals are received.

The Contractor is responsible for assuring that each submittal is in full compliance with
the submittal requirements prior to forwarding to the Architect for review. Submittals which
are incomplete will be considered as not submitted until all submittal requirements are
fulfilled. The architect has sole discretion to return incomplete submittals without review,
to hold submittals until all requirements are fulfilled, to review partial submittals, or to
waive partial requirements. In exercising this discretion, the Architect will incur no
obligation to apply the same action to any other submittal.

The Contractor is responsible for timely submission of submittals to allow for review and
any subsequent corrections necessary prior to undertaking any work covered by the
submittal.

G. Processing Time: Allow enough time for submittal review, including time for re-submittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in advance of
the Work to permit processing, including re-submittals.

1.

Administrative Requirements
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Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals or consultants is required. Architect will advise
Contractor when a submittal being processed requires extended review time for
coordination.

Intermediate Review: If intermediate submittal is necessary, process it in same manner as
initial submittal.

Resubmittal Review: Allow 15 days for review of each resubmittal.

Sequential Review: Where the Contract Documents indicate that submittals shall be
reviewed sequentially by Architect's consultants, Owner, or other parties, allow 21 days
for initial review of each submittal

Concurrent Consultant Review: Where the Contract Documents indicate that submittals
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15
days for review of each submittal. Submittal will be returned to Architect before being
returned to Contractor.

Except for required concurrent reviews, the Contractor shall not retain or suppress
submittals for group submissions. Each individual submittal is to be transmitted
expeditiously upon preparation. Numerous submittals transmitted in a short time period
will not be considered reasonable, and will result in review times being extended
accordingly. In such cases, the Contractor may request priority consideration of certain
submittals.

Should the Contractor request an expedited review in order to maintain schedule, the
requests will be approved at the sole discretion of Architect. Rejection will not be cause
for any claims for delay or additional cost by the Contractor. The Contractor shall be
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solely responsible should such rejection result in the completion of construction to occur
after the contract deadlines.

Transmittal Form: Use Newforma Info Exchange Transmittal as approved by the Architect.
When using the Architect’s electronic submittal procedure, the transmittal form is part of the
submittal file.

Transmit each submittal with a copy of approved submittal form.

Transmittal: Package each submittal individually and appropriately for transmittal and handling.
Transmit each submittal using a transmittal form. Architect will reject and return received from
sources other than Contractor.

1. Transmittal Form Content: Provide locations on form for the following information:

a. Project name.

b. Date.

c. Destination (To:).

d. Source (From:).

e. Names of subcontractor, manufacturer, and supplier.
f.  Category and type of submittal.

g. Submittal purpose and description.

h. Specification Section number and title.

i.  Transmittal number (numbered consecutively).
j- Remarks.
k. Signature of transmitter.

On an attached separate sheet, prepared on Contractor's letterhead, record relevant
information, requests for data, revisions other than those requested by Architect on previous
submittals, and deviations from requirements in the Contract Documents, including minor
variations and limitations. Include same label information as related submittal.

Sequentially number the transmittal form. Revise submittals with original number and a
sequential alphabetic suffix.

Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number,
and specification section number, as appropriate on each copy.

Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.
Provide a space approximately 6 by 8 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

Include the following information on label for processing and recording action taken:
Project name.

Date.

Name and address of Architect.

Name and address of Contractor.

Name and address of subcontractor.

S e

Name and address of supplier.

Administrative Requirements
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S.

7.  Submittal number or other unique identifier, including revision identifier.

a. Submittal number shall use Specification Section number followed by a decimal point
and then a sequential number (e.g., 06-1000.01). Re-submittals shall include an
alphabetic suffix after another decimal point (e.g., 06-1000.01.A).

Identify variations from Contract Documents and Product or system limitations that may be
detrimental to successful performance of the completed Work.

When revised for resubmission, identify all changes made since previous submission.

Distribute reviewed submittals as appropriate. Instruct parties to promptly report any inability to
comply with requirements.

Submittals not requested will not be recognized or processed.

3.13 ACTION SUBMITTALS

A.
B.

General: Prepare and submit Action Submittals required by individual Specification Sections.

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. Submit Product Data before or concurrent with Samples.

3.14 INFORMATIONAL SUBMITTALS

A
B.

General: Prepare and submit Informational Submittals required by other Specification Sections.

Insurance Certificates and Bonds: Prepare written information indicating current status of
insurance or bonding coverage. Include name of entity covered by insurance or bond, limits of
coverage, amounts of deductibles, if any, and term of the coverage.

Material Safety Data Sheets (SDS): Submit information directly to Owner; do not submit to
Architect except as required in "Action Submittals" Article.

3.15 CONTRACTOR'S REVIEW

A

Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Review each submittal for accuracy and
completeness of dimensions and quantities, and for performance of equipment or systems.
Note corrections and field dimensions. Mark with approval stamp before submitting to
Architect. Submittals deemed by the Architect to not have been reviewed by the Contractor
prior to submission may be returned and considered as "Not Submitted".

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents and coordinated with other Work of
the contract.

3.16 ARCHITECT'S ACTION

A

Administrative Requirements
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General: Architect will not review submittals that do not bear Contractor's approval stamp and
will return them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it. Architect will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows:
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1. Furnish as Submitted: Denotes that the submittal meets the criteria of the drawings and
specifications and no revisions are required. The Contractor may proceed with fabrication
or procurement of the item reviewed and may proceed with the work shown on the
drawings and specifications for this item.

2. Furnish as Corrected: Denotes that there are deficiencies, but the Contractor may
proceed with fabrication or procurement of the item reviewed and may proceed with the
work shown on the drawings and specifications for the item if the deficiencies are first
corrected.

3. Revise and Resubmit: Denotes that the submittal does apply to the drawings and
specifications, but insufficient detail has been shown or the submittal contains too many
errors or omissions. The Contractor may NOT proceed with fabrication or procurement of
the item reviewed and may NOT proceed with the work shown on the drawings and
specifications for the item. The Contractor must revise the submittal and resubmit for
review.

4. Incomplete - Resubmit: Denotes that some portion of the submittal is incomplete and the
Architect cannot, therefore, review the submittal. The Architect will describe the
incompleteness by comment on the submittal. The Contractor may NOT proceed with
fabrication or procurement of the item reviewed and may NOT proceed with the work
shown on the drawings and specifications for the item. The Contractor must revise the
submittal and resubmit for review.

5. Rejected: Denotes that the submittal does not apply to the item specified or was not
specified. The Contractor may NOT proceed with fabrication or procurement of the item
reviewed and may NOT proceed with the work shown on the drawings and specifications
for the item, and the Contractor must prepare a new submittal. The Architect will describe
the reason for rejection by comment on the submittal.

Informational Submittals: Architect will review each submittal and will not return it, or will return
it if it does not comply with requirements. Architect will forward each submittal to appropriate

party.

Partial submittals are not acceptable, will be considered nonresponsive, and will be returned
without review.

Submittals not required by the Contract Documents may not be reviewed and may be
discarded.

Architects review is only for limited purpose of checking for general conformance with the
information given and design concept expressed in the Contract Documents.

Unless notified otherwise by the Contractor, the Architect’s notations, comments, and mark-
ups on approved submittals shall have the same effect as the Architect's order for minor
changes in the Work not involving adjustment in the contract sum or extension in the contract
time. The Contractor will proceed with the work, and the response will be incorporated into the
contract the same as the Architect's written order for minor changes in the Work. Notify
Architect in writing if noted modifications cannot be made due to conflicting circumstances in
the field, in other contract documents, or for other reasons.

If the Contractor believes that the Architect’s notations, comments, or mark-ups constitute a
change that results in added cost or time, the Contractor is to notify the Architect in writing
within seven (7) days of receipt of the reviewed submittal. Do not proceed with changes that
result in added cost or time until the matter is resolved in accordance with other provisions of
the contract.

END OF SECTION 01 3000

Administrative Requirements
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SECTION 01 4000
QUALITY REQUIREMENTS

PART 1 GENERAL

1.1 SECTION INCLUDES
A. Submittals.
Quality assurance.
Testing and inspection agencies and services.

Control of installation.

mo oW

Defect Assessment.

1.2 RELATED REQUIREMENTS

A. Document 00 7200 - General Conditions: Inspections and approvals required by public
authorities.

Section 01 2100 - Allowances: Allowance for payment of testing services.
Section 01 3000 - Administrative Requirements: Submittal procedures.
Section 01 4216 - Definitions.

Section 01 6000 - Product Requirements: Requirements for material and product quality.

mo oo

1.3 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements, for submittal procedures.
B. Schedule of Tests and Inspections: Prepare in tabular form and include the following:
Specification Section number and title.
Description of test and inspection.
Identification of applicable standards.
Identification of test and inspection methods.
Number of tests and inspections required.
Time schedule or time span for tests and inspections.
Entity responsible for performing tests and inspections.

Requirements for obtaining samples.

© ® N o o R~ DN

Unique characteristics of each quality-control service.

C. Manufacturer's Instructions: When specified in individual specification sections, submit printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for
the Owner's information. Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

1.4  QUALITY ASSURANCE

A. General: Qualifications paragraphs in this Article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Independence CSD - East
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Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling
work similar in material, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful in-service performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those indicated
for this Project and with a record of successful in-service performance, as well as sufficient
production capacity to produce required units.

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those
performed for installations of the system, assembly, or product that are similar to those
indicated for this Project in material, design, and extent.

Specialists: Certain sections of the Specifications require that specific construction activities
shall be performed by entities who are recognized experts in those operations. Specialists
shall satisfy qualification requirements indicated and shall be engaged for the activities
indicated.

1. Requirement for specialists shall not supersede building codes and regulations governing
the Work.

Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the
experience and capability to conduct testing and inspecting indicated, as documented
according to ASTM E 548; and with additional qualifications specified in individual Sections;
and where required by authorities having jurisdiction, that is acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.

2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory
Accreditation Program.

Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated for
this Project.

1.5 TESTING AND INSPECTION AGENCIES AND SERVICES

A

Owner will employ services of an independent testing agency to perform certain specified
testing.

Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

Payment for these services will be made from testing and inspecting allowances, as authorized
by Change Orders.

Costs for retesting and reinspecting construction that replaces or is necessitated by work that
failed to comply with the Contract Documents will be charged to Contractor and the Contract
Sum will be adjusted by Change Order.

Acceptable Testing Agencies

1. Shive-Hattery, Inc.

PART 2 PRODUCTS

Quality Requirements
01 4000 - 2
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2.1

REQUIREMENTS

A

Comply with the requirements specified in Division 01 Product Requirements.

PART 3 EXECUTION

3.1

3.2

3.3

3.4

TEST AND INSPECTION LOG

A.

Prepare a record of tests and inspections. Include the following:

1. Date test or inspection was conducted.

2. Description of the Work tested or inspected.

3. Date test or inspection results were transmitted to Architect.

4. Identification of testing agency or special inspector conducting test or inspection.

Maintain log at Project site. Post changes and modifications as they occur. Provide access to
test and inspection log for Architect's reference during normal working hours.

REPAIR AND PROTECTION

A

General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections. Restore patched areas and extend restoration into adjoining
areas with durable seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 Section "Cutting and
Patching."

Protect construction exposed by or for quality-control service activities.

Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

CONTROL OF INSTALLATION

A

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

Comply with manufacturers' instructions, including each step in sequence.

Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect/Engineer before proceeding.

Comply with specified standards as minimum quality for the work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Have work performed by persons qualified to produce required and specified quality.

Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

TESTING AND INSPECTION

A.

Testing Agency Duties:

Quality Requirements
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5.
6.

Provide qualified personnel at site. Cooperate with Architect/Engineer and Contractor in
performance of services.

Perform specified sampling and testing of products in accordance with specified
standards.

Ascertain compliance of materials and mixes with requirements of Contract Documents.

Promptly notify Architect/Engineer and Contractor of observed irregularities or non-
compliance of Work or products.

Perform additional tests and inspections required by Architect/Engineer.
Submit reports of all tests/inspections specified.

B. Limits on Testing/Inspection Agency Authority:

1.

2.
3.
4.

Agency may not release, revoke, alter, or enlarge on requirements of Contract
Documents.

Agency may not approve or accept any portion of the Work.
Agency may not assume any duties of Contractor.

Agency has no authority to stop the Work.

C. Contractor Responsibilities:

1.

Deliver to agency at designated location, adequate samples of materials proposed to be
used that require testing, along with proposed mix designs.

Cooperate with laboratory personnel, and provide access to the Work and to
manufacturers' facilities.

Provide incidental labor and facilities:
a. To provide access to Work to be tested/inspected.

b. To obtain and handle samples at the site or at source of Products to be
tested/inspected.

c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

Notify Architect/Engineer and laboratory 24 hours prior to expected time for operations
requiring testing/inspection services.

Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

D. Re-testing required because of non-compliance with specified requirements shall be performed
by the same agency on instructions by Architect/Engineer.

E. Re-testing required because of non-conformance to specified requirements shall be paid for by
Contractor. Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with the Contract Documents will be charged to Contractor, and
the Contract Sum will be adjusted by Change Order.

F. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar
quality-control services required by the Contract Documents. Submit schedule within 30 days
of date established for commencement of the Work.

Quality Requirements

01 4000 - 4
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1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party
involved in performance of portions of the Work where tests and inspections are required.
3.5 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.
END OF SECTION 01 4000

Quality Requirements
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SECTION 01 4216
DEFINITIONS

PART 1 GENERAL

1.1 SUMMARY

A

B.

This section supplements the definitions contained in the Drawings general provisions of the
Contract, including General and Supplementary Conditions.

Other definitions are included in individual specification sections.

1.2 DEFINITIONS

A

"Approved": When used to convey Architect's action on Contractor's submittals, applications,
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the
Conditions of the Contract.

"Directed": A command or instruction by Architect. Other terms including "requested,"”
"authorized," "selected," "approved," "required," and "permitted" have the same meaning as
"directed."

"Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown,"
"noted," "scheduled," and "specified" have the same meaning as "indicated."

"Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having
jurisdiction, and rules, conventions, and agreements within the construction industry that
control performance of the Work.

"Furnish" or "Supply": To supply, deliver to Project site, unload, and inspect for damage.

"Install": Operations at Project site including to temporarily store, unpack, assemble, erect,
apply, place, anchor, work to dimension, finish, cure, protect, clean, start up, and make ready
for use.

"Provide": Furnish and install, complete and ready for the intended use.

"Product": Material, machinery, components, equipment, fixtures, and systems forming the
work result. Not materials or equipment used for preparation, fabrication, conveying, or
erection and not incorporated into the work result. Products may be new, never before used,
or re-used materials or equipment.

"Project Manual": The book-sized volume that includes the procurement requirements (if any),
the contracting requirements, and the specifications.

"Project Site": Space available for performing construction activities. The extent of Project site
is shown on Drawings and may or may not be identical with the description of the land on
which Project is to be built.

1.3 INDUSTRY STANDARDS

A.

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and effect as if
bound or copied directly into the Contract Documents to the extent referenced. Such
standards are made a part of the Contract Documents by reference.

Publication Dates: Comply with standards in effect as of date of the Contract Documents,
unless otherwise indicated.

Independence CSD - East
Elementary School Roof Definitions
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Copies of Standards: Each entity engaged in construction on Project should be familiar with
industry standards applicable to its construction activity. Copies of applicable standards are
not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity, obtain
copies directly from publication source.

Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and
acronyms are used in Specifications or other Contract Documents, they shall mean the
generally recognized name of the standards and regulations or as indicated.

1.4 ABBREVIATIONS AND ACRONYMS

A.

Industry Organizations: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities indicated in Gale
Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade &
Professional Associations of the U.S." unless otherwise indicated.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION 01 4216

Definitions
014216 -2

March 24, 2026



SECTION 01 6000
PRODUCT REQUIREMENTS

PART 1 GENERAL

1.1 RELATED REQUIREMENTS

A. Section 01 2500 - Substitution Procedures: Substitutions made during procurement and/or
construction phases.

1.2 DEFINITIONS

A. Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,”
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility. Products consisting of recycled-content materials are allowed, unless explicitly
stated otherwise. Products salvaged or recycled from other projects are not considered
new products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

B. Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

C. Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design," including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.

1.3 SUBMITTALS

A. Proposed Products List: Submit list, in tabular form, of major products proposed for use, with
name of manufacturer, trade name, and model number of each product.

1. Initial List: Submit within 30 days after date of Agreement. Include a written explanation
for omissions of data and for variations from Contract requirements.

a. At Contractor's option, initial list may be limited to product selections and
designations that must be established early in Contract period.

For products specified only by reference standards, list applicable reference standards.

Completed List: Submit within 60 days after date of Agreement.

Include a written explanation for omissions of data and for variations from Contract
requirements.

5. Coordinate product list with Contractor's Construction Schedule and the Submittals
Schedule.

Independence CSD - East
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6. Form: Tabulate information for each product under the following column headings:

a. Specification Section number and title.

b. Generic name used in the Contract Documents.

c. Proprietary name, model number, and similar designations.

d. Manufacturer's name and address.

e. Supplier's name and address.

f.  Installer's name and address.

g. Projected delivery date or time span of delivery period.

h. Identification of items that require early submittal approval for scheduled delivery

date.

7. Architect's Action: Architect will respond in writing to Contractor within <<15; or >> days
of receipt of completed product list. Architect's response will include a list of
unacceptable product selections and a brief explanation of reasons for this action.
Architect's response, or lack of response, does not constitute a waiver of requirement to
comply with the Contract Documents.

B. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy to
identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals: lllustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.

1. For selection from standard finishes, submit samples of the full range of the
manufacturer's standard colors, textures, and patterns.

E. Comparable Product Requests: Identify product or fabrication or installation method to be
replaced. Include Specification Section number and title and Drawing numbers and titles.

1. Conditions: Architect will consider Contractor's request for comparable product when the
following conditions are satisfied. If the following conditions are not satisfied, Architect
will return requests without action, except to record noncompliance with these
requirements:

a. Evidence that the proposed product does not require extensive revisions to the
Contract Documents, that it is consistent with the Contract Documents and will
produce the indicated results, and that it is compatible with other portions of the
Work.

b. Detailed comparison of significant qualities of proposed product with those named in
the Specifications. Significant qualities include attributes such as performance,
weight, size, durability, visual effect, and specific features and requirements
indicated.

c. Evidence that proposed product provides specified warranty.

d. List of similar installations for completed projects with project names and addresses
and names and addresses of architects and owners, if requested.

Product Requirements
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e. Samples, if requested.

2. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product request.
Architect will notify Contractor of approval or rejection of proposed comparable product
request within 15 days of receipt of request, or __ days of receipt of additional information
or documentation, whichever is later.

a. Form of Approval: Comply with requirements specified in Division 01 "Administrative
Requirements."

1.4 COMPATIBILITY OF OPTIONS

A. Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, product selected shall be compatible with products previously
selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but incompatible
products, Architect will determine which products shall be used.

1.5 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1. Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

B. Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

a. Specified Form: When specified forms are included with the Specifications, prepare
a written document using appropriate form properly executed.

b. Refer to Divisions 02 through 48 for specific content requirements and particular
requirements for submitting special warranties.

C. Submittal Time: Comply with requirements in Division 01 "Execution and Closeout
Requirements" and " Closeout Submittals."

PART 2 PRODUCTS

21 NEW PRODUCTS
A. Provide new products unless specifically required or permitted by Contract Documents.

B. Use of products having any of the following characteristics is not permitted:

Product Requirements
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2.2 PRODUCT OPTIONS

A

Products Specified by Reference Standards or by Description Only: Use any product meeting
those standards or description.

Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
Submit a request for substitution for any manufacturer not named.

PART 3 EXECUTION

3.1  SUBSTITUTION LIMITATIONS

A

See Section 01 2500 - Substitution Procedures.

3.2 TRANSPORTATION AND HANDLING

A.

K.

Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft.

Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.

Deliver products to project site in an undamaged condition in manufacturer's original sealed
container or other packaging system, complete with labels and instructions for handling,
storing, unpacking, protecting, and installing.

Coordinate schedule of product delivery to designated prepared areas at project site in order to
minimize long-term site storage time, overcrowding of construction spaces, and potential
damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

Promptly inspect shipments on delivery to ensure that products comply with requirements of
the Contract Documents, quantities are correct, and products are properly protected and
undamaged.

Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.

Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.3 STORAGE AND PROTECTION

A

B.
C.

Product Requirements
01 6000 - 4

Designate receiving/storage areas for incoming products so that they are delivered according
to installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication. See Section 01 7419.

Store and protect products in accordance with manufacturers' instructions.

Store with seals and labels intact and legible.
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Store sensitive products in weathertight, climate-controlled enclosures in an environment
favorable to product.

For exterior storage of fabricated products, place on sloped supports above ground.

Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

Comply with manufacturer's warranty conditions, if any.

Cover products subject to deterioration by the elements, above ground, with impervious sheet
covering. Provide adequate ventilation to prevent condensation and degradation of products.

Prevent contact with material that may cause corrosion, discoloration, or staining.

Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

Arrange storage of products to permit access for inspection and measurement of quantity or
counting of units. Periodically inspect to verify products are undamaged and are maintained in
acceptable condition.

Store materials in a manner that will not endanger Project structure.
Store cementitious products and materials on elevated platforms.

Store items subject to sun damage such as foam and, plastics away from exposure to sunlight,
except to extent necessary for period of installation and concealment.

Comply with product manufacturer's written instructions for temperature, humidity, ventilation,
and weather-protection requirements for storage

Protect stored products and liquids from damage from freezing

Provide a secure location and enclosure at Project site for storage of materials and equipment
by Owner's construction forces. Coordinate location with Owner.

END OF SECTION 01 6000

Product Requirements
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SECTION 01 7000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1 GENERAL

1.1 SECTION INCLUDES

IemMmMmoO®»

Examination, preparation, and general installation procedures.
Requirements for alterations work, including selective demolition.
Cutting and patching.

Surveying for laying out the work.

Cleaning and protection.

Substantial Completion.

Final Completion.

Closeout procedures, including Contractor's Correction Punch List, except payment
procedures.

General requirements for maintenance service.

1.2  QUALIFICATIONS

A

For surveying work, employ a land surveyor registered in the State in which the Project is
located and acceptable to Architect/Engineer. Submit evidence of surveyor's Errors and
Omissions insurance coverage in the form of an Insurance Certificate. Employ only
individual(s) trained and experienced in collecting and recording accurate data relevant to
ongoing construction activities,

1.3 PROJECT CONDITIONS

A.

Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

1.4 COORDINATION

A

Independence CSD - East
Elementary School Roof
Improvements

Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

Notify affected utility companies and comply with their requirements.

Verify that utility requirements and characteristics of new operating equipment are compatible
with building utilities. Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings. Follow routing indicated for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction. Coordinate locations of fixtures and outlets with finish elements.

Coordinate completion and clean-up of work of separate sections.

Execution and Closeout
March 24, 2026 Requirements
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G. After Owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

1.5 SUBSTANTIAL COMPLETION

A

Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1.

Prepare and submit a list of items to be completed and corrected (punch list), the value of
items on the list, and reasons why the Work is not complete. Additionally, attach a copy
of work required for each room to the door entering the room. Subcontractor and
Superintendent to initial as each Work item is completed. Attach supplemental lists as
required.

Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar
releases by applicable authorities having jurisdiction.

Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

Submit changeover information related to Owner's occupancy, use, operation, and
maintenance (including Operation & Maintenance Manuals).

Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

Inspection Procedures: Submit a written request for inspection for Substantial Completion a
minimum of seven (7) days in advance of the requested Substantial Completion inspection
date. On receipt of request, Architect may notify Contractor of unfulfilled requirements. On
date of inspection, Architect will conduct a review and either proceed with inspection or notify
Contractor that the project is not Substantially Complete due to unfulfilled requirements.

1.

Upon inspection the Architect and the Owner’s representative will accompany the
Contractor on a walk-through review of the Contractor’s punch list. Should the Architect
and/or the Owner’s representative observe work which is incomplete or defective which is
not included on the contractor’s punch list, the Architect will prepare a supplemental
punch list of items to be completed or corrected.

Architect will prepare the Certificate of Substantial Completion after inspection or will
notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.

Results of the completed inspection will form the basis of requirements for establishing
Final Completion.

1.6 FINAL COMPLETION

A. Preliminary Procedures: Before requesting final inspection for determining date of Final
Completion, complete the following:

1.

Submit a final Application for Payment according to Division 01 Section "Price and
Payment Procedures".
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Submit certified copy of Architect's Substantial Completion inspection list of items to be
completed or corrected (punch list), endorsed and dated by Contractor. The certified
copy of the list shall state that the Work, including each item on the list has been
completed or otherwise resolved for acceptance. Provide explanations for each proposed
resolution to incomplete items.

Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

Submit pest-control final inspection report and warranty.

Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems. Submit demonstration and training videos. Obtain signed
attendance sheets and submit them to the Architect.

B. Inspection Procedures: Submit a written request for inspection for Final Completion, a
minimum of (7) days in advance of the requested Final Completion Inspection Date. On
receipt of request, Architect may notify Contractor of unfulfilled requirements. On date of
inspection, Architect will conduct a review and either proceed with inspection or notify
Contractor that the project is not Finally Complete due to unfulfilled requirements.

1.

Upon Inspection the Architect and the Owner’s representative will accompany the
Contractor’s superintendent on a walk-through review of the Substantial Completion
punch list.

Architect will process the final Application for Payment after inspection providing all
closeout documentation has been received and is acceptable, or the Architect will notify
Contractor of construction and/or documentation that must be completed or corrected
before final Application for Payment will be processed.

1.7 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Preparation: Submit three copies of list. Include name and identification of each space and
area affected by construction operations for incomplete items and items needing correction
including, if necessary, areas disturbed by Contractor that are outside the limits of construction.

1.

Organize list of spaces in sequential order starting with exterior areas first and proceeding
from lowest floor to highest floor.

Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

Indicate the subcontractor responsible for each item; provide spaces for subcontractor
and superintendent to initial each item as Work is completed.

Include the following information at the top of each page:

a. Project name.

b. Date.

c. Name of Architect.
d. Name of Contractor.

e. Page number.

1.8 WARRANTIES

A. Submittal Time: Submit written warranties on request of Architect for designated portions of
the Work where commencement of warranties other than date of Substantial Completion is
indicated.

Execution and Closeout
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B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
(215-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark
tab to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

D. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 PRODUCTS

2.1 PATCHING MATERIALS
A. General: Comply with requirements specified in other Sections.

B. New Materials: As specified in product sections; match existing products and work for
patching and extending work.

C. Type and Quality of Existing Products: Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will match the visual and functional performance of in-place materials.

D. Product Substitution: For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.
2.2 CLEANING PRODUCTS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 EXECUTION

3.1  EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

Execution and Closeout
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3.2

3.3

Project # 2250010960

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting: Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching. After uncovering existing work,
assess conditions affecting performance of work. Beginning of cutting or patching means
acceptance of existing conditions.

G. Compatibility: Before patching, verify compatibility with and suitability of substrates, including
compatibility with in-place finishes or primers.

H. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.

PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

D. Temporary Support: Provide temporary support of Work to be cut.

E. Protection: Protect in-place construction during cutting and patching to prevent damage.

Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

F. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage
to adjoining areas.

G. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems

are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to minimize interruption to occupied areas.

LAYING OUT THE WORK

A
B.
C.

Verify locations of survey control points prior to starting work.
Promptly notify Architect/Engineer of any discrepancies discovered.

Protect survey control points prior to starting site work; preserve permanent reference points
during construction.

Promptly report to Architect/Engineer the loss or destruction of any reference point or
relocation required because of changes in grades or other reasons.

Replace dislocated survey control points based on original survey control. Make no changes
without prior written notice to Architect/Engineer.

Utilize recognized engineering survey practices.

Establish elevations, lines and levels. Locate and lay out by instrumentation and similar
appropriate means:

1.  Site improvements including pavements; stakes for grading, fill and topsoil placement;
utility locations, slopes, and invert elevations.

2.  Grid or axis for structures.
3. Building foundation, column locations, ground floor elevations.
Periodically verify layouts by same means.

Maintain a complete and accurate log of control and survey work as it progresses.

Execution and Closeout
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3.4

3.5

GENERAL INSTALLATION REQUIREMENTS

A

D.
E.

Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.

Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.

Make neat transitions between different surfaces, maintaining texture and appearance.

ALTERATIONS

A

Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.

1. Verify that construction and utility arrangements are as indicated.

2. Report discrepancies to Architect/Engineer before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.
Remove existing work as indicated and as required to accomplish new work.

1. Remove items indicated on drawings.

2. Relocate items indicated on drawings.

3.  Where new surface finishes are to be applied to existing work, perform removals, patch,
and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

4. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications): Remove, relocate, and extend existing systems to accommodate new
construction.

1. Maintain existing active systems that are to remain in operation; maintain access to
equipment and operational components; if necessary, modify installation to allow access
or provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3.  Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.

a. Disable existing systems only to make switchovers and connections; minimize
duration of outages.

b. Provide temporary connections as required to maintain existing systems in service.

Verify that abandoned services serve only abandoned facilities.

5.  Remove abandoned pipe, ducts, conduits, and equipment , including those above
accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

Execution and Closeout
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J.

K.

Protect existing work to remain.

1. Prevent movement of structure; provide shoring and bracing if necessary.

2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

Adapt existing work to fit new work: Make as neat and smooth transition as possible.

Patching: Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting. Where the surface is indicated to be refinished,
patch so that the substrate is ready for the new finish.

Refinish existing surfaces as indicated:

1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces
to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2.  If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

Clean existing systems and equipment.

Remove demolition debris and abandoned items from alterations areas and dispose of off-site;
do not burn or bury.

Do not begin new construction in alterations areas before demolition is complete.

Comply with all other applicable requirements of this section.

3.6 CUTTING AND PATCHING

A.

Whenever possible, execute the work by methods that avoid cutting or patching. Proceed with
cutting and patching at the earliest feasible time, and complete without delay.

1. Cutin-place construction to provide for installation of other components or performance of
other construction, and subsequently patch as required to restore surfaces to their original
condition.

See Alterations article above for additional requirements.

Perform whatever cutting and patching is necessary to:

Complete the work.

Fit products together to integrate with other work.

Provide openings for penetration of mechanical, electrical, and other services.
Match work that has been cut to adjacent work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.

© N o o bk b=

Remove and replace defective and non-complying work.

Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

Employ skilled and experienced installer to perform cutting for weather exposed and moisture
resistant elements, and sight exposed surfaces.
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F. Cutrigid materials such as concrete and masonry using masonry saw or core drill. Pneumatic
tools not allowed without prior approval.

G. Restore work with new products in accordance with requirements of Contract Documents.
H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

[. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids
with fire rated material in accordance with Section 07 8400, to full thickness of the penetrated
element.

J. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as
possible. Provide materials and comply with installation requirements specified in other
Sections.

1. Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire
unit.

Match color, texture, and appearance.

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

4. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate integrity of installation.

5. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will eliminate evidence of
patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.

b. Restore damaged pipe covering to its original condition.

6. Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.

a. Where patching occurs in a painted surface, apply primer and intermediate paint
coats over the patch and apply final paint coat over entire unbroken surface
containing the patch. Provide additional coats until patch blends with adjacent
surfaces.

7. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

8.  Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition.

3.7 PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in a clean and
orderly condition.

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing the space.

Execution and Closeout
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Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning
to eliminate dust.

Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

3.8 PROTECTION OF INSTALLED WORK

A.
B.
C.

G.

Protect installed work from damage by construction operations.
Provide special protection where specified in individual specification sections.

Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

Prohibit traffic or storage upon waterproofed or roofed surfaces. If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

Remove protective coverings when no longer needed; reuse or recycle coverings if possible.

3.9 ADJUSTING

A

Adjust operating products and equipment to ensure smooth and unhindered operation.

3.10 FINAL CLEANING

A

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Use cleaning materials that are nonhazardous.

2. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels,
stains and foreign substances, polish transparent and glossy surfaces, vacuum carpeted
and soft surfaces.

3.  Remove all labels that are not permanent. Do not paint or otherwise cover fire test labels
or nameplates on mechanical and electrical equipment.

4. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate
to the surface and material being cleaned.

Clean filters of operating equipment.

Clean debris from roofs, gutters, downspouts, scuppers, overflow drains, area drains, and
drainage systems.

Clean site; sweep paved areas, rake clean landscaped surfaces.

Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

9. Remove tools, construction equipment, machinery, and surplus material from Project site.
10. Leave Project clean and ready for occupancy.
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3.11 CLOSEOUT PROCEDURES

A
B.

Make submittals that are required by governing or other authorities.

Accompany Roof Consultant on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

Notify Architect/Engineer when work is considered ready for Architect/Engineer's Substantial
Completion inspection.

Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect/Engineer's Substantial
Completion inspection.

Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect/Engineer's and Contractor's comprehensive list of items identified to be completed or
corrected and submit to Architect/Engineer.

Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

Notify Architect/Engineer when work is considered finally complete and ready for
Architect/Engineer's Substantial Completion final inspection.

Complete items of work determined by Architect/Engineer listed in executed Certificate of
Substantial Completion.

3.12 MAINTENANCE

A
B.

Provide service and maintenance of components indicated in specification sections.

Maintenance Period: As indicated in specification sections or, if not indicated, not less than
one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

Examine system components at a frequency consistent with reliable operation. Clean, adjust,
and lubricate as required.

Include systematic examination, adjustment, and lubrication of components. Repair or replace
parts whenever required. Use parts produced by the manufacturer of the original component.

Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION
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SECTION 01 7800
CLOSEOUT SUBMITTALS

PART 1 GENERAL

1.1

1.2

1.3

SECTION INCLUDES

A

Project record documents.

B. Warranties and bonds.

RELATED REQUIREMENTS

A. Section 00 7200 - General Conditions: Performance bond and labor and material payment
bonds, warranty, and correction of work.
B. Section 01 3000 - Administrative Requirements: Submittals procedures, shop drawings,
product data, and samples.
C. Section 01 7000 - Execution and Closeout Requirements: Contract closeout procedures.
D. Individual Product Sections: Warranties required for specific products or Work.
SUBMITTALS
A. Project Record Documents: Submit documents to Architect/Engineer with claim for final
Application for Payment.
B. Operation and Maintenance Data:
1. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.
2. Submit one copy of completed documents 15 days prior to final inspection. This copy will
be reviewed and returned after final inspection, with Architect/Engineer comments.
Revise content of all document sets as required prior to final submission.
3.  Submit one set of revised final documents in final form within 10 days after final
inspection.
C. Warranties and Bonds:

1. For equipment or component parts of equipment put into service during construction with
Owner's permission, submit documents within 10 days after acceptance.

2. Make other submittals within 10 days after Date of Substantial Completion, prior to final
Application for Payment.

3. Foritems of Work for which acceptance is delayed beyond Date of Substantial
Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.1

PROJECT RECORD DOCUMENTS

Independence CSD - East
Elementary School Roof Closeout Submittals

March 24, 2026

Improvements 01 7800 -1
Project # 2112101000



Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.

2. Specifications.

3. Addenda.

4. Change Orders and other modifications to the Contract.

Ensure entries are complete and accurate, enabling future reference by Owner.

Store record documents separate from documents used for construction.

Record information concurrent with construction progress.

moow

Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:

1. Changes made by Addenda and modifications.

F. Record Drawings: Legibly mark each item to record actual construction including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.

3.2 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
END OF SECTION 01 7800
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SECTION 06 1000
ROUGH CARPENTRY

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Area dividers.
Roof-mounted curbs.
Roofing nailers.

Fire retardant treated wood materials.

mo oW

Miscellaneous wood nailers, furring, and grounds.

1.2 REFERENCE STANDARDS

A. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware; 2023.

B. ASTM C557 - Standard Specification for Adhesives for Fastening Gypsum Wallboard to Wood
Framing; 2003 (Reapproved 2017).

C. ASTM D2898 - Standard Practice for Accelerated Weathering of Fire-Retardant-Treated Wood
for Fire Testing; 2010 (Reapproved 2017).

D. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2024.

E. AWPA U1 - Use Category System: User Specification for Treated Wood; 2025.
F. PS 1 - Structural Plywood; 2023.
G. PS 20 - American Softwood Lumber Standard; 2021.

1.3 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to
prevent deformation and to allow air circulation.

B. Fire Retardant Treated Wood: Prevent exposure to precipitation during shipping, storage, and
installation.

1.4  WARRANTY

A. See Section 01 7800 - Closeout Submittals for additional warranty requirements.

PART 2 PRODUCTS

2.1 GENERAL REQUIREMENTS
A. Dimension Lumber: Comply with PS 20 and requirements of specified grading agencies.

1. Species: Douglas Fir-Larch, unless otherwise indicated.

Independence CSD - East
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2. If no species is specified, provide species graded by the agency specified; if no grading
agency is specified, provide lumber graded by grading agency meeting the specified
requirements.

3. Grading Agency: Grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee at www.alsc.org, and who provides grading
service for the species and grade specified; provide lumber stamped with grade mark
unless otherwise indicated.

4. Lumber of other species or grades is acceptable provided structural and appearance
characteristics are equivalent to or better than products specified.
2.2 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Sizes: Nominal sizes as indicated on drawings, S4S.

B. Moisture Content: S-dry or MC19.

C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:
1. Lumber: S4S, No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

2.3 CONSTRUCTION PANELS
A. Other Applications:

1. Plywood Concealed From View But Located Within Exterior Enclosure: PS 1, C-C
Plugged or better, Exterior grade.

Plywood Exposed to View But Not Exposed to Weather: PS 1, A-D, or better.
Other Locations: PS 1, C-D Plugged or better.

2.4 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish: Hot-dipped galvanized steel complying with ASTM A153/A153M for
high humidity and preservative-treated wood locations, unfinished steel elsewhere.

B. General Purpose Construction Adhesives: Comply with ASTM C557.
1. Products:

a. Franklin International, Inc; Titebond Contractor Grade Subfloor Adhesive:
www.titebond.com/#sle.

2.5 FACTORY WOOD TREATMENT

A. Treated Lumber and Plywood: Comply with requirements of AWPA U1 - Use Category System
for wood treatments determined by use categories, expected service conditions, and specific
applications.

1. Fire-Retardant Treated Wood: Mark each piece of wood with producer's stamp indicating
compliance with specified requirements.

B. Fire Retardant Treatment:
1.  Products:

a. Lonza Group; Lonza Wood Protection products: www.wolmanizedwood.com/#sle.

b. Hoover Treated Wood Products, Inc; Hoover ExteriorFireX: www.frtw.com/#sle.

Rough Carpentry
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c. Koppers, Inc; FlamePRO: www.koppersperformancechemicals.com/#sle.
d. Substitutions: See Section 01 6000 - Product Requirements.

2.  Exterior Type: AWPA U1, Category UCFB, Commaodity Specification H, chemically
treated and pressure impregnated; capable of providing a maximum flame spread index
of 25 when tested in accordance with ASTM E84, with no evidence of significant
combustion when test is extended for an additional 20 minutes both before and after
accelerated weathering test performed in accordance with ASTM D2898.

a. Kiln dry wood after treatment to a maximum moisture content of 19 percent for
lumber and 15 percent for plywood.

b. Do not use treated wood in direct contact with the ground.

PART 3 EXECUTION

3.1 INSTALLATION - GENERAL

A
B.

C.

Select material sizes to minimize waste.

Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as
accessory components, including: shims, bracing, and blocking.

Where treated wood is used on interior, provide temporary ventilation during and immediately
after installation sufficient to remove indoor air contaminants.

3.2 BLOCKING, NAILERS, AND SUPPORTS

A.

Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

In framed assembilies that have concealed spaces, provide solid wood fireblocking as required
by applicable local code, to close concealed draft openings between floors and between top
story and roof/attic space; other material acceptable to authorities having jurisdiction may be
used in lieu of solid wood blocking.

In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

Where ceiling-mounting is indicated, provide blocking and supplementary supports above
ceiling, unless other method of support is explicitly indicated.

3.3 ROOF-RELATED CARPENTRY

A

B.

Coordinate installation of roofing carpentry with deck construction, framing of roof openings,
and roofing assembly installation.

Provide wood curb at each roof opening except where prefabricated curbs are specified and
where specifically indicated otherwise; form corners by alternating lapping side members.

3.4 INSTALLATION OF CONSTRUCTION PANELS

A

Roof Sheathing: Secure panels with long dimension perpendicular to framing members, with
ends staggered and over firm bearing.

1. Nail panels to framing; staples are not permitted.
END OF SECTION 06 1000

Rough Carpentry
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SECTION 07 0150.19
PREPARATION FOR RE-ROOFING

PART 1 GENERAL

1.1 SECTION INCLUDES
A. Replacement of existing roofing system in preparation for entire new roofing system.

B. Removal of existing roofing system including flashing, copings, counterflashings and excess or
obsolete items.

C. Temporary roofing protection for new and old membrane systems.

D. Protection of existing roofing system that is not re roofed.

1.2 RELATED REQUIREMENTS
A. Section 06 - 1000 Rough Carpentry.
B. Section 07 5323 - EPDM Roofing.

C. Section 07 6200 - Sheet Metal Flashing and Trim: Replacement of flashing and
counterflashings.

D. Section 07 9200 - Joint Sealants.

1.3 MATERIAL OWNERSHIP

A. Except for items or materials indicated to be reused, reinstalled, or otherwise indicated to
remain Owner's property, demolished materials shall become Contractor's property and shall
be removed from Project site.

1.4 DEFINITIONS

A. Roofing Terminology: Referto ASTM D 1079 and glossary in NRCA's "The NRCA Roofing
and Waterproofing Manual" for definition of terms related to roofing work in this Section.

B. Existing Membrane Roofing System: EPDM roofing membrane, surfacing, and components
and accessories between deck and roofing membrane.

C. Substrate Board: Rigid board or panel products placed over the roof deck that serve as
thermal barriers, provide a smooth substrate, or serve as a component of a fire-resistance-
rated roofing system.

D. Roof Tear-Off: Removal of existing membrane roofing system from deck.

E. Remove: Detach items from existing construction and legally dispose of them off-site unless
indicated to be removed and reinstalled.

F. Existing to Remain: Existing items of construction that are not indicated to be removed.

1.5 REFERENCE STANDARDS

A. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal
Transmission Properties by Means of the Guarded-Hot-Plate Apparatus; 2019, with Editorial
Revision (2023).

B. ASTM C1177/C1177M - Standard Specification for Glass Mat Gypsum Substrate for Use as
Sheathing; 2024.
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C. ASTM D4601/D4601M - Standard Specification for Asphalt-Coated Glass Fiber Base Sheet
Used in Roofing; 2004 (Reapproved 2020).

D. PS 1 - Structural Plywood; 2023.

1.6 QUALITY ASSURANCE

A. Installer Qualifications: Company specializing in performing work of the type specified and with
at least 5 years of documented experience.

1. When same installer as new roofing system, comply with related requirements of section
indicated for new roofing system.

2. Approved by existing roofing system warrantor to work on existing warranted roof system.

B. Preliminary Reroofing Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination." Review methods
and procedures related to roofing system including, but not limited to, the following:

1. Review methods and procedures related to reroofing preparation, including membrane
roofing system manufacturer's written instructions.

2. Review temporary protection requirements for existing roofing system that is to remain,
during and after installation.

3. Review roof drainage during each stage of reroofing and review roof drain plugging and
plug removal procedures.

4. Review and finalize construction schedule, and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

5. Review procedures to determine condition and acceptance of existing deck and base
flashing substrate for reuse.

Review structural loading limitations of deck during reroofing.

7. Review base flashings, special roofing details, drainage, penetrations, equipment curbs,
and condition of other construction that will affect reroofing.

Review HVAC shutdown and sealing of air intakes.
Review shutdown of fire-suppression, -protection, and -alarm and -detection systems.

10. Review procedures for asbestos removal or unexpected discovery of asbestos-containing
materials.

11. Review governing regulations and requirements for insurance and certificates if
applicable.

12. Review existing conditions that may require notification of Architect before proceeding.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Ensure storage and staging of materials does not exceed static and dynamic load-bearing
capacities of roof decking.

1.8 PROJECT CONDITIONS
A. Existing Roofing System: EPDM single-ply roofing.

B. Weather Limitations: Do not remove existing roofing membrane when weather conditions
threaten the integrity of the building contents or intended continued occupancy. Proceed with
reroofing preparation only when existing and forecasted weather conditions permit Work to
proceed without water entering into existing roofing system or building.

Preparation for Re-Roofing
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Maintain continuous temporary protection prior to and during installation of new roofing system.

Provide notice at least three days before starting activities that will affect normal building
operations.

Verify that occupants have been evacuated from building areas when work on structurally
impaired roof decking is scheduled to begin.

Owner will occupy portions of building immediately below reroofing area. Conduct reroofing so
Owner's operations will not be disrupted. Provide Owner with not less than 72 hours' notice of
activities that may affect Owner's operations.

1. Coordinate work activities daily with Owner so Owner can place protective dust or water
leakage covers over sensitive equipment or furnishings, shut down HVAC and fire-alarm
or -detection equipment if needed, and evacuate occupants from below the work area if
desired.

2. Before working over structurally impaired areas of deck, notify Owner to evacuate
occupants from below the affected area. Verify that occupants below the work area have
been evacuated prior to proceeding with work over the impaired deck area.

3.  Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior
plantings, and landscaping from damage or soiling from reroofing operations.

4. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities.

5. Owner assumes no responsibility for condition of areas to be reroofed.

Conditions existing at time of inspection for bidding will be maintained by Owner as far as
practical.

7. Limit construction loads on roof to required rooftop equipment wheel loads and materials
spacing for uniformly distributed loads.

8. ltis the responsibility of the contractor to core the existing roof to verify all existing
conditions regarding preparation for re-roofing prior to bidding.

9. Hazardous Materials: It is not expected that hazardous materials such as asbestos-
containing materials will be encountered in the Work.

a. If materials suspected of containing hazardous materials are encountered, do not
disturb; immediately notify Architect and Owner. Hazardous materials will be
removed by Owner under a separate contract.

1.9 WARRANTY

A.
B.

See Section 01 7800 - Closeout Submittals for additional warranty requirements.

Existing Warranties: Perform this work using methods and materials that will maintain existing
roof system warranties.

1. Notify existing roof system warrantor prior to starting this work and obtain written
instructions for procedures necessary to maintain this existing warranty.

2. Upon completion of this work, notify warrantor of reroofing completion and obtain
documentation to verify that existing roofing system has been inspected and warranty is
still in effect.

a. Submit documentation upon project closeout.

Preparation for Re-Roofing
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PART 2 PRODUCTS

2.1  COMPONENTS
A. See the following sections for additional information on components relating to this work:

1.  Replacement and removal of existing roofing system in preparation for entire new roofing
system, see Section 07 5323.

2. Remove existing flashing and counterflashings in preparation for replacement of these
materials as part of this work, see Section 07 6200 for material requirements.

2.2 ROOFING MATERIALS

A. Patching Materials: Provide necessary materials in accordance with requirements of existing
roofing system.

B. Roof Protection Board: Polyethelene sheet covered by minimum 1" extruded or expanded
polystyrene board insulation covered by plywood or Oriented Strand Board (OSB).

1. Board Size: 4 feet by 8 feet (1219 mm by 2438 mm).

2. Board Thickness: Insulation to be 1 inch (25 mm) minimum and plywood to be 1/2 inch
(13 mm) minimum.

3. Board Edges: Square.

PART 3 EXECUTION

3.1 EXAMINATION

A. Verify that existing roof surface has been cleared of materials being removed from existing
roofing system and ready for next phase of work as required.

3.2 PREPARATION
A. Sweep roof surface clean of loose matter.
B. Remove loose refuse and dispose of properly off-site.
C. Protect existing membrane roofing system that is indicated not to be reroofed.

1.  Loosely lay polyethylene sheet, and molded expanded polystyrene roof protection board
over the roofing membrane in areas indicated. Loosely lay plywood or OSB roof
protection board over polystyrene. Extend polystyrene past edges of plywood or OSB
panels a minimum of 1 inch (25 mm). Fasten plywood sections together with metal straps
and screws 12” o.c.

2. Limit traffic and material storage to areas of existing roofing membrane that have been
protected. Do not store or place materials on newly completed roofing.

3. Maintain temporary protection and leave in place until replacement roofing has been
completed.

D. Coordinate with Owner to shut down air intake equipment in the vicinity of the Work. Cover air
intake louvers before proceeding with reroofing work that could affect indoor air quality or
activate smoke detectors in the ductwork.

E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid
installation of temporary protection in the event of unexpected rain.

Preparation for Re-Roofing
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Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.
Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs
specifically designed for this purpose. Remove roof-drain plugs at end of each workday, when
no work is taking place, or when rain is forecast.

1. If roof drains will be temporarily blocked or unserviceable due to roofing system removal
or partial installation of new membrane roofing system, provide alternative drainage
method to remove water and eliminate ponding. Do not permit water to enter into or
under existing membrane roofing system components that are to remain.

G. Verify that rooftop utilities and service piping have been shut off before commencing Work.

3.3 MATERIAL REMOVAL

A

B.
C.
D

General: Notify Owner each day of extent of roof tear-off proposed.
Remove only existing roofing materials that can be replaced with new materials the same day.
Remove metal counter flashings.

Roof Tear-Off: Remove existing roofing membrane and other membrane roofing system
components down to the deck.

1. Remove cover boards, roof insulation, and substrate boards.

2. Remove excess asphalt from steel deck. A maximum of 15 Ib/100 sq. ft. (0.72 kg/sgq. m)
of asphalt is permitted to remain on steel decks.

3.  Remove fasteners from deck or cut fasteners at deck surface.

3.4 INSTALLATION

A

Coordinate scope of this work with requirements for installation of new roofing system, see
Section 07 5323 for additional requirements.

3.5 DECK PREPARATION

A
B.

Inspect deck after tear-off of membrane roofing system.

If broken or loose fasteners that secure deck panels to one another or to structure are
observed, or if deck appears or feels inadequately attached, immediately notify Architect. Do
not proceed with installation until directed by Architect.

If deck surface is not suitable for receiving new roofing, or if structural integrity of deck is
suspect, immediately notify Architect. Do not proceed with installation until directed by
Architect.

Do not install roof deck repair panels larger than nine (9) square feet without approval of
Architect. Structural analysis of the openings may require additional bracing to be added if
openings exceed this amount.

3.6 EXISTING BASE FLASHINGS

A.

Remove existing base flashings around parapets, curbs, walls, and penetrations.
1. Clean substrates of contaminants such as asphalt, sheet materials, dirt, and debris.

Do not damage metal counterflashings that are to remain. Replace metal counterflashings
damaged during removal with counterflashingsof same metal, weight or thickness, and finish.

Inspect parapet sheathing for deterioration and damage. If parapet sheathing has
deteriorated, immediately notify Architect.

END OF SECTION

Preparation for Re-Roofing
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SECTION 07 5323
PROPYLENE-DIENE-MONOMER (EPDM) ROOFING

PART 1 - GENERAL

1.1 SUMMARY

A. Independence Community School District East Elementary School Roof.

1. For steel roof deck area: Install .5" Gypsum thermal barrier board followed by self-
adhered vapor retarder over steel roof deck and up parapet walls the depth of the field
insulation system. Install insulation system (2 layers, minimum) polyisocyanurate
insulation adhered with low-rise adhesive to the vapor retarder. Install tapered insulation
crickets as indicated to provide positive drainage. All crickets must provide positive
drainage in the direction indicated. Install .5" High Density Polyisocyanurate (HD) cover
board with low-rise adhesive to the polyisocyanurate insulation. Adhere 90 mil (2.286
mm) thick EPDM membrane to the cover board. Install flashings and finish as detailed
and indicated on plans.

2. For gypsum roof deck area: Install self-adhered vapor retarder directly to gypsum roof
deck and up parapet walls the depth of the field insulation system. Install insulation
system (2 layers, minimum) polyisocyanurate insulation adhered with low-rise adhesive to
the vapor retarder. Install tapered insulation crickets as indicated to provide positive
drainage. All crickets must provide positive drainage in the direction indicated. Install .5"
High Density Polyisocyanurate (HD) cover board with low-rise adhesive to the
polyisocyanurate insulation. Adhere [90] mil ([2.286] mm) thick EPDM membrane to the
cover board. Install flashings and finish as detailed and indicated on plans.

3. All assemblies must adhere to wind uplift calculations provided.

1.2 RELATED REQUIREMENTS
A. Section 06 1000 - Rough Carpentry
B. Section 07 0150.19 - Preparation for Re-Roofing

C. Section 07 6200 - Sheet Metal Flashing and Trim: Replacement of flashing and
counterflashings.

D. Section 07 9200 - Joint Sealants

1.3 SECTION INCLUDES:

Adhered EPDM membrane roofing system.
Insulation

Vapor Barrier

Cover board

Thermal barrier deck board

mmoow>»

Accessories

1.4 DEFINITIONS

A. Roofing Terminology: See ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and
Waterproofing Manual" for definitions of terms related to roofing work in this Section.
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1.5 PERFORMANCE REQUIREMENTS

A

General Performance: Installed membrane roofing and base flashings shall withstand
specified uplift pressures, thermally induced movement, and exposure to weather without
failure due to defective manufacture, fabrication, installation, or other defects in construction.
Membrane roofing and base flashings shall remain watertight.

Material Compatibility: Provide roofing materials that are compatible with one another under
conditions of service and application required, as demonstrated by membrane roofing
manufacturer based on testing and field experience.

Roofing System Design: Provide membrane roofing system that is identical to systems that
have been successfully tested by a qualified testing and inspecting agency to resist uplift
pressure calculated according to ASCE/SEI 7-22.

1. From exterior corner areas 10'-0" from corner 4'-0" wide, perimeter 10'-0" wide minimum.
Minimum Field of Roof Uplift Pressure: Zone1', 15.9 Ibf/sq. ft. (kN/sqg. m).

Minimum Fleld of Roof Uplift Pressure: Zone 1, 27.7 Ibf/sq. ft. (kn/sq. m) Zone width 10’
Minimum Perimeter Uplift Pressure: Zone 2, 36.5 Ibf/sq. ft. (kN/sq. m). Zone width = 10’
Minimum Roof Corners Uplift Pressure: Zone 3, 49.7 Ibf/sq. ft. (kN/sq. m). Corners 4x10'.

o~ WD

1.6 SUBMITTALS

A.
B.

G.
H.

Product Data: For each type of product indicated.

Shop Drawings: For roofing system. Include plans, details, and attachments to other work.
1. Base flashings and membrane terminations.

2. Tapered insulation, including slopes.

3.  Roof plan showing orientation of roof deck and orientation of membrane roofing and
fastening spacing and patterns for adhered insulation and membrane roofing.

4. Insulation adhesive beed patterns for corner, perimeter, and field-of-roof locations.
Qualification Data: For qualified Installer and manufacturer.

Manufacturer Certificate: Signed by roofing manufacturer certifying that membrane roofing
system complies with requirements specified in "Performance Requirements" Article.

1. Submit evidence of complying with performance requirements.

Product Test Reports: Based on evaluation of comprehensive tests performed by
manufacturer and witnessed by a qualified testing agency, for components of membrane
roofing system.

Research/Evaluation Reports: For components of membrane roofing system, from the ICC-
ES.

Maintenance Data: For membrane roofing system to include in maintenance manuals.

Warranties: Sample of special warranties.

1.7  QUALITY ASSURANCE

A

Installer Qualifications: A qualified firm that is approved, authorized, or licensed by membrane
roofing system manufacturer to install manufacturer's product for a minimum of 5 years with
specified products and that is eligible to receive manufacturer's specified warranty.

Propylene-Diene-Monomer
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Source Limitations: Obtain components including roof insulation and fasteners for membrane
roofing system from same manufacturer as membrane roofing or approved by membrane
roofing manufacturer.

Exterior Fire-Test Exposure: ASTM E 108, Class A, for application and roof slopes indicated,
as determined by testing identical membrane roofing materials by a qualified testing agency.
Materials shall be identified with appropriate markings of applicable testing agency.

Fire-Resistance Ratings: Where indicated, provide fire-resistance-rated roof assemblies
identical to those of assembilies tested for fire resistance per ASTM E 119 by a qualified testing
agency. ldentify products with appropriate markings of applicable testing agency.

Preliminary Roofing Conference: Before starting roof deck construction, conduct conference at
Architect/Engineer’s office.

Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency
representative, roofing Installer, roofing system manufacturer's representative, deck Installer,
and installers whose work interfaces with or affects roofing, including installers of roof
accessories and roof-mounted equipment.

1.  Review methods and procedures related to roofing installation, including manufacturer's
written instructions.

2.  Review and finalize construction schedule and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

3. Review requirements for deck substrate conditions and finishes, including flatness and
fastening.

Review structural loading limitations of roof deck during and after roofing.

5. Review base flashings, special roofing details, roof drainage, roof penetrations,
equipment curbs, and condition of other construction that will affect roofing system.

6. Review governing regulations and requirements for insurance and certificates if
applicable.

7. Review temporary protection requirements for roofing system during and after installation.
8. Review roof observation and repair procedures after roofing installation.
Preinstallation Roofing Conference: Conduct conference at project site.

1. Meet with Owner, Architect, roofing Installer, roofing system manufacturer's
representative if necessary, and installers whose work interfaces with or affects roofing.

2.  Review methods and procedures related to roofing installation, including manufacturer's
written instructions.

3. Review and finalize construction schedule and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

4. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

Review structural loading limitations of roof deck during and after roofing.

Review base flashings, special roofing details, roof drainage, roof penetrations,
equipment curbs, and condition of other construction that will affect roofing system.

7. Review governing regulations and requirements for insurance and certificates if
applicable.

Review temporary protection requirements for roofing system during and after installation.
Review roof observation and repair procedures after roofing installation.
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Applicator

1. Company specializing in performing the work of this section with a minimum of five (5)
years documented experience.

2. Company certified by the membrane manufacturer for a minimum of five (5) years as an
approved applicator of the products specified in this section.

3. Company having workmen trained by the membrane manufacturer. These trained
workmen shall perform the work.

1.8 DELIVERY, STORAGE, AND HANDLING

A

Deliver roofing materials to Project site in original containers with seals unbroken and labeled
with manufacturer's name, product brand name and type, date of manufacture, approval or
listing agency markings, and directions for storing and mixing with other components.

Store liquid materials in their original undamaged containers in a clean, dry, protected location
and within the temperature range required by roofing system manufacturer. Protect stored
liquid material from direct sunlight.

1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf
life.

Protect roof insulation materials from physical damage and from deterioration by sunlight,
moisture, soiling, and other sources. Store in a dry location free from ground. Comply with
insulation manufacturer's written instructions for handling, storing, and protecting during
installation. Roof stored material should be weighted tied and tarped when on the roof
unattended.

Handle and store roofing materials and place equipment in a manner to avoid deflection of
deck.

1.9 PROJECT CONDITIONS

A.

Weather Limitations: Proceed with installation only when existing and forecasted weather
conditions permit roofing system to be installed according to manufacturer's written instructions
and warranty requirements.

1.10 WARRANTY

A.

Special Warranty: Manufacturer's standard or customized form, without monetary limitation, in
which manufacturer agrees to repair or replace components of membrane roofing system that
fail in materials or workmanship within specified warranty period.

1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners,
cover boards, substrate board, roofing accessories, roof pavers, associated sheet metal
components and other components of membrane roofing system.

2. Warranty Period: 30 - year NDL (no dollar limit) Base Bid from date of Substantial
Completion.

3. 72 mph wind speed warranty.

Special Project Warranty: Submit roofing Installer's Warranty, on warranty form at end of this
Section, signed by Installer, covering Work of this Section, including all components of
membrane roofing system such as membrane roofing, base flashing, roof insulation, fasteners,
cover boards, substrate boards, vapor retarders, associated sheet metal components, roof
pavers, and walkway products, for the following warranty period:

1. Warranty Period: Two years from date of Substantial Completion.
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PART 2 PRODUCTS

2.1 EPDM MEMBRANE ROOFING
A. EPDM: ASTM D 4637, Type |, non-reinforced, uniform, flexible EPDM sheet.

1. Manufacturers: Subject to compliance with requirements, provide products by one of the

following:

a. Johns Manville Building Products. JM EPDM. www.jm.com/#sle.
b. Versico Inc. VersiGard EPDM. www.versico.com/#sle.

c. Carlisle Inc. Sure-Seal. www.carlsisl/#sle.

d. Holcim/Elevate RubberGuard. www.holcimelevate.com/#sle.

Thickness: 90 mils (2.286 mm).
3. Exposed Face Color: Black.

2.2  AUXILIARY MEMBRANE ROOFING MATERIALS

A. General: Auxiliary membrane roofing materials recommended by roofing system manufacturer
for intended use and compatible with membrane roofing.

1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having
jurisdiction.

2. Adhesives and sealants that are not on the exterior side of weather barrier shall comply
with the following limits for VOC content when calculated according to 40 CFR 59,
Subpart D (EPA Method 24):

a.

b.

c
d.

o

—h

g.
h

J-

Plastic Foam Adhesives: 50 g/L.

Gypsum Board and Panel Adhesives: 50 g/L.
Multipurpose Construction Adhesives: 70 g/L.
Fiberglass Adhesives: 80 g/L.

Contact Adhesive: 80 g/L.

Single-Ply Roof Membrane Sealants: 450 g/L.
Nonmembrane Roof Sealants: 300 g/L.

Sealant Primers for Nonporous Substrates: 250 g/L.
Sealant Primers for Porous Substrates: 775 g/L.

Other Adhesives and Sealants: 250 g/L.

B. Sheet Flashing: 90-mil- thick EPDM, partially cured or cured, according to application.

Bonding Adhesive: Manufacturer's standard solvent based.

D. Seaming Material: Single-component, butyl splicing adhesive and splice cleaner or
Manufacturer's standard, synthetic-rubber polymer primer and 3-inch- (75-mm-) wide minimum,
butyl splice tape with release film.

E. Lap Sealant: Manufacturer's standard, single-component sealant, colored to match membrane

roofing.

F. Water Cutoff Mastic: Manufacturer's standard butyl mastic sealant.
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Metal Termination Bars: Manufacturer's standard, predrilled stainless-steel or aluminum bars,
approximately 1 by 1/8 inch (25 by 3 mm) thick; with anchors.

Metal Battens: Manufacturer's standard, aluminum-zinc-alloy-coated or zinc-coated steel
sheet, approximately 1 inch (25.4 mm) wide by 0.05 inch (1.27 mm) thick (0.98 inch (25 mm)
wide by 0.05 inch (1.3 mm) thick), prepunched.

Fasteners: Factory-coated steel fasteners and metal plates complying with corrosion-
resistance provisions in FM Approvals 4470, designed for fastening membrane to substrate,
and acceptable to roofing system manufacturer.

Miscellaneous Accessories: Provide pourable sealers, preformed cone and vent sheet
flashings, preformed inside and outside corner sheet flashings, reinforced EPDM securement
strips, T-joint covers, in-seam sealants, termination reglets, cover strips, and other
accessories.

2.3 INSULATION

A.

Polyisocyanurate (ISO) Board insulation; Rigid cellular foam, complying with ASTM C1289, as
supplied by the membrane manufacturer or approved equal subject to the total system
warranty.

1. Classifications:
a. Typell,

1) Class 2 - Faced with coated polymer-bonded glass fiber mat facers on both
major surfaces of core foam.

2) Compressive Strength: Classes 1-2-3, Grade 2 - 20 psi (137.90 kPa), minimum.

3) Thermal Resistance, R-value (RSI-value): At 1-1/2 inch (38 mm) thick; Class 2 -
8.0 (1.41) at 75 degrees Fahrenheit (23.89 degrees Celsius).

b. Board Size: 48 by 48 inch (1220 by 1220 mm).

c. Board Thickness (tapered crickets): .5" (12.7mm) minimum.

24 COVERBOARD

A.

Cover Board: Polyisocyanurate (ISO) board insulation, complying with ASTM C1289, Type II,
Class 4 - Faced with coated polymer-bonded glass fiber mat facers on both major surfaces of
the core foam. This product is used at a maximum thickness of 1/2 inch (12.7 mm), and the
following characteristics:

1. Compressive Strength: 80 PSI 80 psi (551 kPa) minimum.

2. Board Size: 48" x 48" (1220mm x 1220mm).

3. Board Thickness: .5" (12.7mm) minimum.

4. Manufacturers: As supplied and approved by the manufacturer.

2.5 VAPOR RETARDER:

A.

Self-Adhered material approved by the roof manufacturer complying with requirements of fire
rating classification; compatable with roofing and insulation materials.

1. Solvent-based primer and adhesive.

2. Vapor permeability: 0.017 per inch (0.92 ng/(Pa s m) ), measured in accordance with
ASTM E96/E96M.

3.  Products:
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2.7
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a. VapAir Seal 725 TR Manufactured by Carlisle Syntec,
b. VapAir Seal 725 TR Manufactured by Versico Roofing System.
c. JM Vapor Barrier SA Manufactured by Johns Manville.

d. Holcim/Elevate V-Force by Holcim/Elevate building products.

e. Roof manufacturer supplied or approved equivalent.

THERMAL BARRIER BOARD

A.

Deck Sheathing: Glass mat faced gypsum panels, ASTM C1177/C1177M, fire resistant type,
1/2 inch (12.7 mm) thick.

Products:

1. Georgia-Pacific; DensDeck Prime with EONIC Technology: www.densdeck.com/#sle.
2. USG Corporation; Securock Ultralight Glass-Mat Roof Board: www.usg.com/#sle.

3. Substitutions: See Section 01 6000 - Product Requirements.

ACCESSORIES

A.

Flexible Walkways: Factory-formed, nonporous, heavy-duty, solid-rubber, slip-resisting,
surface-textured walkway pads or rolls, approximately 3/16 inch (4.76 mm) thick, and
acceptable to membrane roofing system manufacturer.

PART 3 - EXECUTION

3.1

3.2

3.3

EXAMINATION

A.

Examine substrates, areas, and conditions, with Installer present, for compliance with the
following requirements and other conditions affecting performance of roofing system:

1. Verify that roof openings and penetrations are in place and curbs are set and braced and
that roof drain bodies are securely clamped in place.

2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck at
penetrations and terminations and that nailers match thicknesses of insulation.

B. Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing
installation according to roofing system manufacturer's written instructions. Remove sharp
projections.

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain plugs when no work is taking
place or when rain is forecast.

C. Complete terminations and base flashings and provide temporary seals to prevent water from

entering completed sections of roofing system at the end of the workday or when rain is
forecast. Remove and discard temporary seals before beginning work on adjoining roofing.

ADHERED MEMBRANE ROOFING INSTALLATION

Propylene-Diene-Monomer
March 24, 2026 (Epdm) Roofing
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3.4

3.5

3.6

Adhere membrane roofing over area to receive roofing according to membrane roofing system
manufacturer's written instructions. Unroll membrane roofing and allow to relax before
installing.

Accurately align membrane roofing and maintain uniform side and end laps of minimum
dimensions required by manufacturer. Stagger end laps.

Bonding Adhesive: Apply to substrate and underside of membrane roofing at rate required by
manufacturer and allow to partially dry before installing membrane roofing. Do not apply to
splice area of membrane roofing.

In addition to adhering, mechanically fasten membrane roofing securely at terminations,
penetrations, and perimeters.

Apply membrane roofing with side laps shingled with slope of roof deck where possible.

Adhesive Seam Installation: Clean both faces of splice areas, apply splicing cement, and firmly
roll side and end laps of overlapping membrane roofing according to manufacturer's written
instructions to ensure a watertight seam installation. Apply lap sealant and seal exposed edges
of membrane roofing terminations.

1. Apply a continuous bead of in-seam sealant before closing splice if required by
membrane roofing system manufacturer.

Tape Seam Installation: Clean and prime both faces of splice areas, apply splice tape, and
firmly roll side and end laps of overlapping membrane roofing according to manufacturer's
written instructions to ensure a watertight seam installation. Apply lap sealant and seal
exposed edges of membrane roofing terminations.

Repair tears, voids, and lapped seams in roofing that does not comply with requirements.

Spread sealant or mastic bed over deck drain flange at roof drains and securely seal
membrane roofing in place with clamping ring.

BASE FLASHING INSTALLATION

A

Install sheet flashings and preformed flashing accessories and adhere to substrates according
to membrane roofing system manufacturer's written instructions.

Apply bonding adhesive to substrate and underside of sheet flashing at required rate and allow
to partially dry. Do not apply to seam area of flashing.

Flash penetrations and field-formed inside and outside corners with cured or uncured sheet
flashing.

Clean splice areas, apply splicing cement, and firmly roll side and end laps of overlapping
sheets to ensure a watertight seam installation. Apply lap sealant and seal exposed edges of
sheet flashing terminations.

Terminate and seal top of sheet flashings and mechanically anchor to substrate through
termination bars and according to detail drawings.

WALKWAY INSTALLATION

A

Flexible Walkways: Install walkway products in locations indicated. Adhere walkway products
to substrate with compatible adhesive according to roofing system manufacturer's written
instructions.

FIELD QUALITY CONTROL

A

Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect
roofing installation on completion.

Propylene-Diene-Monomer
(Epdm) Roofing March 24, 2026
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3.7

B. Repair or remove and replace components of membrane roofing system where inspections
indicate that they do not comply with specified requirements.

PROTECTING AND CLEANING

A. Protect membrane roofing system from damage and wear during remainder of construction
period. When remaining construction will not affect or endanger roofing, inspect roofing for
deterioration and damage, describing its nature and extent in a written report, with copies to
Architect and Owner.

B. Correct deficiencies in or remove membrane roofing system that does not comply with
requirements, repair substrates and repair or reinstall membrane roofing system to a condition
free of damage and deterioration at time of Substantial Completion and according to warranty
requirements.

END OF SECTION 07 5323

Propylene-Diene-Monomer
March 24, 2026 (Epdm) Roofing
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ROOF MAINTENANCE WARRANTY
PROJECT: 2250010960 — East Elementary Roof Replacement, Independence Community School District

This agreement between Independence Community School District, hereinafter referred to as OWNER, and

, hereafter referred to as CONTRACTOR, is entered into to provide maintenance
on the roof of , located at ,
Fort Madison, lowa, for 2 years beginning , 2026 and ending , 2028.

For the purpose of this agreement, maintenance is defined as the repair of roof membrane and flashing defects, and the
replacement of roof membrane and flashing components that threaten the viability of the roof system to keep the
building free from externally caused leakage through the roof. Warranty shall include all materials and workmanship
required to repair any defects that develop during the warranty period at no expense to the OWNER.

Specifically excluded from the responsibility of the CONTRACTOR under the terms of this agreement are any and all
damages to said roof, the building or contents caused by the acts or omissions of other trades or contractors; lightning,
winds in excess of a strong gale as defined by the Beaufort scale, hailstorm, flood, earthquake or other unusual
phenomena of the elements.

The component parts of this agreement are:

1. A yearly comprehensive inspection of the roof during which time all defects that need to be repaired and all
components that need to be replaced will be identified by the inspector.

Should defects be found during inspection that are not covered by this agreement, the CONTRACTOR will notify
the OWNER in writing as to the cause (who or what was responsible), and the estimate of the cost to return the roof
to its condition before the problem occurred. Written approval to proceed with the work must be granted by the
OWNER.

Completion of all repairs and replacement in a manner consistent with the highest standards of the roofing industry.
Work shall be in compliance with the membrane manufacturer's written specifications and warranty, so as not to
void warranty.

A follow-up inspection of the completed maintenance work.
Response within 24 hours of all requests for repair of leaks or other emergencies that are part of this agreement.

This maintenance warranty covers CAULKING for the listed project and shall be included along with the roofing
warranty. The undersigned CONTRACTOR will repair or replace defective caulking work and other work damaged
thereby during the warranty period at no expense to the OWNER. The following types of failures are considered
defects: Leakage, hardening, cracking, crumbling, melting, shrinkage, running or staining adjacent work.

This maintenance warranty covers FLASHING for the listed project and shall be included along with the roofing
warranty.

This maintenance warranty covers SHEET METAL for the listed project and shall be included along with the roofing
warranty.

OWNER: Independence Community School District CONTRACTOR:

Signature Signature

Printed Name and Title Printed Name and Title

Date Date
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SECTION 07 6200
SHEET METAL FLASHING AND TRIM

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Fabricated sheet metal items, including flashings and counterflashings.

B. Sealants for joints within sheet metal fabrications.

1.2 RELATED REQUIREMENTS

A. Section 06 1000 - Rough Carpentry: Wood nailers for sheet metal work.

B. Section 07 0150.19 - Preparation for re-roofing.

C. Section 07 5323 - EPDM Membrane Roofing.

D. Section 07 9200 - Joint sealants: Sealing non-lap joints between sheet metal fabrications and
adjacent construction.

1.3 REFERENCE STANDARDS

A. AAMA 2604 - Voluntary Specification, Performance Requirements and Test Procedures for
High Performance Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

B. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

C. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2025.

D. ASTM A666/A666M - Standard Specification for Annealed or Cold-Worked Austenitic Stainless
Steel Sheet, Strip, Plate, and Flat Bar; 2024.

E. ASTM B209/B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and
Plate; 2021a.

F. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018 (Reapproved 2024).

G. ASTM D4586/D4586M - Standard Specification for Asphalt Roof Cement, Asbestos-Free; 2007
(Reapproved 2024).

H. CDA A4050 - Copper in Architecture - Handbook; Current Edition.
.  SMACNA (ASMM) - Architectural Sheet Metal Manual; 2012.

1.4  ADMINISTRATIVE REQUIREMENTS
A. Preinstallation Meeting: Convene one week before starting work of this section.

1. Meet with Owner, Architect, Owner's insurer, if applicable, installer, and installers whose
work interfaces with or affects sheet metal flashing and trim including installers of roofing
materials, roof accessories, and roof-mounted equipment and roofing system.

2. Review methods and procedures related to sheet metal flashing and trim and associated
work.

Independence CSD - East
Elementary School Roof
Improvements

Project # 2112101000

Sheet Metal Flashing and Trim

March 24, 2026 07 6200 -1



Independence CSD - East Elementary School Roof Improvements
Project # 2112101000

3. Examine substrate conditions for compliance with requirements, including flatness and
attachment to structural members, review special roof details, roof drainage, roof
penetrations, equipment curbs and condition of other construction that will affect sheet
metal flashing.

4. Examine substrate conditions for compliance with requirements, including flatness and
attachment to structural members review special roof details, roof drainage, roof
penetrations, equipment curbs, and condition of other construction that will affect sheet
metal flashing.

1.5 SUBMITTALS
A. See Section 01 3000 - Administrative Requirements for submittal procedures.

B. Shop Drawings: Indicate material profile, jointing pattern, jointing details, fastening methods,
flashings, terminations, and installation details.

1. Manufacturer's standard details are not permitted as show drawings unless conditions are
consistent with the actual project conditions.

All detail conditions are required to be submitted for review.
3. Indicate deviations from the Contract Documents for Architects review.

Indicate deviations from Roofing System Manufacturer's requirements for the specified
Roof System Warranty.

C. Samples: Submit two samples 2 by 2 inch (50 by 50 mm) in size illustrating metal finish color.

D. Executed Warranty: Submit warranty and ensure that forms have been completed in Owner's
name and registered with manufacturer.

1.6 QUALITY ASSURANCE

A. Perform work in accordance with SMACNA (ASMM) and CDA A4050 requirements and
standard details, except as otherwise indicated.

B. Maintain one copy of each document on site.

C. Fabricator and Installer Qualifications: Company specializing in sheet metal work with 5 years
ofdocumented experience.

1.7  WARRANTY

A. The Contractor shall provide the Owner with a written warranty assuring all sheet metal work,
including caulking and fasteners, to be water-tight and secure for a period of two years from
the date of final acceptance of the building. Warranty shall include all materials and
workmanship required to repair any leaks that develop, and make good any damage to other
work or equipment caused by such leaks or the repairs thereof. Refer to the sample warranty
at the end of the roof membrane section.

B. See also warranty requirements in Section 07 5323 - Elastomeric Membrane Roofing as
products used in this section should fall under this manufacturer's roof warranty.

C. Windspeed, fading and material defects coverage by the membrane warranty holder.
D. All metal to perform to ANSI/SPRI/FM 4435/ES-1 standards.

1.8 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation. Slope
metal sheets to ensure drainage.

Sheet Metal Flashing and Trim
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B. Prevent contact with materials that could cause discoloration or staining.

PART 2 PRODUCTS

2.1 MANUFACTURERS
A. ES-1 Sheet Metal Flashing and Trim Manufacturers:
1. TerminEdge with continuous cleat fascia by Hickman Metals.
Metal-Era Anchor-Tite continuous cleat fascia by Metal-Era.
Roofing Manufacturer Supplied Equivalent approved by the design professional.
Certified ES-1 shop fabricated approved equivalent.

o k0D

Substitutions: See Section 01 6000 - Product Requirements.

2.2 SHEET MATERIALS

A. Galvanized Steel: ASTM A653/A653M, with G90/Z275 zinc coating; minimum 22-gauge,
0.0239-inch (0.61 mm) thick base metal.

B. PVDF (Polyvinylidene Fluoride) Coating: Superior Performance Organic Finish, AAMA 2605;
multiple coat, thermally cured fluoropolymer finish system. Counter flashings, fascia, surface
mounts, and area divider covers. 24 gauge minimum.

1. Color: As selected by Architect/Engineer from manufacturer's standard colors.

2.3 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.
B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch (13 mm); miter and seam corners.
D

Form material with flat lock seams, except where otherwise indicated; at moving joints, use
sealed lapped, bayonet-type or interlocking hooked seams.

m

Fabricate corners from one piece with minimum 18-inch (450 mm) long legs; seam for rigidity,
seal with sealant.

F. Fabricate vertical faces with bottom edge formed outward 1/4 inch (6 mm) and hemmed to
form drip.
2.4 ACCESSORIES
A. Fasteners: Galvanized steel, with soft neoprene washers.
B. Primer Type: Zinc chromate.
C. Concealed Sealants: Non-curing butyl sealant.
D

Exposed Sealants: ASTM C920; elastomeric sealant, with minimum movement capability as
recommended by manufacturer for substrates to be sealed; color to match adjacent material.

Plastic Cement: ASTM D4586/D4586M, Type |.
F. Asphalt Roof Cement: ASTM D4586/D4586M, Type |, asbestos-free.

m

PART 3 EXECUTION

Sheet Metal Flashing and Trim
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3.1  EXAMINATION
A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set,

3.2

3.3

3.4

3.5

Sheet Metal Flashing and Trim
07 6200 - 4

reglets in place, and nailing strips located.

B. Verify roofing termination and base flashings are in place, sealed, and secure.

PREPARATION

A. Install starter and edge strips, and cleats before starting installation.

B. Back paint concealed metal surfaces with protective backing paint to a minimum dry film
thickness of 15 mil, 0.015 inch (0.38 mm).

INSTALLATION

A. Secure flashings in place using concealed fasteners, and use exposed fasteners only where
permitted.

B. Fit flashings tight in place; make corners square, surfaces true and straight in planes, and lines
accurate to profiles.

C. Seal metal joints watertight.

FIELD QUALITY CONTROL

A. See Section 01 4000 - Quality Requirements for field inspection requirements.

B. Inspection will involve surveillance of work during installation to ascertain compliance with
specified requirements.

SCHEDULE

A. Drip Edges and Associated Roof Flashings: 24-gauge PVC coated galvanized metal; color
selected from standard manufacturer color chart. Wind clips and cleats to be Galvanized Steel
22 gauge.

B. Sheet Metal Roof Expansion Joint Covers, and Roof-to-Wall Joint Covers: 24 gauge
prefinished galvanized, or PVC coated 24 gauge galvanized as indicated on drawings.

C. Counterflashings at Roofing Terminations (over roofing base flashings): 24 gauge prefinished
galvanized.
Counterflashings at Curb-Mounted Roof ltems: 24 gauge prefinished galvanized.

E. Counterflashing Cleats and Metal Panel Closures: 22 gauge galvanized and prefinished
galvanized as indicated.

F. Roofing Penetration Flashings, for Pipes, Structural Steel, and Equipment Supports: 24 gauge

prefinished galvanized.
END OF SECTION 07 6200
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SECTION 07 9200
JOINT SEALANTS

PART 1 GENERAL

1.1 SECTION INCLUDES

A

B.

C.
D.

Provide caulking and sealant systems for all joints shown ont he drawings or as specified
herein to provide a positive barrier against passage of air and moisture.

Areas to be caulked and sealed include:

1. All openings and joints as shown on the drawings and all joints which normally require
caulking including, but not limited to, the following:

a. Joints between flashing, wall panels, and components
b. Metal roof flashing components.

Nonsag gunnable joint sealants.

Joint backings and accessories.

1.2 REFERENCE STANDARDS

A

G.

H.

ASTM C794 - Standard Test Method for Adhesion-in-Peel of Elastomeric Joint Sealants; 2018
(Reapproved 2022).

ASTM C834 - Standard Specification for Latex Sealants; 2017 (Reapproved 2023).
ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018 (Reapproved 2024).

ASTM C1087 - Standard Test Method for Determining Compatibility of Liquid-Applied Sealants
with Accessories Used in Structural Glazing Systems; 2023.

ASTM C1193 - Standard Guide for Use of Joint Sealants; 2025.

ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold Liquid-
Applied Sealants; 2023.

ASTM C1521 - Standard Practice for Evaluating Adhesion of Installed Weatherproofing
Sealant Joints; 2019 (Reapproved 2020).

SWRI (VAL) - SWR Institute Validated Products Directory; Current Edition.

1.3 SUBMITTALS

A
B.

See Section 01 3000 - Administrative Requirements for submittal procedures.

Product Data: Submit manufacturer's technical datasheets for each product to be used;
include the following:

1. Physical characteristics, including movement capability, VOC content, hardness, cure
time, and color availability.

List of backing materials approved for use with the specific product.

3. Substrates that product is known to satisfactorily adhere to and with which it is
compatible.

Substrates the product should not be used on.

5. Substrates for which use of primer is required.

Independence CSD - East
Elementary School Roof Joint Sealants
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Substrates for which laboratory adhesion and/or compatibility testing is required.

7. Installation instructions, including precautions, limitations, and recommended backing
materials and tools.

Sample product warranty.

Certification by manufacturer indicating that product complies with specification
requirements.

10. SWRI Validation: Provide currently available sealant product validations as listed by
SWRI (VAL) for specified sealants.

C. Product Data for Accessory Products: Submit manufacturer's technical data sheet for each
product to be used, including physical characteristics, installation instructions, and
recommended tools.

D. Color Cards for Selection: Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.

E. Samples for Verification: Where custom sealant color is specified, obtain directions from
Architect/Engineer and submit at least two physical samples for verification of color of each
required sealant.

F. Preconstruction Laboratory Test Reports: Submit at least four weeks prior to start of
installation.

1.4 QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing the products specified in
this section with minimum five years documented experience.

B. Installer Qualifications: Company specializing in performing the work of this section and with at
least three years of documented experience.

C. Preconstruction Laboratory Testing: Arrange for sealant manufacturer(s) to test each
combination of sealant, substrate, backing, and accessories.

1. Adhesion Testing: In accordance with ASTM C794.
Compatibility Testing: In accordance with ASTM C1087.
Allow sufficient time for testing to avoid delaying the work.
Deliver sufficient samples to manufacturer for testing.

o A~ WD

Report manufacturer's recommended corrective measures, if any, including primers or
techniques not indicated in product data submittals.

6. Testing is not required if sealant manufacturer provides data showing previous testing,
not older than 24 months, that shows satisfactory adhesion, lack of staining, and
compatibility.

PART 2 PRODUCTS

21 MANUFACTURERS

A. Nonsag Sealants: Permits application in joints on vertical surfaces without sagging or
slumping.

1.  Sika Corporation: Sikaflex: usa.sika.com/#sle.

2.  Tremco Commercial Sealants & Waterproofing: www.tremcosealants.com/#sle.

Joint Sealants
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3. BASF; MasterSeal NP 100, www.BASF.com
4. Manufacturer's recommended and provided product approved by Architect..
5. Substitutions: See Section 01 6000 - Product Requirements.

2.2  JOINT SEALANT APPLICATIONS
A. Scope:

1. Exterior Joints: Seal open joints, whether or not the joint is indicated on drawings, unless
specifically indicted not to be sealed. Exterior joints to be sealed include, but are not
limited to, the following items:

a. Seal the following joints:

1)  Wall expansion and control joints.

2) Joints between different exposed materials.

3) Openings below ledge angles in masonry or wall panels..
2. Do Not Seal:

a. Intentional weep holes in masonry.

b. Joints indicated to be covered with manufactured expansion joint cover assemblies
or other sealing devices.

c. Joints where sealant installation is specified in other sections.

2.3 ACCESSORIES
A. Sealant Backing Rod, Closed-Cell Type:
1. Cylindrical flexible sealant backings complying with ASTM C1330 Type C.
2. Size: 25 to 33 percent larger in diameter than joint width.

B. Backing Tape: Self-adhesive polyethylene tape with surface that sealant will not adhere to and
recommended by tape and sealant manufacturers for specific application.

C. Masking Tape: Self-adhesive, nonabsorbent, nonstaining, removable without adhesive
residue, and compatible with surfaces adjacent to joints and sealants.

D. Joint Cleaner: Noncorrosive and nonstaining type, type recommended by sealant
manufacturer; compatible with joint forming materials.

E. Primers: Type recommended by sealant manufacturer to suit application; nonstaining.

PART 3 EXECUTION

3.1 EXAMINATION
A. Verify that joints are ready to receive work.
B. Verify that backing materials are compatible with sealants.

C. Verify that backer rods are of the correct size.

3.2 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean joints in accordance with manufacturer's instructions.

C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

Joint Sealants
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D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

E. Concrete Floor Joints That Will Be Exposed in Completed Work: Test joint filler in an
inconspicuous area to verify that it does not stain or discolor slab.

3.3 INSTALLATION

A. Install this work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Provide joint sealant installations complying with ASTM C1193.

Measure joint dimensions and size joint backers to achieve the following, unless otherwise
indicated:

1. Width/depth ratio of 2:1.

2. Neck dimension no greater than 1/3 of the joint width.

3. Surface bond area on each side not less than 75 percent of joint width.
Install bond breaker backing tape where backer rod cannot be used.

E. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

F. Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

G. Nonsag Sealants: Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

END OF SECTION 07 9200

Joint Sealants
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February 13, 2026

Independence Community School District
ATTN: Chad O’Brien

1207 1st Street W

Independence, IA 50644

RE: Clear Creek Amana School District — Asbestos Survey

Dear Chad O’Brien,

Per your request and authorization, Shive-Hattery, Inc. performed an asbestos survey for the above
referenced project on December 11th, 2025. It is our understanding that the building will undergo
renovation that may disturb suspect asbestos-containing building materials. It was the intent of the

survey to determine what materials within the project area actually contain asbestos.

Methods and Procedures

The review for this project was performed by personnel trained and certified under the Asbestos Hazard
Emergency Response Act (AHERA) regulations. Available drawings were reviewed, and visual
observations of the as-built construction were performed to search out possible suspect materials.
Partial or destructive testing was performed to reveal concealed conditions.

During the asbestos survey, homogeneous areas of similar construction materials were defined. A
sample from each suspect homogeneous area was collected from inconspicuous locations. Pertinent
information such as location, color, etc. was recorded for each suspect material. The samples were then
sent to an accredited laboratory for analysis.

The samples were analyzed for asbestos fibers utilizing the Polarized Light Microscopy method of
analysis by EMLab P&K of Phoenix, AZ. Each sample was analyzed for the six different types of fibrous
asbestos forms of which a percentage, by volume, is estimated and summarized. As defined by the U.S.
Environmental Protection Agency mandated AHERA regulations, the suspect material is considered an
asbestos-containing material (ACM) if the material contains more than 1.0 percent of any one or a
combination of asbestos fibers.

Pertinent information for each bulk sample has been summarized on the sample analytical results which
can be found at the end of this report.

Summary of Findings

2 samples were collected from 7 homogeneous areas. Materials tested with an asbestos content
greater than 1.0% are asbestos containing. The following table summarizes the sampling results by
homogeneous area:

Project # 2250010960
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Homogeneous Area Asbestos Content

Location 1:

1. Black roofing tar 0%

2. Black roofing felt 0%

3. White foam insulation 0%

4. Brown fibrous material 0%
Location 2:

5. Black roofing tar 0%

6. Yellow foam insulation 0%

7. Brown semi-fibrous material 0%

Please call our office if you should have any questions or comments.
Sincerely,

SHIVE-HATTERY, INC.

Patrick Rutherfurd

License Number IA 25-13334 INSP

Expiration Date: March 6, 2024

Enc.

Project # 2250010960 | February 13, 2026 SHIVEHATTERY
ARCHITECTURE
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<& eurofins
Built Environment Testing

Report for:

Chad Siems
Shive-Hattery
2839 Northgate Dr.
lowa City, IA 52245

Eurofins Built Environment Testing Central, LLC
Regarding: Project: 2250010960; Independence CSD-East Roof Re
EML ID: 4345583

Approved by: Dates of Analysis:

Asbestos PLM: 12-19-2025

Business Unit Manager
Scott Ward

Service SOPs: Asbestos PLM (EPA 40CFR App E to Sub E of Part 763 & EPA METHOD 600/R-93-116, SOP EB-AS-S-1267)
NVLAP Lab Code 600120-0

All samples were received in acceptable condition unless noted in the Report Comments portion in the body of the report. The results relate only to
the samples as received and tested. The results include an inherent uncertainty of measurement associated with estimating percentages by
polarized light microscopy. Measurement uncertainty data for sample results with >1% asbestos concentration can be provided when requested.

Eurofins Built Environment Testing Central, LLC ("the Company"), a member of the Eurofins Built Environment Testing group of companies, shall
have no liability to the client or the client's customer with respect to decisions or recommendations made, actions taken or courses of conduct
implemented by either the client or the client's customer as a result of or based upon the Test Results. In no event shall the Company be liable to
the client with respect to the Test Results except for the Company's own willful misconduct or gross negligence nor shall the Company be liable for
incidental or consequential damages or lost profits or revenues to the fullest extent such liability may be disclaimed by law, even if the Company
has been advised of the possibility of such damages, lost profits or lost revenues. In no event shall the Company's liability with respect to the Test
Results exceed the amount paid to the Company by the client therefor.
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Client: Shive-Hattery
C/O: Chad Siems

Eurofins Built Environment Testing Central, LLC
5200 Mitchelldale St., Ste. E15, Houston, TX 77092
713-290-0221 www.eurofinsus.com/Built

Date of Sampling: 12-11-2025
Date of Receipt: 12-16-2025

Re: 2250010960; Independence CSD-East Roof Re  Date of Report: 12-19-2025

ASBESTOSPLM REPORT

Total Samples Submitted: 2
Total Samples Analyzed: 2
0

Total Sampleswith Layer Asbestos Content > 1%:

Location: 1 Lab ID-Versiont: 21765496-1
Sample Layers Asbestos Content
Black Roofing Tar ND
Black Roofing Felt ND
White Foam Insulation ND
Brown Fibrous Material ND
Composite Non-Asbestos Content: | 50% Cellulose
3% Glass Fibers
Sample Composite Homogeneity: | Good
L ocation: 2 Lab ID-Versiont: 21765497-1
Sample Layers Asbestos Content
Black Roofing Tar ND
Y ellow Foam Insulation ND
Brown Semi-Fibrous Material ND
Composite Non-Asbestos Content: | 2% Cellulose
Sample Composite Homogeneity: | Good

The test report shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to
claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government. The Company reserves the
right to dispose of all samples after a period of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

All components not quantified as asbestos content and non-asbestos content are considered to be non-fibrous matrix components. Matrix
components may include, but are not limited to, gypsum, paint, silicate minerals, vinyl, binder, calcium carbonate, tar, and foam.

Inhomogeneous samples are separated into homogeneous subsamples and analyzed individually. ND means no fibers were detected. When
detected, the minimum detection and reporting limit is less than 1% unless point counting is performed. Floor tile samples may contain large
amounts of interference material and it is recommended that the sample be analyzed by gravimetric point count analysis to lower the detection

limit and to aid in asbestos identification.

T A "Version" indicated by -"x" after the Lab |D# with a value greater than 1 indicates a sample with amended data. The revision number is

reflected by the value of "x".
Eurofins Built Environment Testing Central, LLC
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Client: Shive-Hattery
C/O: Chad Siems
Re: 2250010960; Independence CSD-East Roof Re

ASBESTOSPLM REPORT

Eurofins Built Environment Testing Central, LLC
5200 Mitchelldale St., Ste. E15, Houston, TX 77092
713-290-0221 www.eurofinsus.com/Built

Date of Sampling: 12-11-2025
Date of Receipt: 12-16-2025
Date of Report: 12-19-2025

PROJECT ANALYST AND SIGNATORY REPORT

Project Analyst

W i Mw//b/“?

Analyst: Anthony Mallory

The test report shall not be reproduced except in full, without written approval of the laboratory. The report must not be used by the client to
claim product certification, approval, or endorsement by NVLAP, NIST, or any agency of the federal government. The Company reservesthe
right to dispose of all samples after aperiod of thirty (30) days, according to all state and federal guidelines, unless otherwise specified.

T A "Version" indicated by -"x" after the Lab 1D# with avalue greater than 1 indicates a sample with amended data. Therevision

number is reflected by the value of "x".
Eurofins Built Environment Testing Central, LLC

EMLab I1D: 4345583, Page 3 of 3



CHAIN OF CUSTODY % EMLab P&K MESTWMM.YSE

866.888.6653 www.EMLabPK.cor REQUEETEB SERVICES (v Boxes)
Phoenix, AZ: NVLAP Lab Code 500031-0; CO-ELAP # AL-17343 I W e e B
Drange County, CA: NVLAP Lab Code 200577-0 Ft. Lauderdale, FL: NVLAP Lab Code 200738-0; LELAP #04153 PCM PLM _
San Bruno, CA; NYLAP Lab Code 2007 28-0: AlHA [HLAP Cherry Hill, Nd: NYLAP Lab Cocde 200844-0; NY-ELAF #11851 A Bulk Rock & || Other Requests
#102866 Ft. Worth, TX: NVLAP Lab Code 200754-0; Texas DSHS #300365 ok Sail
San niugu. CA: NVLAP Lab Code 500034-0 |

|
Company. Shive-Hattery Addrass: 2839 Norhgate Drive, lowa City. lowa 52245

) Epacmi'lnalrucmns'
Contact: Chad Siems
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